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Introduction 
 
The Transportation Equity Act for the Twenty First Century (TEA-21), and its’ 
predecessor the Intermodal Transportation Efficiency Act (ISTEA), provide 
transportation enhancement funds for states.  In Montana, the Community 
Transportation Enhancement Program (CTEP), which is part of the Montana 
Department of Transportation (MDT), administers these federal funds.   CTEP 
allows eligible local and tribal governments to solicit, nominate, prioritize, 
develop, and construct enhancement projects.  CTEP/MDT monitors and 
provides oversight of locally sponsored projects. 
 
There are 112 county, city and tribal governments that receive CTEP allocations 
on an annual basis.  These local and tribal governments are required to adhere 
to the same regulations, policies, and procedures that apply to all MDT federal 
aid programs.  The Federal Highway Administration (FHWA) holds MDT 
responsible for ensuring all federal aid program requirements are met.  MDT 
passes this responsibility on to the Local Public Agencies (LPAs). 
 
An enhancement project must fit within one of the following twelve eligible 
categories. 
 

• Pedestrian and bicycle facilities 
• Acquisition of scenic easements and historic or scenic sites 
• Scenic or historic highway programs including provisions of tourist and 

welcome center facilities 
• Landscaping and other scenic beautification 
• Rehabilitation and operation of historic transportation buildings structures 

or facilities 
• Establishment of transportation museums 
• Historic preservation 
• Archaeological planning and research 
• Mitigation of water pollution due to highway runoff or reduce vehicle-

caused wildlife mortality while maintaining habitat conductivity 
• Preservation of abandoned railway corridors 
• Control and removal of outdoor advertising 
• Provisions of safety and educational activities for pedestrians and 

bicyclists 
 
These categories are defined further in the CTEP application.  A copy of the 
application can be found on the CTEP website (www.mdt.state.us/planning/ctep/). 
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CTEP is a reimbursement program.  Currently, federal funds can be used to pay 
86.58% of eligible, approved expenditures.  Local matching funds account for 
13.42% of expenditures. 
 
These Guidelines are written for the recipients of CTEP funds.  Throughout this 
manual the term ‘LPA’ refers to Local Public Agencies.  
 
Local Public Agency Responsibilities 
 
Recipients of FHWA funds are responsible for the following: 
 

• preparing their projects in a timely and satisfactory manner; 
• carrying out their projects substantially as described in the federally 

approved programming documents; 
• ensuring that only eligible activities are undertaken with federal-aid funds; 
• maintaining a financial management system that provides accurate 

information about project expenditures and assures financial 
accountability and control; 

• promoting equal opportunity in the implementation of project activity; 
• complying with the National Environmental Policy Act (NEPA); 
• complying with all civil rights laws including EEO and labor compliance; 

and 
• complying with applicable federal and state laws, regulations, and 

standards. 
 
Project Steps 
 
In order to qualify for federal reimbursement of funds, there is a process that 
needs to be followed.  MDT approval is necessary at key junctures along the 
way.  Following is a brief overview of the steps applicable to most projects. 
 
 
Project Development 
 

•  LPAs will solicit and prioritize nominations.  Meaningful public 
participation is required at this step. 

• LPAs will fill out and send us a CTEP application.  The person designated 
as the Local CTEP Administrator should fill out the application and will be 
our primary contact from this point forward. 

• CTEP will review the application and if all is okay will seek either 
Transportation Commission or MDT Division Administrator approval. 

• CTEP will send out a project approval letter following the Commission’s 
approval.  At about the same time, CTEP will develop and send out a 
Project Specific Agreement for the LPA to review and sign. 

• LPAs will return the signed Project Specific Agreement to CTEP. 
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• CTEP will make a request for initial federal programming.  No charges can 
be incurred until the federal programming is in place. 
 

Consultant Selection 
• CTEP will send the LPAs a Notice to Proceed with the Consultant 

Selection Process.  The procedures outlined in Chapter 4, ‘Consultant and 
Contracted Services’ are to be followed in consultant selection. 

• CTEP will send the LPAs a letter approving the consultant selection.  Do 
not proceed until you have received the approval letter. 

 
 

Environmental and Plan Review 
• LPAs will submit preliminary plans and specifications as well as a 

preliminary environmental document to CTEP for our review.  No 
construction or right of way costs can be incurred until after the 
environmental document is fully executed and approved.  Chapter 3 
‘Environmental Analysis’ describes the environmental requirements for 
CTEP projects. 

• CTEP may issue comments on the plans and specifications and 
environmental documents.  Chapter 6 ‘Preliminary Engineering’ describes 
the design and bid document requirements for CTEP projects. 

• CTEP will send a letter authorizing LPAs to go to bid once the plans and 
specifications and environmental documents are approved. 

• LPAs will submit the bid review certification form and other requested 
documentation for our review once bids are received. 

 
Construction 

• CTEP will issue a letter authorizing the LPAs to proceed with contracted 
construction. 

• LPAs will conduct a pre-construction conference and follow the 
reimbursement procedures outlined in Chapter 7, ‘Construction 
Engineering’, ‘Construction’ and Project Close-out’. 
 

 
Reimbursement for Eligible Activities 
 
CTEP is a reimbursement program, not a grant program.  If costs are incurred 
without proper authorization, those costs incurred will be the responsibility of the 
local public agencies.  We recommend new participants not encumber funds or 
incur costs until they fully understand the requirements and responsibilities they 
assume in administering and managing a federal-aid program.  CTEP provides 
training during workshops or one-on-one individual meetings. 
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Project Management Plan 
 
MDT requires local public agencies to have the capacity to undertake and 
satisfactorily complete projects.  MDT recommends the preparation of a project 
management plan that assigns roles and responsibilities to specific individuals for 
the day-to-day administration and management of the project.  Please contact 
CTEP if you would like more specific information regarding the suggested 
content of a management plan. 
 
Conflict of Interest 
 
Please familiarize yourself and comply fully with code of ethics (2-2-101, 2-2-201 
and 7-3-4367 MCA) and conflict of interest  (23 CFR 1.33) requirements. 
 
Commitment of Resources 
 
LPAs should know where their match money is coming from when you fill out the 
applications.  Projects, which will require private, local, or state resources, as well 
as federal-aid funds, should have completed all necessary arrangements to 
ensure availability of those resources.  LPAs may also have to consider 
limitations on the use of those funds; for example Title 23 funds cannot be used 
as a match for other Title 23 funds. 
 
Project Specific Agreements 
 
Project Specific Agreements are the legal documents that govern the 
administration, development, and maintenance of the project.  They must include 
the following: 

 
• a project budget, by account, detailing funding splits by federal-aid funds, 

matching funds, and additional contributions; 
• the project scope; 
• the project location; 
• the proposed method of development; and 
• the general terms and conditions associated with the program and budget. 

 
Each Project Specific Agreement contains boilerplate provisions regarding 
contract modification and amendment, method of payment, and compliance with 
applicable laws and regulations. 
 
MDT prepares draft agreements for review by local or tribal government officials.  
The drafts will reflect the key elements of the project as described in the original 
project application.  We recommend your attorney review the draft form of the 
Project Specific Agreements to ensure each is consistent with your legal 
authority and interests.  Any concerns should be communicated to MDT.   
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Once agreement is reached on the content, we will prepare final drafts for your 
signature. 
 
A federal-aid program will not be requested from the Federal Highway 
Administration until the Project Specific Agreements are fully executed. 
 
MDT will consider requests for modifications or revisions of the Project Specific 
Agreement if requested in advance.  Revisions or modifications are required for 
changes in location, scope of work, or funding increases of greater than 20%.  
The local or tribal governments must make their request in writing to CTEP.  If 
the proposed change is substantial, then additional public involvement is 
suggested, and in some cases required. 
 
Federal Programming 
 
The Federal-Aid Project Authorization and Agreement is the document between 
MDT and the FHWA that defines the project location, work scope, and funding.   
This document needs to be in place before any costs are incurred on your 
project, if you are seeking reimbursement. 
 
The funding amounts in this agreement are set at actual contract amounts for 
preliminary and construction engineering and actual bid amounts for 
construction.  These dollar amounts are then deducted from a local public 
agencies CTEP fund balance.  Formal modifications/revision are required 
whenever the project location, work scope, or funding changes.  These 
modifications/revisions need to be requested by the local or tribal governments to 
the CTEP Engineer overseeing your project.  Most commonly, the Federal-Aid 
Project Authorization and Agreement is modified when change orders or quantity 
overruns exceed the established funding level. 
 
Files 
 
LPAs must retain complete documentation of CTEP activities.  LPAs may be 
audited some day, so establishing a well-organized file system is very important.  
We suggest that LPAs keep the following files: Program Administration, Project 
Application/Project Specific Agreement, General Correspondence, Consultant or 
Contracted Services, Environmental, Financial Management, Civil Rights, Labor 
Standards, Right of Way, Design, Construction, Audit, and Closeout. 
 
Public Participation 
 
The FHWA and MDT place an emphasis on citizen participation in the federal-aid 
program.  As an applicant for federal-aid funds, your agency must hold meetings 
to solicit citizen comments.  Federal-aid recipients must: 
 

• provide for and encourage citizen participation; 
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• provide citizens with reasonable and timely access to local meetings, 
information, and records relating to the proposed use of funds; 

• provide for technical assistance to groups that request such assistance in 
developing proposals; 

• provide for public hearings (following adequate notice, at convenient times 
and locations to potential beneficiaries, and with accommodation for the 
handicapped) to obtain citizen views and to respond to proposals and 
questions at all stages of program development; 

• provide for timely written answers to written complaints and grievances; 
and 

• provide for the needs of non-English speaking residents. 
 
Please contact MDT if you have questions or are looking for ideas on how to 
make the most of the public involvement process. 
 
Summary 
 
Please remember to do the following: 
 

• ensure adequate public participation; 
• understand LPAs responsibilities; 
• assign one person to be the Local CTEP Administrator and attend training; 
• wait for CTEP approvals at key project steps; 
• comply with applicable laws and regulations; 
• abide by your Project Specific Agreement; 
• understand the importance of the federal programming documents; 
• have a Project Management Plan in place; 
• keep accurate and complete files; and 
• ask us for assistance. 
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Introduction 
 
This chapter provides guidance on the federal and state requirements that 
govern fiscal management of federal-aid projects. 
 
Each year, MDT notifies local and tribal governments of the specific funding 
amounts sub-allocated to them.  These sub-allocated funds are considered ‘un-
obligated funds’ until they are obligated to a specific project and approved by 
MDT. 
 
All projects are assigned a federal-aid project name, project number, and MDT 
control number.  Following approval of the project and execution of the Project 
Specific Agreement, a Federal-Aid Project Authorization and Agreement from the 
FHWA is requested.  After FHWA has approved the project, funds in the federal-
aid program request are officially obligated to that particular project.   
 
Any eligible work occurring prior to FHWA authorization is ineligible for federal-
aid participation. 
 
The dollar amounts contained in each account of the federal-aid program 
represent a ‘not-to-exceed’ amount.  A formal program modification must be 
made to reimburse any eligible costs that exceed a programmed amount.   
 
Accounts used include the following: 
 
 Name     Account # 
 Preliminary Engineering (PE)          9102 
 Construction (CN)            9502 
 Construction Engineering (CE)          9402 
 Right of Way (ROW)           9202 
 Incidental Construction (IC)          9302 

Other (OT)             9702 
 
The project accounting method local public agencies  adopt should use this 
numbering system to create sub-accounts for each project. 
 

Local Public Agency Responsibilities 
 
After the Project Specific Agreements and the federal-aid programming are in 
place, local public agencies must comply with the following. 
 

• Funds must be expended in accordance with the provisions of the Project 
Specific Agreement. 
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• The Project Specific Agreement must be formally modified when the total 
project budget is estimated to exceed 20%. 

• The project scope, location and account budgets may be amended as 
long as they do not violate the conditions under which the project was 
approved and local public agencies have funds available. 

• Written approval from MDT must be requested if the dollar amount in any 
individual budget account is expected to be exceeded. 

• Local public agencies must ensure additional funds (federal, state, local or 
other) are available before authorizing expenditures beyond the amounts 
specified in the Project Specific Agreement or federal programming 
documents. 

• The MDT must approve revisions to the scope for work and/or project 
location in writing.  Local public agencies must evaluate the effect the 
proposed changes have on the environmental review to determine if 
additional action is required.   

• A federal-aid program revision must be requested to reflect any change in 
location, scope of work, or method of construction (i.e. force account). 

 

Project Accounts 
 
The various project accounts are described below. 
 
• Preliminary Engineering (PE) – This account is established primarily for 
preparation of the project plans, specifications, and estimate as well as the 
environmental review process.  This account includes activities up through the 
time of bid award. 
 
The amount of funding requested from FHWA will normally match the estimate 
for PE work contained in the consultant contract plus the estimated cost for 
advertising.   
 
• Construction (CN) – The construction account covers all labor, materials 
and equipment costs associated with the actual construction of the project.  This 
may include procurement of materials for force account work, small contracts, or 
competitively bid construction contracts. 
 
The environmental document must be completed before MDT will authorize local 
public agencies to begin any construction activities.  The federal programming 
documents will be modified by MDT/FHWA to reflect the actual bid award. 
 
• Construction Engineering (CE) – The construction engineering account 
is established to fund activities that occur after local public agencies are notified 
of MDT concurrence in the award of a construction contract.  Eligible CE 
activities include construction contract administration, construction staking, 
inspection, and quality assurance testing. 
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The amount of funding requested from FHWA will normally match the estimate 
for CE work contained in the consultant contract.   
 
• Right of Way (ROW) – The right of way account is only for the 
procurement of property, easements, and permits.  Related expenses such as 
surveying, appraisals, and transfer and recording fees are to be charged to the 
PE account. 
 
The environmental document must be completed before acquiring right of way.  
Please refer to Chapter 5, ‘Right of Way’ for more information on these activities. 
 
• Incidental Construction (IC) – The Incidental Construction account is 
used to fund construction expenses associated with the relocation of existing 
utilities.  This work is incidental to the construction of the project, not the project 
itself.  The environmental document must be completed before performing the 
physical relocation of the utility. 
 
The IC account pertains to publicly, privately or cooperatively owned utility, lines, 
systems for producing, transmitting, or distributing communications, power, 
electricity, light, gas, oil, crude products, water, steam, waste, storm water not 
connected with roadway drainage, or any similar commodity.   The IC account is 
also used to relocate, adjust, or modify existing railroad facilities required as a 
result of the enhancements project. 
 
• Other (OT) – This account is used for special projects when no actual 
construction takes place. 
 

Cost Reimbursement 
 
Reimbursement requests should be submitted no more than once a month for 
each project.  Reimbursement can only be requested after expenses have been 
incurred and the local public agencies certify work as being complete in a letter to 
MDT.  The reimbursement request must: 
 

• detail the total amount of claims for that period; 
• indicate the federal-aid reimbursement amount expected; 
• include a copy of all supporting claims; 
• certify the work has been satisfactorily completed; 
• be delivered to the District Representative for construction phase work or 

mail to CTEP for PE phase work; and 
• indicate to whom and where the warrant is to be delivered. 

 
After completion of construction activities, notify the District Representative who 
will perform a final project review and other closeout activities. 
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Local public agencies should plan on a turnaround time for receipt of funds of 30 
calendar days from the date of receipt by MDT. 
 

Property Management & Disposition 
 
Please contact MDT if real property improved with FHWA funds or equipment 
purchased with FHWA funds are being considered for sale or disposition.   We 
will then determine if reimbursement to the MDT/FHWA or cost recovery is 
applicable. 
 

Records Retention 
 
The types of documents, records, and reports illustrated by the following list must 
be retained in accordance with government guidelines after project closeout. 
 

• documents – receipts, purchase orders, invoice statements, claims, 
checks, and warrants. 

• records – accounting, budgetary, payroll, time, and bank statements. 
• reports – financial summary and request for reimbursement, financial 

reports, payroll, progress reports, and payment certification. 
• other – budgetary resolution. 

 
These documents, records and reports are subject to applicable federal, state 
and local laws relating to public access, privacy, and confidentiality. 
 

General Accounting Requirements 
 
Local public agencies are required to maintain accounting records that 
adequately identify the source and application of funds provided for FHWA 
assisted activities.  The records must also contain information pertaining to 
assets and expenditures.  Accountability for FHWA funds requires adequate 
assurance that these funds are used solely for authorized purposes.  Questions 
regarding standards of accountability should be directed to the Montana 
Department of Commerce. 
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Summary 
 
Please remember to do the following: 
 

• Understand your responsibilities regarding the Project Specific Agreement 
and federal-aid programming. 

• Do not change work scope or project location without MDT approval. 
• Know what each of the accounts represents. 
• Follow the procedures for reimbursement requests. 
• Keep and maintain records. 
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Introduction 
 
All Community Transportation Enhancement Program projects must comply with 
the National Environmental Policy Act (NEPA). NEPA establishes national policy, 
goals and procedures for protecting, restoring and enhancing environmental 
quality.  Federal regulations for compliance of NEPA with regards to Federal 
Highway Administration (FHWA) federal-aid programs, are found generally in 23 
Code of Federal Regulations (CFR) 771.772 and 777 and 40 CFR 1500-1508. 
 
The end result of the environmental review process is a completed 
Environmental Checklist and a Categorical Exclusion Group “c” or Group “d” 
letter. The CTEP Bureau will inform the LPAs of which group letter will be 
appropriate to submit.  The LPA’s Environmental Certifying Official signs both the 
Checklist and Letter.   
 
CTEP projects may not incur Right of Way expenses, begin incidental 
construction (utility relocation), advertise for bids, or begin construction on a 
project until the environmental requirements have been satisfied and approved 
by MDT and the FHWA.   Preliminary Engineering activities, up to the point of 
advertising for a bid letting, are “exempt” from the environmental review 
requirements.  
 
If at any time during the period of the project it becomes necessary to 
substantially revise or amend the project scope of work, it will be necessary to re-
assess the environmental document regarding the proposed changes.  In these 
cases the MDT should be contacted for guidance. 
 
Historic Preservation Review 
 
Section 106 of the National Historic Preservation Act [36 CFR 800] requires that 
federally assisted undertakings (CTEP Projects) take into account the effect of 
the project on properties included in or eligible for the National Register of 
Historic Places. The process is described in Exhibit 3-4.  
 
The CTEP Bureau initiates the initial consultation with the MDT Historian utilizing 
information contained in the Project Application.  The LPA is furnished a copy of 
the MDT Historian’s comments.  Based on the those comments, the Local Public 
Agency review for compliance with Section 106 requirements may be very 
minimal or may need to include preparation of a Cultural Resources Report. 

Environmental Certifying Official 
 
All LPAs must designate an Environmental Certifying Official who is responsible 
for activities associated with the environmental review and preparation of the 
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environmental document - see Exhibit 3-1 (available through email).  This 
person should be capable of defending any information provided to the public or  
MDT as part of the environmental review process.  This person must be an 
employee of the local agency or an elected official of that agency. 

Environmental Checklist 
 
The Environmental Certifying Official must present evidence that the project 
activities meet the environmental requirements.  This is achieved through 
completion of the Environmental Checklist. 
 
The Environmental Checklist, Exhibit 3-2 (available through email), includes a 
format and an index of the applicable federal laws and executive orders.  Exhibit 
3-3 is related information to the Environmental Checklist to help the 
Environmental Certifying Officer make decisions as they go through the 
Checklist. 
 
By completing the checklist, the certifying official considers the effect of the 
project on a variety of potential environmental concerns.  For each compliance 
factor (Historic Properties, Floodplain Management, Wetlands, etc.) the certifying 
official must determine whether the factor: 

• Is not applicable to the project; 
• Requires further consultation; 
• Requires additional review; 
• Requires a permit; 
• Requires permits and such permits have been, or will be, obtained; or 
• Requires compliance with conditions and/or the undertaking of mitigation 

actions. 
 
The certifying official should retain all of the documentation (letters, test results, 
maps, notes on comments of authorities contacted) that is gathered to support 
the documentation.  Situations that require additional consultation are those in 
which contacting the appropriate state or federal agency is necessary.  The 
consultation can result in any of the following: no need to further address the 
requirements; the placement of conditions on the LPA; or, halting the project until 
mitigating measures are identified and steps taken to achieve compliance. 
 
If permits are required, a listing of the specific permits needed should be 
attached to the Environmental Checklist.  If mitigating actions are required, the 
certifying official should fully describe the actions the LPA will take to assure 
compliance. 
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Categorical Exclusions 
 
Categorical Exclusions are actions that, based on past experience with similar 
actions, do not involve significant environmental impacts and therefore do not 
require preparation of either an Environmental Assessment or an Environmental 
Impact Statement, a Categorical Exclusion Document signifies completion of the 
Environmental Review.  
 
There are two types of Categorical Exclusion Documents.  A Group (c) and a 
Group (d).  These relate to the regulations listed in the Federal Register at 23 
CFR 771.117 (c) and 23 CFR 771.117 (d). 
 
Categorical Exclusion Group(c) Letter and Document Retention 
 
To qualify for a Categorical Exclusion Group (c), the environmental certifying 
official must determine that the project is an action listed under 23 CFR 771.117 
(c), and that no project activities are affected by other Federal Statutes or 
Executive Orders.  Most CTEP projects with no significant impacts to the 
environment use a Group (c) letter. 
 
There is a list of 20 actions in 23 CFR 771.117(c) which meet the criteria for a 
Group (c) action letter.  The two most common actions that apply to CTEP 
projects are: Construction of bike and pedestrian lanes, etc and Landscaping. 
 
If all project activities are categorically excluded and other Federal Statues or 
Executive Orders affect no project activities, the certifying official must complete 
the Environmental Checklist, Exhibit 3-2, and prepare the Group (c) letter, 
Exhibit 3-5.   
 
The LPA will then submit the completed Environmental Checklist, Group (c) letter 
and all supporting documentation to the CTEP Bureau for review and 
concurrence. The CTEP Bureau will review the Environmental Checklist, Group 
(c) letter, and supporting documentation. If we find the Group (c) letter 
acceptable, we will sign our concurrence and send copies to everyone on the 
distribution list, including the LPA. 
 
Each LPA must prepare and maintain a complete record of the environmental 
review in the Environmental Review File. The Environmental Review File needs 
to contain the following when a Group (c) letter is used: 

• Exhibit 3-1  Designation of Environmental Certifying Official; 
• Exhibit 3-2  Environmental Checklist; 
• Exhibit 3-5  Categorical Exclusion Group (c) document; and 
• Any other accompanying documentation and applicable correspondence 

including public comments and public notices. 
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The records contained in the environmental review file must be available for 
public review in the general offices of the local government.   

Categorical Exclusion Group (d) Letter and Document retention 
 
The next alternative for project activities that cannot be “excluded” by using a 
Group (c) letter is the Group (d) letter.  This letter is most often required on 
projects that impact historical properties.  A Group (d) letter may also be required 
when permits are needed to construct the project such as: a 404 Permit from the 
Army Corps of Engineers to work within the banks of a waterway or disturbing 
wetlands, a Floodplain Permit to work within the floodplain of a waterway, or 
permits required on a Reservation. 
 
When other public agencies have jurisdiction by law over an area where a 
proposed CTEP project is to be located, those entities are considered 
Cooperating Agencies and the Local Public Agency or consultant must provide 
them with an opportunity to review and comment on a draft copy of the Group (d) 
letter.  Examples of agencies with jurisdiction by law would be the Department of 
State Lands or U.S. Forest Service if the project is located on land administered 
by them. The Environmental Protection Agency has jurisdiction if the project is 
located within the boundaries of a Superfund site. The Tribes have jurisdiction if 
the project is located within the boundaries of a reservation.  You must resolve all 
issues raised by Cooperating Agencies and outline the resolution of those issues 
in the version of the Group (d) letter submitted to the CTEP Bureau for review 
and concurrence. 
 
If the environmental certifying official determines that a Group (d) letter can be 
used, please complete the Environmental Checklist, Exhibit 3-2, and prepare the 
Group (d) letter, Exhibit 3-6.  Again, both of these are available through email. 
 
The Local Public Agency will then submit two originals of the completed Group 
(d) letter, the Environmental Checklist, and all supporting documentation for 
CTEP Bureau review and concurrence.  If we find the Group (d) letter 
acceptable, we will sign our concurrence on the two originals and send them to 
the FHWA for their concurrence and signature.  When FHWA concurs, they will 
keep one original and return the other to the CTEP Bureau.  The CTEP Bureau 
will distribute copies of the signed Group (d) letter to everyone on the distribution 
list.    
 
Each LPA must prepare and maintain a complete record of the environmental 
review in the Environmental Review File. The Environmental Review File needs 
to contain the following when a Group (d) letter is used:  

• Exhibit 3-1  Designation of Environmental Certifying Official; 
• Exhibit 3-2  Environmental Checklist; 
• All Permits; 



CHAPTER 3 - ENVIRONMENTAL ANALYSIS 

Revised 1/03  7

• Information documenting compliance with the Section 106 historic 
preservation process 

• Exhibit 3-6  Signed copy of the Categorical Exclusion Group (d) 
document; and 

• Any other accompanying documentation and applicable correspondence 
including public comments and public notices. 

 
The records contained in the environmental review file must be available for 
public review in the general offices of the local government. 
 
All CTEP projects should be able to satisfy the NEPA process with completion of 
either a Group (c) or (d) letter.  However, if it is determined that there is some 
continuing impact that may be considered significant, or if there are alternatives, 
or substantial controversy on environmental grounds, contact the CTEP office for 
further direction. 

 
Re-evaluation of Categorical Exclusions 
 
If a categorical exclusion is more than 3 years old (for a project that is about to 
receive CTEP Bureau concurrence to begin the bid letting process), or the scope 
of work or project limits have changed, the environmental document must be re-
evaluated by the LPA or their consultant to see if the document still adequately 
addresses all environmental impacts.  A Re-evaluation letter, Exhibit 3-8, must 
be completed and submitted with all supporting documentation for CTEP Bureau 
review and concurrence.  If the Re-evaluation letter is acceptable, we will sign 
our concurrence and send copies to everyone on the distribution list, including 
the LPA. 
 
Summary 
 
It is important to remember the following: 

• An Environmental Certifying Official must be designated by the LPA for its 
project. 

• If reimbursement is to be sought, the LPA cannot incur costs, except 
Preliminary Engineering costs, until the environmental requirements have 
been satisfied. 

• The MDT cannot release funds for construction activities and/or right-of-
way acquisition until the environmental requirements have been satisfied. 

• “Categorically Excluded” projects need to satisfy federal environmental 
laws and regulations. Group (c) or (d) letters, must be submitted to and 
approved by MDT.  

• LPAs are urged to address historic preservation review comments at the 
outset of the project’s development in order to avoid possible time delays. 

• The environmental documents will need to be re-visited for projects more 
than three years old that have not completed construction. 
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• An Environmental Review File must be maintained by the LPA for its 
project. 

 



Exhibit 3-1 

DESIGNATION OF ENVIRONMENTAL CERTIFYING OFFICIAL 
 
 
 (Sample - To Be Completed on Local Public Agency Letterhead) 
 
(Date) 
 
Thomas E. Martin, P.E. 
Montana Department of Transportation 
Transportation Planning Division 
2701 Prospect Avenue 
P.O. Box 201001 
Helena, MT  59620-1001 
 
 
Re: DESIGNATION OF ENVIRONMENTAL CERTIFYING OFFICIAL 
 
 
Ref: Project Number: STPE  

Project Name:  
Control Number:  

 
 
This is to notify you that              (Name)             ,        (Title)       , is designated as the 
Environmental Certifying Official responsible for all activities associated with the environmental 
review process to be completed in conjunction with the development of the approved 
transportation project referenced. 
 
 
 
______________________________________ 
Signature* 
 
______________________________________ 
Typed Name and Title 
 
 
* The chief elected official (mayor or chairperson of county commission) should sign this 

letter. 
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Environmental Checklist 
 

 
Project Name and Project Number: ______________________________________________________________ 
 

 
STPE                                             (          )                              CN  ________________________________________ 

 
 

 
Area of Statutory-Regulatory 

Compliance 
 

(Precise citations for applicable statutes and 
regulations are printed at the end of this 

Checklist.) 

 
N/A 

 

Review 
Required 

* 

Permits 
Required 

* 

Conditions 
and/or 

Mitigation 
Actions 

Required * 
 

  

Note and attach Documentation 

 
1. 

 
Historic Properties  
(SHPO) 

 
 

 
 

 
 

 
 

 
 

 
2. 

 
Floodplain Management 
(County) 

 
 

 
 

 
 

 
 

 
 

 
3. 

 
Wetlands Protection (COE) 

 
 

 
 

 
 

 
 

 
 

 
4. 

 
Noise  
(DEQ) 

 
 

 
 

 
 

 
 

 
 

 
5. 

 
Air Quality  
(DEQ) 

 
 

 
 

 
 

 
 

 
 

 
6. 

 
Manmade Hazards 

 
 

 
 

 
 

 
 

 
 

  Abandoned Underground 
Storage Tanks 

     

  Leaking Underground Storage 
Tanks 

     

  Possible Hazardous Waste Sites      

 
 
 
 

 
Airport Clear Zones 

 
 

 
 

 
 

 
 

 
 

 
7. 

 
Water Quality (DEQ or EPA for 
reservation projects) 

 
 

 
 

 
 

 
 

 
 

 
 
 
 

 
Surface Water/Water Quality 

 
 

 
 

 
 

 
 

 
 

 
 
 
 

 
Groundwater & Aquifers1 
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8. 

 
Threatened or Endangered Species, 
Fish & Wildlife 
(USF&WS) 

 
 

 
 

 
 

 
 

 
 

 
9. 

 
Biological Resources-habitat containing 
sensitive species: either nesting, 
foraging, or inhabiting (MDFW&P/MSL) 

     

 
10. 

 
Is there substantial, local, regional or 
other controversy on environmental 
grounds? 

     

 
11. 

 
Section 4(f) – would project change use 
of Park, Recreation Area, Wildlife refuge, 
waterfowl refuge (23 CFR 771.135) 

     

 
12. 

 

 
Section 6(f) – would project change use 
of protected properties acquired or 
developed with Land and Water 
Conservation Funds. Administered by 
the Department of Fish, Wildlife and 
Parks.  

     

13. List other agencies contacted.      

 
* Attach evidence that required actions have been taken. 
 

1 Including the Missoula Sole Source Aquifer; contact MDT for further information regarding 
      Missoula area projects. 

 
 
 
 CERTIFICATION 
 
I certify that the findings on the proceeding LPA Environmental Checklist accurately reflect 
the status of compliance with applicable laws and regulations for the proposed transportation 
project. 
 
 
___________________________________________________ 
Type Name and Title of 
Environmental Certifying Official 
 
 
___________________________________________________ 
Signature 
 
 
___________________________________________________ 
Date 
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INDEX OF APPLICABLE FEDERAL STATUTES AND REGULATIONS INCLUDED IN THE 
ENVIRONMENTAL CHECKLIST AND COMPLIANCE CERTIFICATION 
 
  Historic Properties 
 

��The National Historic Preservation Act of 1966, as amended (16 USC 470 et 
seq.), particularly sections 106 and 110 (16 USC 470 and 470h-2), except as 
provided in '58.17 for Section 17 projects. 

 
��Executive Order 11593 - Protection and Enhancement of the Cultural 

Environment, May 13, 1971 (36 FR 8921), 3 CFR 1971-1975 Compilation, 
particularly section 2(c). 

 
��36 CFR Part 800-Advisory Council on Historic Preservation 

 
��The Reservoir Salvage Act of 1960 as amended by the Archaeological and 

Historic Preservation Act of 1974 (16 USC 469 et seq.), particularly section 3 (16 
USC 469a-1). 

 
   Floodplain Management 
 

��Executive Order 11988, Floodplain Management, May 24 1977 (42 FR 26951, 3 
CFR, 1977 Comp., as interpreted in FHWA regulations at 23 CFR 650.101-
650.117. 

 
��Flood Disaster Protection Act of 1973, as amended (42 USC 4001-4128). 

 
• National Flood Insurance Program (44 CFR 59-79). 

 
  Wetlands 
 

��Executive Order 11990, Protection of Wetlands, May 24, 1977 (42 FR 26961), 3 
CFR, 1977 Compilation, particularly sections 2 and 5; and Applicable State 
Legislation or Regulations. 

 
  Noise 
 

• Noise Abatement and Control, 24 CFR 51.100 (44 FR 40861, 7/12/79, as 
amended at 61 FR 13333, 3/26/96). 

 
  Air Quality 
 

• Clean Air Act (42 USC 7401 et seq.) as amended; particularly section 17(c) and 
(d) (42          USC 7506(c) and (d)). 

 
• Determining Conformity of Federal Actions to State or Federal Implementation 

Plans (Environmental Protection Agency, 40 CFR parts 6, 51, and 93). 
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  Man-made Hazards 
 

• Sitting of FHWA Assisted Projects in Runway Clear Zones at Civil Airports and 
Clear Zones and Accident Potential Zones at Military Airfields, 23 CFR 620.101-
620.104 (39 FR 35145, 9/30/74) 

 
  Water Supply/Quality 
 

• Federal Water Pollution Control Act, as amended (33 USC 1251-1376). 
 

• The Safe Drinking Water Act of 1974, as amended (42 USC 69-01-6978, 300f-
300j-10). 

 
• U.S. Environmental Protection Agency (EPA) Implementing Regulations 40 CFR 

100-149. 
 

• Missoula, Montana Sole Source Aquifer, in accordance with Section 1424 (e) of 
the Safe Drinking Water Act, 42 USC 300h-3 (1982). 

 
  Solid Waste Disposal 
 

• Solid Waste Disposal Act as amended by the Resource Conservation and 
Recovery Act of 1976 (42 USC 6901-6987). 

 
• U.S. Environmental Protection Agency (EPA) Implementing  Regulations 40 CFR 

240-265. 
 
 
  Farmlands Protection 
 

��Farmland Protection Policy Act of 1981 (7 USC 4201 et seq.) particularly 
sections 1540(b) and 1541 (7 USC 4201(b) and 4202). 

 
��Farmland Protection Policy (U.S. Department of Agriculture 7 CFR 658). 

 
 
  Wild and Scenic Rivers 
 

• Wild and Scenic Rivers Act of 1968 (16 USC 1271 et. seq.) as amended, 
particularly section 7(b) and (c), (16 USC 1278 (b) and (c)). 

 
Note: In Montana, this act applies to the North Fork of the Flathead River from the Canadian 
border downstream to its confluence with the Middle Fork; the Middle Fork from its headwaters 
to its confluence with the South Fork; and the South Fork from its origin to Hungry Horse 
Reservoir; and, the Missouri River consisting of the segment from Fort Benton, one hundred 
and forty-nine miles downstream to the Russell Wildlife Refuge boundary (Fred Robinson 
Bridge). 
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  Endangered Species 
 

• The Endangered Species Act of 1973 (16 USC 1531 et seq.) as amended; 
particularly section 7 (16 USC 1536). 

 
• Fish and Wildlife Coordination Act (16 USC 661-666c). 

 
 
  Environmental Justice 
 

• Executive Order 12898, Federal Actions to Address Environmental Justice in 
Minority Populations and Low-Income Populations, February 11, 1994 (59 FR 
7629), 3 CFR, 1994 Compilation Page 859 (24 CFR 58.5, April 30, 1996). 
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Other Related Environmental Information  
 
 
Determine if your project will impact a biological resource.  This could be a stream, wetland or other 
habitat containing sensitive species that use it for nesting, foraging or inhabiting.  A list may be 
obtained from the Montana Department of Fish, Wildlife & Parks.  The U.S. Fish and Wildlife Service 
and the Montana Natural Heritage Program at the Montana State Library also have lists of sensitive, 
threatened or endangered species and their general locations.  If you check yes, you must explain the 
impacts and any appropriate mitigation measures that will be taken in your project’s environmental 
document.  Federal law protects threatened and endangered species and their habitat. The U.S. Fish 
and Wildlife Services, which has a list of the protected species, administers the law.  Questions may 
be directed to the U.S. Fish and Wildlife Service.  All above ground electric lines less then 69,000 
watts, with a spacing of less than 60 inches between conductors, are required to be raptor-proofed as 
specified by the Department of Fish, Wildlife and Parks. 
 
Determine if the proposed project involves wetlands.  For a definition of wetlands, contact the U.S. 
Army Corp of Engineers.  Reasonable efforts must be made to avoid impacting wetlands in 
compliance with Executive Order 11990, which states that Federally funded projects must “avoid to 
the extent possible the long and short term adverse impacts associated with the destruction or 
modification of wetlands . . . where there is a practicable alternative”.  You may be required to 
mitigate wetland impacts. 
 
Determine whether a proposed project is located in or will affect a floodplain area.  Projects within 
delineated floodplains must be designed in accordance with Executive Order 11988 (23 CFR 
650.101-650.117); a copy is available from the State Law Library.  The county under federal flood 
insurance provisions does delineation of floodplains.  For a map of the floodplains and a copy of the 
regulations, contact the appropriate County Office. 
Special attention should be paid to requirements related to floodplains.  If assistance is needed in 
determining whether the project is located in or would affect a floodplain, please contact: 
 
    Floodplain Management Section 

Montana Dept of Natural Resources and Conservation 
48 N. Last Chance Gulch 
P.O. Box 201601 
Helena, MT  59620-1601 
Phone Number:  444-6654 
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Determine if your project will impact Section 4(f) properties. Section 4 (f) properties are publicly 
owned land that is a park, recreation area or wildlife or waterfowl refuge.  If the proposed project 
would change the existing use of a 4(f) property, an alternative analysis must be completed (detail is 
found in 23 CFR 771.135). 
 
Determine if your project will impact Section 6(f) properties.  Section 6(f) properties are protected 
properties, for public outdoor recreation, acquired or developed with Land and Water Conservation 
Funds (LWCF).  The Department of Fish, Wildlife and Parks administer this program. 
 
Determine if your project will impact Section 106 properties.  Section 106 properties are cultural 
resources (historic and archeological).  Coordination between the MDT, FHWA, the State Historic 
Preservation Office (SHPO) and the Advisory Council on Historic Preservation (ACHP) will be 
required for the development of a project that affects these properties.  Properties on or eligible for 
the National Register will require the preparation of a Determination of Effect report. 
 
The federal authority for obligations related to floodplains and wetlands appears in Executive Orders 
11988 and 11990, respectively.  For the assistance of the LPA, the publication Further Advice on 
Executive Order 11988 Floodplain Management is available from MDT.  

 
If the site is on or near an abandoned service station, mine tailings, municipal dumps, etc., the 
potential for hazardous waste sites needs to be considered.  In case of doubt, contact the 
Remediation Division at the Montana Department of Environmental Quality.  (See Contact List, 
Exhibit 3-7) 
 
The National and Montana Pollutant Discharge Elimination System (NPDES/MPDES) Section 402- 
Clean Water Act requires a submittal to the Montana Department of Environmental Quality (MDEQ) of 
a Notice of Intent (NOI) package for a storm water discharge associated with construction activity.  
This comes under the General Permit for Storm Water Discharges Associated with Construction 
Activity from the MDEQ.  It applies during construction activities where one (1) or more acres of 
ground are disturbed.  (Surface waters include rivers, streams, tributaries, impoundments and 
irrigation ditches.)  NOI packages are obtained from the Permitting and Compliance Division at the 
Montana Department of Environmental Quality or the Environmental Protection Agency for projects 
within reservation boundaries.  The basic principle of the General Permit is to identify areas or 
activities during construction that may contribute pollutants to surface waters and to consider practical 
methods to reduce pollutants from the construction operation.  The major pollutant that could be a 
potential problem for a CTEP project will be sediment discharges from increased erosion brought on 
by storm event.  If the project will impact a water body, you must ensure that minimal sediment 
reaches surface waters by using appropriate erosion and sediment control measures called Best 
Management Practices (BMP’s). 
 
If there is substantial, local, regional or other controversy, which is based on environmental grounds, 
the controversy must be addressed.  Explain the nature of the controversy and the necessary steps to 
resolve each issue. 
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Call-out identified inconsistencies with any federal, state or local law relating to the environmental 
aspects of the action.  Conflicts must be addressed, so LPAs should consider carefully all 
environmental requirements and ramifications. 
 
Permits required for the project must be identified in the file; further the party responsible for obtaining 
the permit must be identified. 
Permits that may be necessary and where to find them: 
 

•    Montana Stream Protection Act (124 Permit)– Department of Fish, Wildlife and Parks. 
• Montana Floodplain and Floodway Management Act (Floodplain Development Permit)- local 

floodplain coordinator. 
• Short-term Exemption from Montana’s Surface Water Quality Standard (3A Authorization) – 

Department of Environmental Quality, Water Protection Bureau. 
• Montana Land Use License or Easement on Navigable Waters – Department of Natural 

Resources and Conservation, Trust Lands Management Division. 
• Montana Water Use Act (Water Right Permit) – Department of Natural Resources and 

Conservation, Water Rights Bureau. 
• Federal Clean Water Act (404 Permit-dredged or fill material into waters of the United States) 

– U.S. Army corps of Engineers. 
• Federal Clean Water Act (402 Permit-NPDES/MPDES storm water runoff) – Department of 

Environmental Quality on non-tribal lands – Environmental Protection Agency on tribal lands 
• Federal Rivers and Harbors Act (dredged or fill material into navigable waters of the United 

States) – U.S. Army Corp of Engineers 
 

A Contact List, Exhibit 3-7, is provided at the end of this chapter containing the names, addresses 
and phone numbers of agencies referred to in the Environmental Checklist.  A useful publication for 
determining what permits may be needed during construction is A Guide to Highway Construction 
Permitting in Montana, available from MDT’s Construction Bureau. 
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HISTORIC PRESERVATION REVIEW PROCESS 
 
KEY DEFINITIONS USED IN THE SECTION 106 PROCESS 
Key definitions related to historic preservation requirements and the Section 106 process 
are listed below: 
 
Area of Potential Effects: the geographic area or areas within which an undertaking may 
cause changes in the character or use of historic properties, if any such properties exist. 
 
Historic Property: any prehistoric or historic district, site, building, structure, or object 
included in, or eligible for inclusion in the National Register.  This term includes, for the 
purposes of these regulations, artifacts, records, and remains that are related to and 
located within such properties.  The term "eligible for inclusion in the National Register" 
includes both properties formally determined as such by the Secretary of the Interior and all 
other properties that meet National Register listing criteria. 
 
National Register: the National Register of Historic Places maintained by the Secretary of 
the Interior. 
 
National Register Criteria: the criteria established by the Secretary of the Interior for use 
in evaluating the eligibility of properties for the National Register. 
 
State Historic Preservation Officer (SHPO): the official appointed or designated to 
administer the State Historic Preservation Program. 
 
Undertaking: any project, activity, or program that can result in changes in the character or 
use of historic properties, if any such properties are located in the area of potential effects. 
 The project, activity, or program must be under the direct or indirect jurisdiction of a federal 
agency or licensed or assisted by a federal agency.  "Undertakings" include new and 
continuing projects, activities, or programs and any of their elements not previously 
considered under Section 106. 
 
THE MDT SECTION 106 PROCESS 
The following procedures outline the Section 106 process that Community Transportation 
Enhancement Program (CTEP) fund recipients must follow.  All of the following steps apply 
equally to archaeological sites as well as to historic properties. 
 
First:  Determine if the Project is an "Undertaking" Under Section 106 
 
It is the responsibility of the MDT and the Local Public Agency (LPA), in consultation with 
SHPO, to determine whether or not a proposed project activity constitutes an "undertaking" 
according to the definition noted above.  For instance, in some cases, such as an historic 
preservation project involving federal-aid financial assistance to a LPA that will result in no 
physical change or disturbance, the project would not constitute an "undertaking." In this 
case, along with the documentation noted below, the Section 106 process would be 
completed.  The MDT should be consulted prior to making the determination.   
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SHPO can be contacted at the following address should you have additional questions: 
 

State Historic Preservation Office 
225 North Roberts 
P.O. Box 201202 
Helena, MT 59620-1202 

Telephone: 444-7715 

 
Required Documentation - The following documentation would only be required in the 
case of a determination that a project did not constitute an "undertaking" under Section 
106. A letter to the MDT signed by the Environmental Certifying Official stating the 
determination and written concurrence from the State Historic Preservation Office. 
 
Second:  Establish Area of Potential Effects 
 
Assuming a proposed project does constitute an "undertaking," the LPA must consider and 
propose the undertaking's "area of potential effects" according to the definition noted 
above.  The "area of potential effects" should be delineated on maps in a preliminary 
fashion according to the best judgement of the LPA. Later, at the next level, it may be 
necessary to adjust the "area of potential effects" after consulting with MDT (MDT will 
consult with SHPO as necessary). 
 
Third:  Identify Historic Properties or Archaeological Sites within the Area of 
Potential Effects 
 
Assuming that an undertaking and area of potential effects has been established, the LPA 
must review any existing information on historic properties or archaeological sites 
potentially affected by the undertaking, including any information concerning the likelihood 
that unidentified historic properties or archaeological sites may exist in the area of potential 
effects. A copy of the initial records search performed by MDT will be provided to the LPA 
by the MDT along with the authorization to begin preliminary engineering activities. 
 
The MDT Historian formally requests the view of the Montana SHPO regarding further 
actions to identify historic properties that may be affected on a case by case basis. 
 
It is the responsibility of the LPA to seek additional information locally on potential historic 
properties or archeological sites and potential effects of the project by contacting local 
organizations and individuals with knowledge of historic properties, including any local 
historical societies and Indian tribes. 
 
By contacting SHPO, local individuals, and organizations or groups familiar with local 
historic properties or archaeological sites, the MDT and LPA will be able to determine 
whether there is a need for further actions, such as field surveys. 
 
 
 Fourth:  Locate Any Historic Properties 
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The LPA, in consultation with MDT, must make reasonable efforts to identify any historic 
properties or archaeological sites that may be affected by the undertaking and gather 
sufficient information to assist SHPO in evaluating the eligibility of these properties for the 
National Register [36 CFR 800.4 (b)]. 
 
Fifth:  Evaluating Historical Significance 
 
The LPA must help MDT and SHPO determine the National Register eligibility of historic 
properties that may be affected by the undertaking and that have not been previously 
evaluated for eligibility.  If the LPA does not agree with MDT and SHPO as to the eligibility 
of particular historic properties or archaeological sites for the National Register, the LPA 
has the right to request a determination of eligibility from the Keeper of the National 
Register [36 CFR 800]. 
 
Sixth:  When No Historic Properties are Found 
 
In the event that MDT and the LPA agree that no historic properties or archaeological sites 
exist that may be affected by the undertaking, MDT may request a written determination of 
concurrence with this finding from SHPO.  In such cases, SHPO shall issue a finding that 
the proposed activity does not pose a threat to significant cultural resources and that no 
further cultural resource review appears warranted for the proposed undertaking.  The LPA 
should notify interested persons and organizations of this determination and make the 
documentation leading to the decision available to the public.  In these circumstances, the 
LPA is not required to take further steps in the Section 106 process [36 CFR 800.4 (d)]. 
 
Seventh:  Assess Effects 
 
LPAs will progress to this stage if historic properties or archaeological sites exist that have 
been identified according to the preceding process and that may be affected by the 
undertaking.  Where such properties or sites exist, it is necessary for the LPA to assess the 
effect of the project on these properties, in coordination with MDT and SHPO, and make 
one of the following three determinations of effect: 
 
••••  Option #1: Finding of No Effect; 
 
••••  Option #2: An Effect is Found, but Effect is Not Adverse; or 
 
••••  Option #3: An Effect is Found and Effect is Adverse. 
 
Under Section 106, the criteria for determining an "effect" and "adverse effect" are as 
follows [36 CFR 800.9]: 
 
Criteria of Effect: An undertaking has an effect on a historic property when the undertaking 
may alter characteristics of the property that may qualify the property for inclusion in the 
National Register.  For the purpose of determining effect, alteration to features of a 
property's location, setting, or use may be relevant depending on a property's significant 
characteristics and should be considered. 
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Criteria of Adverse Effect: An undertaking is considered to have an adverse effect when 
the effect on a historic property may diminish the integrity of the property's location, design, 
setting, materials, workmanship, feeling, or association.  Adverse effects may include 
outright physical destruction, damage, or alteration of all or part of the property, change in 
character or setting, or addition of inappropriate elements such as noise. 
 
Option #1 - Finding of No Effect 
 
In consultation with MDT, the LPA may make a finding of "no effect." When the LPA 
finds the undertaking will have no effect on historic properties or archaeological sites, 
the LPA shall notify MDT by letter as well as any interested local historic preservation 
organization or individuals.   
 
Required Documentation - A letter to MDT, signed by the Environmental Certifying Official, 
stating the finding of "no effect" is required, along with the following materials: 
 

1.  A description of the undertaking including photographs, maps, and drawings, 
as necessary; 

 
2.  A description of the efforts used to identify historic properties or archaeologic 

sites; 
 

3.  A statement of how and why the finding of "no effect" was found applicable; 
and  

 
4.  The views of affected local governments, Indian tribes, Federal or state 

agencies, and the public, if any were provided, as well as a description of the 
means employed to gather those views. 

 
MDT will provide this information to SHPO and unless SHPO objects within 15 days of 
receiving such notice, the LPA is not required to take any further steps in the Section 106 
process.  
 
Option #2 - An Effect is found but Effect is Not Adverse 
 
When a LPA finds, in consultation with MDT, that the project or "undertaking" would have 
an effect on a historic property or archaeological site according to the "criteria of effect" 
noted above, the LPA must next decide if that effect is adverse or not adverse.  This is 
done by the LPA applying the "criteria of adverse effect" noted above.  If the LPA finds the 
effect is "not adverse," the LPA must obtain MDT concurrence with this determination.   
MDT, when required, will notify and submit to SHPO summary information documenting the 
reasons for the finding.   
 
If there is no objection from SHPO to the finding of "no adverse effect" within 30 days of 
receipt of the notice, or if SHPO objects but proposes changes that the LPA accepts, the 
Section 106 process is ended at this point.  If SHPO objects to the finding or the LPA does 
not agree with the changes proposed by SHPO, the effect shall be considered adverse. 

 



Page 5 of 6 Exhibit 3-4 

Required Documentation - For a finding of "no adverse effect," the following documentation 
must be maintained in the LPA’s Environmental Review Record file: 
 

1.  A description of the undertaking including photographs, maps, and drawings, 
as necessary; 

 
2.  A description of the historic properties that may be affected by the 

undertaking; 
 

3.  A description of the efforts used to identify historic properties or 
archaeological sites; 

 
4.  A statement of how and why the criteria of "adverse effect" were found 

inapplicable; and  
 

5.  The views of SHPO, affected local governments, Indian tribes, Federal or 
state agencies, and the public, if any were provided, as well as a description 
of the means employed to gather those views. 

 
Option #3 - An Effect is found and Effect is Adverse 
 
LPAs are strongly discouraged from pursuing the development of projects that would cause 
an adverse effect.  Projects determined to have an adverse affect will require that the LPA 
to implement and complete a full Section 4(f) process. If you decide to pursue this 
approach contact the MDT Historian, Jon Axline at (406) 444-6258 or MDT Archeologist, 
Steve Platt at (406) 444-0455 to discuss requirements and procedures.   
 
If it is determined by the MDT or SHPO that the proposed project would cause an adverse 
effect to a historic property, then consultation between the LPA, MDT Cultural Resources 
staff and the SHPO must be undertaken to reduce the impacts to the property in order to 
obtain a no adverse effect determination. The Advisory Council on Historic Preservation 
may participate in the consultation process.  Interested individuals or public or private 
organizations should be informed through normal local public involvement procedures. The 
LPA can meet with interested members of the public or conduct a public information 
meeting for this purpose. 
 
If the LPA and SHPO agree upon how the effects will be taken into account, they will 
execute a Memorandum of Agreement.  The Council may choose to participate in this 
agreement.  The SHPO should be consulted further as to developing the particular 
language of the Memorandum. 
 
Required Documentation - For a finding of "no adverse effect," the following documentation 
must be maintained in the LPA's Environmental Review Record file: 
 

1.  A description of the undertaking including photographs, maps, and drawings, 
as necessary; 
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2.  A description of the efforts used to identify historic properties or 
archaeological sites; 

 
3.  A description of the affected historic properties, using materials already 

compiled during the evaluation of significance, as appropriate; 
 

4.  A description of the undertaking's affects on historic properties; 
 

5.  A description and evaluation of any alternative or mitigation measures 
proposed;  

 
6.  A description of any alternative or mitigation measures that were considered 

but not chosen and the reasons for their rejection; and 
 

7.  A description of the LPA's efforts to obtain and consider the views of affected 
local governments, Indian tribes, and other interested persons. 

 
 
HOW TO NOTIFY THE ADVISORY COUNCIL ON HISTORIC PRESERVATION 
The address for the Advisory Council on Historic Preservation is: 
 

Advisory Council on Historic Preservation 
Suite 401 
730 Simms Street 
Golden, CO 80401 

 
 
PROGRAMMATIC AGREEMENTS 
In the case of complicated projects where numerous, repeated historic reviews would have 
to be initiated, SHPO recommends that LPAs execute a "programmatic agreement" with 
SHPO and the Advisory Council setting forth how the process of identification of possible 
historic properties and determination of effect will be administered for all individual project 
activities.  Execution of a programmatic agreement can be of benefit in expediting review of 
numerous properties.  For example, a programmatic agreement may be desirable for a 
LPA administering a rehabilitation project that may involve individual historic reviews for 
dozens of structures proposed for rehabilitation.  LPAs who believe that this type of 
arrangement may assist in the completion of their projects should contact the SHPO for 
further guidance. 
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 (Sample - To Be Completed on Local Public Agency Letterhead) 
  
(Date) 
  
Thomas E. Martin, P.E. 
Montana Department of Transportation, CTEP Bureau 
Transportation Planning Division  
2701 Prospect Avenue 
P.O. Box 201001 
Helena, MT  59620-1001 
 
 
Subject:  Categorical Exclusion Group (c) Action Letter 
  Federal-aid Project Number: STPE  
  Federal-aid Project Name:  
  MDT Control Number:   
 
 
Insert name of LPA and location) has determined that this proposed project study will not involve 
unusual circumstances as described under 23 CFR 771.117(b).  It therefore qualifies as a Cate-
gorical Exclusion under the provisions of 23 CFR 771.117(c), part (select the appropriate part(s) 
1-20, see List of CE(c) Activities page 3-13,14).  This proposed action also qualifies as a 
Categorical Exclusion under the provisions of ARM 18.2.261 (Sections 75-1-103 and 75-1-201, 
MCA). 
 
In accordance with the Federal Highway Administration’s (FHWA) letter of March 29, 1999 to 
MDT’s Environmental Services, please notify FHWA that the proposed action is being processed 
in accordance with 23 CFR 771.117(c). 
 
 
  
Signature of Environmental Certifying Official 
or Chief Elected Official 
 
  
Type Name and Title 
 
 
Concur     
 Thomas E. Martin, P.E.  Date 
 CTEP Bureau Chief 
 Community Transportation 
 Enhancement Program (CTEP) 

cc: (name), P.E.(if applicable), MDT, District Administrator – (name of MDT District) 
 Carl S. Peil, P.E., MDT, Preconstruction Engineer 
 Dave Hill, MDT, Manager - Environmental Services 
 David W. Jensen, Supervisor – Fiscal Programming Section 
 FHWA - Helena 
 Name of LPA 
 Name of Consultant (if applicable) 
 Other public agencies with jurisdiction by law (DSL, BLM, USFS, Tribes, etc. (if applicable)) 
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 (Sample - To Be Completed on Local Public Agency Letterhead) 
 
(Date) 
 
Janice W. Brown, Division Administrator 
Federal Highway Administration (FHWA) 
2880 Skyway Drive 
Helena, MT  59602 
 
 
Subject: Categorical Exclusion Group (d) Action Letter 

 
Federal-aid Project Number: STPE  
Federal-aid Project Name:  
MDT Control Number:  

 
 
This is a request for the FHWA’s concurrence that this proposed project meets the criteria for 
classification as a Categorical Exclusion under the provisions of 23 CFR 771.117(d).  This 
proposed action also qualifies as a Categorical Exclusion under the provisions of ARM 18.2.261 
(Sections 75-1-103 and 75-1-201 MCA).  A project location map is attached. 
 
This proposed project is (describe action: bike/ped. path, sidewalk, etc.). 
 
The location of this proposed project is (describe route and highway numbers, beginning and 
ending mileposts, intersecting routes, length, nearest communities, County, Section, Township, 
and Range). 
 
The intent of this proposed project is (discuss purpose and need/reason for proposed action, 
existing conditions, safety concerns, compliance with ADA, etc.). 
 
This proposed project has been evaluated for, and does not have any adverse effect on the 
following environmental areas of concern: (place an x in the blank for those areas where there 
will be no effects from the project, if there will be a minor effect from the project leave the blank 
open and discuss further following this section) 
 

     Stormwater Runoff      Noise 
     Prime & Unique Farmlands      Section 404 - Clean Water Act 
     Floodplains(E.O. 11988/FEMA)      Social/Economic 
     Hazardous Waste      Stream Preserv./Water Quality 
     Historical/Cultural Resources        Threatened/Endangered Species 
     Changes in Land Use      Wetlands(E.O. 11990) 
     USDOT - 4(f)/NL&WCF - 6(f) Acts 

 
 
The proposed project will have a minor effect on the following environmental area(s): 
 
(Use or delete the following sections and describe project impacts in them as necessary) 
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(use or delete)Historic/Cultural Resources - The (what) (was listed/is eligible) in/for the National 
Register of Historic Places (NRHP) in (month), (year).  A Section 106 Determination of Effect 
has resulted in a finding of "No Adverse Effect," which has been reviewed and concurred with by 
the State Historic Preservation Office (SHPO) on (month) (day), (year).  A copy of their 
concurrence letter is attached 
 
(use or delete)Threatened/Endangered Species - The U.S. Department of the Interior's Fish 
& Wildlife Service (USF&WS) was contacted on (date) for identifying Federally listed 
Threatened/Endangered Species.  The following Threatened/Endangered Species were 
identified by the USF&WS as being in the vicinity of this proposed project and a Biological 
Resources Report was prepared by (name). 
 
(use or delete)The (name of fish) is an endangered fish species on the (name) River. 
 
(use appropriate species if applicable)The bald eagle (Haliaeetus leucocephalus) is a 
threatened raptor species and the peregrine falcon (Falco peregrinus) is an endangered raptor 
species in Montana.  The piping plover (Chardrius melodus) is listed as a threatened shore bird 
species in Montana.  The interior least tern (Sterna antillarum athalassos) waterbird, and the 
whooping crane (Grus americana) are both listed in Montana as endangered species. 
 
(use appropriate species if applicable)The gray wolf (Canis lupus) and black-footed ferret 
(Mustela nigripes) are endangered predator species, while the grizzly bear (Ursus arctos 
horribilis) is a threatened predator species in Montana. 
 
(use or delete)The conclusion of the Biological Resources Report is that (there are no biological 
concerns on this project/the project is “Not Likely to Adversely Effect” Threatened/Endangered 
Species. 
 
(use or delete)Permits Required - The following permits will be acquired prior to any relevant 
disturbance: (see also the FEMA Floodplain Development Permit, following):  
 

This proposed project will be in compliance with the provisions for both Water Quality 
under 75-5-401(2) MCA for Section 3(a) authorizations, and Stream Protection under 87-
5-501 through 509 MCA, inclusive. 

 
A 124SPA Stream Protection Permit (was approved/will be required) by the 
MDFW&P on (date).  (Required when any project action will affect the bed or 
banks of any stream in Montana.) 

 
(for projects on Indian Reservations with more than 5 acres disturbed or 1 acre disturbed 
within 100 feet of a surface water body)A Notice of Intent (NOI) for Storm Water 
Discharges under the National Pollutant Discharge Elimination System (NPDES) General 
Permit (PL 92-500) will be required with the U.S. Environmental Protection Agency for 
the control of water pollution for both specific and non-point sources. 

 
(use or delete)This proposed project will require the following permit(s) under the Clean 
Water Act (33 USC 1251 - 1376): 
 

(For projects outside Indian Reservations with more than 5 acres disturbed or 1  
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acre disturbed within 100 feet of a surface water body)A Section 402/Montana 
Pollutant Discharge Elimination System permit from the Montana Dept. of 
Environmental Quality's Permitting and Compliance Division 

 
(For projects which will place fill into waters of the United States (includes lakes 
and wetlands, and below ordinary high water mark of rivers and streams))A 
Section 404 permit from the U.S. Army - Corps of Engineers.  The COE will be 
notified that this proposed project qualifies for a "Nationwide" 404 permit under 
the provisions of 33 CFR 330. 

 
(use or delete)All work will also be in accordance with the Water Quality Act of 1987 (PL 
100-4), as amended.  
 

(use or delete, for projects on Indian Reservations with more than 5  acres disturbed or 1 acre 
disturbed within 100 feet of a surface water body)An Erosion Control Plan will be prepared for 
this proposed project. Best Management Practices will be included in the design of this Plan 
using guidelines as established in MDT's Highway Construction Standard Erosion Control 
Workplan.  The objective is to minimize erosion of disturbed areas during and following 
construction of this proposed project.  

 
(use or delete, for projects outside Indian Reservations with more than 5acres disturbed or 1 
acre disturbed within 100 feet of a surface water body) An Erosion Control Plan will be  
submitted to the Montana Department of Environmental Quality's Permitting and Compliance 
Division in compliance with their Montana Pollutant Discharge Elimination System Regulations 
(ARM 16.20.1314) for this proposed project.  Best Management Practices will be included in the 
design of this Plan using guidelines as established in MDT's Highway Construction Standard 
Erosion Control Workplan.  The objective is to minimize erosion of disturbed areas during and 
following construction of this proposed project.  
 
(use or delete)In accordance with 7-22-2152, and 60-2-208 MCA, (local public agency name) will 
re-establish a permanent desirable vegetation community along all areas disturbed by the 
proposed construction.  A set of revegetation guidelines (will be/were) developed by (consultant 
name) that must be followed by the contractor.  These specifications (will) include instructions on 
seeding methods, seeding dates, types and amounts of mulch and fertilizer, along with seed mix 
components.  Seed mixes include a variety of species to assure that areas disturbed by 
construction are immediately stabilized by vegetative cover.  The Seeding Special Provisions 
developed for this proposed project (will be/have been) forwarded to the responsible County 
Weed Board for approval.  
 
(include if any part of a project is within a delineated 100-year floodplain)Floodplains - A 
floodplain delineated under Federal Emergency Management Administration (FEMA) criteria 
along the (name of watercourse) is encroached by this proposed project.  (name) County 
administers this floodplain for FEMA, and a Floodplain Development Permit will be required for 
this encroachment. 
 
The floodplain encroachments from this proposed project occur (location of encroachment).  
This proposed project will not promote or encourage development within this delineated 
floodplain, nor increase flood liability hazards from its construction.  This proposed project is 
therefore considered to be in compliance with E.O. #11988. 
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(use or delete, need one Air Quality par.)Air Quality - This proposed project is located in an 
"unclassifiable"/ attainment area of Montana for air quality under 40 CFR 81.327, as amended.  
As such, this proposed project is not covered under the U.S. Environmental Protection Agency's 
Final Rule of September 15, 1997 on Air Quality conformity.  Therefore, this proposed project 
complies with Section 176(c) of the Clean Air Act as amended (42 USC 7521(a)). 
 
(use or delete, need one Air Quality par.)Air Quality - This proposed project is located in a 
(CO/PM10) "nonattainment" area of Montana for air quality under 40 CFR 81.327, as amended.  
However, this type of proposed project is listed in the U.S. Environmental Protection Agency's 
Final Rule of September 15, 1997 on Air Quality conformity as being exempt from the 
requirement of a conformity determination.  Therefore, this proposed project complies with 
Section 176(c) of the Clean Air Act as amended (42 USC 7521(a)). 
 
(use or delete, use for 4(f) if work involves historic site)USDOT-4(f) - It has been determined that 
4(f) does not apply to restoration, rehabilitation or maintenance of historic facilities when there is 
a “No Adverse Effect” determination, and when SHPO and the advisory council have been 
consulted and have not objected to this finding. 
 
(use or delete, use for 4(f) if in park)USDOT-4(f) - While this project involves a Section 4(f) 
resource, the local agency with specific jurisdiction over the resource has petitioned the 
department for funding to finance the development of the proposed improvement.  This petition 
is accepted as written approval from the official having jurisdiction and taken as evidence that 
this locally proposed project is consistent with the designated use of the property, and that all 
possible planning to minimize harm has been/will be accomplished in the location and design 
process. 
 
There is no “use” of a Section 4(f) resource as protected land is not permanently incorporated 
into a State/Federal transportation facility.  There is also no “constructive use” of protected 
lands.  (Constructive use occurs when a transportation facility not on protected land substantially 
impairs the activities, features, or attributes that qualify a resource for protection under Section 
4(f)). 
 
(use or delete, use this for 6(f) if one of the 4(f) parts was used above and no LWCF funds were 
used in constructing the existing facility)NL&WCF - 6(f) - There is no Conversion of Use 
involvement as protected property acquired or developed with Land and Water Conservation 
Funds (LWCF) are not within the project limits.(The LWCF program requires that property 
purchased or developed with LWCF assistance shall be retained and used for public outdoor 
recreation.  Should a conversion of use exist, the converted property must be replaced at the 
sponsor's expense with property of equal value and outdoor recreation usefulness.) 
 
Americans with Disabilities Act - (describe what) will be installed in compliance with the 
Americans with Disabilities Act (PL 101-336). 
 
(use or delete)Approximately ___ hectares ___ (acres) of new Right-of-way/construction permits 
will be needed for this proposed project.  There will be (no) utility involvement. 
 
Public Involvement - (describe the opportunities the public was provided for involvement in 
selecting this CTEP project) 
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Cumulative Impacts – (Name of agency (LPA, MDT, etc.) with proposed or active projects in 
proposed projects vicinity) currently has (No. of, if any) active and (No. of, if any) proposed 
projects in the vicinity of this proposed project. (Identify the nearest projects, including project 
number if applicable, what type, and distance/direction from proposed project; then describe 
what, if any, cumulative impacts may result, or if there are none due to remoteness in time - 
more than three years between "Ready" dates - and/or distance -  more than 1+ km from 
proposed project.) 
 
(The following applies if above paragraph clearly shows no significant cumulative environmental 
impacts will occur)Therefore, none of the above projects, in conjunction with the proposed 
project, will have any significant cumulative environmental impacts.(Also clearly state if the 
Cooperating Agencies (tribes, EPA, or other agencies with jurisdiction by law), when they occur, 
identified any ongoing or proposed actions that would be affected by, or have impacts on this 
proposed project.) 
 
This project will not induce significant land use changes or promote unplanned growth.  There 
will be no significant affects on access to adjacent properties or present traffic patterns.  This 
project will not create disproportionately high and adverse human health or environmental 
effects on minority and low-income populations (E.O. 12898) and complies with Title VI of the 
Civil Rights Act of 1964 (42 USC 2000d).  In accordance with 23 CFR 771.117(a), this action will 
neither individually nor cumulatively, have any significant environmental impacts.  Therefore, we 
are requesting FHWA's concurrence that this proposed project is properly classified as 
Categorical Exclusion.  
 
 
  
Signature of Environmental Certifying Official 
or Chief Elected Official 
 
  
Type Name and Title 
 
 
Concur     
 Thomas E. Martin, P.E.  Date 
 CTEP Bureau Chief 
 Community Transportation 
 Enhancement Program (CTEP) 
 
 
Concur     
 Federal Highway Administration Date 
 
 
 
 
 
 
 
 

“ALTERNATIVE ACCESSIBLE FORMATS OF THIS
DOCUMENT WILL BE PROVIDED ON REQUEST”
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Attachment: Project Location Map 

cc: (name), P.E.(if applicable), MDT, District Administrator – (name of MDT District) 
 Carl S. Peil, P.E., MDT, Preconstruction Engineer 
 David Hill, MDT, Manager - Environmental Services 
 David W. Jensen, MDT, Supervisor – Fiscal Programming Section 
 Thomas E. Martin, P.E., MDT, CTEP Engineer 
 Environmental Quality Council 
 Name of Consultant (if applicable) 
 Other public agencies with jurisdiction by law (DSL, BLM, USFS, Tribes, etc. (if applicable)



Sample Project Location Map 
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CONTACT LIST 
   
 
Missoula District Administrator Loran Frazier, P.E.   523-5800 
Montana Department of Transportation  
Box 7039 
Missoula, MT  59807-7039 
 
Butte District Administrator   Jeff Ebert, P.E.               494-9600 
Montana Department of Transportation  
P.O. Box 3068 
Butte, MT  59702-3068 
 
Great Falls District Administrator Michael Johnson     454-5887 
Montana Department of Transportation 
104 - 18th Ave. NE 
P.O. Box 1359 
Great Falls, MT  59403-1359 
 
Glendive District Administrator  Bill McChesney    377-5642 
Montana Department of Transportation 
503 North River Avenue 
P.O. Box 890 
Glendive, MT  59330-0890 
 
Billings District Administrator  Bruce Barrett    657-0210 
Montana Department of Transportation 
424 Morey 
P.O. Box 20437 
Billings, MT  59104-0437 
 
MT Department of Environmental Quality Tom Ellerhoff 444-3080 
Water Protection Bureau 
1520 East Sixth Avenue 
P.O. Box 200901 
Metcalf Building 
Helena, MT  59620-0901 
 
MT Department of Environmental Quality Mike Trombetta 444-5977 
Remediation Division 
Hazardous Waste Site Cleanup Bureau 
2209 Phoenix Avenue 
P.O. Box 200901 
Phoenix Building 
Helena, MT  59620-0901 
 
MT Department of Fish, Wildlife & Parks  Fisheries Division   444-2449 
1420 East Sixth Avenue Wildlife Division 444-2612 
P.O. Box 200701 
Helena, MT  59620-0701 
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Montana Natural Resource Information System      444-5354 
Montana State Library     (Provide Township, Range and Section of the project's location) 
1515 East Sixth Avenue 
P.O. Box 201800         
Helena, MT  59620-1800        
 
State Historic Preservation Office        444-7715 
Montana State Historical Society 
225 North Roberts 
P.O. Box 201202 
Helena, MT  59620-1202 
 
MT Department of Natural Resources and Conservation 444-2074 
1625 11th Avenue 
P.O. Box 201601 
Helena, MT  59620-1601 
 
MT Department of Natural Resources and Conservation    444-2074 
Trust Land Management Division 
1625 Eleventh Avenue 
P.O. Box 201601 
Helena, MT  59620-1601 
 
MT Department of Natural Resources and Conservation    444-6610 
Water Right Bureau 
1625 11th Avenue 
P.O. Box 201601 
Helena, MT  59620-1601 
 
MT Department of Commerce Department Information   444-3494 
Building Codes Division Building Permits    444-4239 
1218 East Sixth Avenue   Plumbing/Mechanical Permits  444-3981 
P.O. Box 200517    Electrical Permits    444-4243 
Helena, MT  59620-0517 

 
U.S. Army Corps of Engineers Allan Steinle     441-1375 
Federal Building 
301 South Park, Drawer 10014 
Helena, MT  59626 
 
U.S. Fish and Wildlife Service  Rob Hazelwood    449-5225 
100 North Park, Suite 320 
Helena, MT  59601 
 
U.S. Environmental Protection Agency       441-1123 
Federal Building 
301 South Park, Drawer 10096 
Helena, MT  59626 
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 (Sample - To Be Completed on Local Public Agency Letterhead) 
 
(Date) 
 
 
Dale Paulson, Program Development Engineer 
Federal Highway Administration (FHWA) 
2880 Skyway Drive 
Helena, MT  59602 
 
Subject: Re-evaluation of Categorical Exclusion Letter 
 Federal-aid Project Number: STPE  
 Federal-aid Project Name:  
 MDT Control Number:  
 
The (Insert name of LPA) has reviewed the proposed project's impacts and has 
determined that this proposed project still qualifies as a Categorical Exclusion under the 
provisions of 23 CFR 771.129 (c or d, whichever is appropriate).  A copy of the original 
Categorical Exclusion is attached.  This proposed action also continues to qualify as a 
Categorical Exclusion under the provisions of ARM 18.2.261 (Sections 75-1-103 and 
75-1-201, M.C.A.).  This determination is based on the following: 
 
The Scope-of-Work for the proposed project has been reviewed and has/has not 
changed.  (use or delete)The changes involve (describe changes).  As a result of these 
changes, we have re-evaluated the project for environmental impacts (biological 
resources/cultural resources/ hazardous waste/etc.) and found that in accordance with 
23 CFR 771.117(a), this action will neither individually or cumulatively, have any 
significant environmental impacts. 
 
(use if original document is a CE(c) or delete)This notification documents that this 
proposed action is still properly classified as a Categorical Exclusion under the 
provisions of 23 CFR 771.117(c), part (select the appropriate part(s) 1-20, see List of CE(c) 
Activities page 3-13). 
 
(use if original document is a CE(d) or delete)In accordance with the Federal Highway 
Administration’s (FHWA) concurrence of (insert date FHWA concurred), this notification 
documents that this proposed action is still properly classified as a Categorical 
Exclusion under the provisions of 23 CFR 771.117(d). 
 
 
 
  
Signature of Environmental Certifying Official 
or Chief Elected Official 
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Concur  

Thomas E. Martin, P.E. 
Community Transportation 
 Enhancement Program (CTEP) 

 
 
 
 
Attachment: Original Categorical Exclusion 
 
Copy: (name), P.E.(if appropriate) - District Administrator – (name of MDT district) 
 Carl S. Peil, P.E. - Preconstruction Engineer 
 David Hill, Manager - Environmental Services 

David W. Jensen, Supervisor - Fiscal Programming Section
 Name of LPA 
 Name of Consultant (if applicable) 
 Other public agencies with jurisdiction by law (DSL, BLM, USFS, Tribes, etc. (if 

applicable)) 

"ALTERNATIVE ACCESSIBLE FORMATS OF THIS 
DOCUMENT WILL BE PROVIDED ON REQUEST." 
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Introduction 
 
This chapter provides guidance to Local Public Agencies regarding requirements that 
govern the procurement of consultant services or contracted service providers.   
 
It is important to recognize that the procedures for a consultant (i.e. engineer, architect, 
or land surveyor) differ from that of a contracted services provider (i.e. landscape 
architect, biologist, appraiser, etc.).   
 
The procedures required for procurement of construction services and materials are 
discussed in detail in Chapter 6, Preliminary Engineering. 
 

Local Public Agency Responsibilities 
 
In order to be eligible for federal reimbursement of your Preliminary Engineering costs, 
make sure you do the following: 
 

• Familiarize yourself with the applicable state and federal laws that govern 
procurement of consultant or contracted services. 

• If a consultant contract is over $10,000, select a consultant by using the 
competitive solicitation and negotiation process. 

• If a contracted services contract is over $5,000, select the contracted services 
provider by using either a limited solicitation process, or a competitive solicitation 
process (dependant on the dollar amount). 

• Provide a copy of the draft consultant contract to CTEP for our review and 
approval before you fully execute that contract.   

 

General Procurement Policies and Procedures 
 
Under FHWA/MDT administrative requirements, federal-aid fund recipients are: 

• required to review proposed procurements to avoid purchase of unnecessary or 
duplicate items; 

• required to maintain records including rationale for the method of procurement, 
selection of contract type, selection or rejection of consultant or contracted 
services provider, and the basis for the contract price; 

• responsible for the settlement of all contractual and administrative issues arising 
out of procurement activities; and 

• required to have protest procedures to handle and resolve disputes relating to 
procurements. 
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Procurement transactions must be conducted in a manner that provides full and open 
competition.  Procurement procedures must follow all applicable state and federal laws, 
rules and regulations, including Title VI, and should avoid any provisions that would 
restrict or eliminate competition.   
 
Publication requirements can be found in 7-1-4127, 7-1-4128 and 7-1-2121 of the 
Montana Code Annotated.  Upon request, CTEP will provide an example format for 
Statements of Qualifications (SOQ) and Requests for Proposals (RFP); an example 
consultant services SOQ/RFP advertisement; and criteria for evaluating consultant 
services SOQ/RFPs. 
 

Types of Contract 
 
There are two types of contracts that are commonly used on CTEP projects: cost plus 
fixed fee and lump sum.  Either type will have a total contract amount that shall not be 
exceeded without prior approval. 
 

• Actual cost plus fixed fee is the preferred method of compensation.  It is used 
when the extent, scope, complexity, character, or duration of the work cannot be 
reasonably determined in advance.  The consultant or contract service provider 
is reimbursed for all eligible direct and indirect costs within defined limits plus a 
pre-determined amount as a fixed fee.  The fixed fee (or profit) is limited to no 
more than 15% of labor and overhead. 

• Lump sum compensation is not normally acceptable for construction 
administration agreements and is only appropriate in the PE phase where the 
scope of work (quantity and type) can be clearly defined in advance.  Changes in 
the scope of work are not allowed with this type of contract. 

 

DBE Participation 
 
You are required to take affirmative steps to assure an opportunity for all sizes of 
contracting organizations to compete.  You must encourage DBE participation in the 
program in accordance with Title VI of the 1964 Civil Rights Act, subsequent federal-aid 
highway acts, and 49 CFR part 23.  DBE’s are utilized, when possible, as sources of 
supplies, equipment, construction, consultant services, contracted service providers, 
and other contracted services. 
 
A current listing of DBE firms is available at the on-line DBE Directory on the MDT’s 
Contractor’s System page located at http://www.mdt.state.mt.us/cntrct/contract.htm and 
click on DBE Directory.  For assistance in contacting or recruiting DBE companies, 
please contact the DBE Supportive Services Manager at 406-444-7287. 
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Affirmative steps may include placing MDT certified DBE’s on solicitation lists; assuring 
DBE’s are solicited whenever they are potential sources; encouraging DBE utilization by 
including DBE provisions in solicitations; and requiring the prime consultant or 
contracted services provider to take affirmative steps outlined above if there will be 
subcontracts.  Make sure you document your DBE activities in your Civil Rights file. 
 

MDT Debarment Check 
 
The name and address of the consultant or contracted services provider that has been 
selected (including the names of the principals in the firm and any subcontractors) must 
be provided to CTEP.  You cannot make any contract award to any party that is 
debarred or suspended or is otherwise excluded from or ineligible for participation in 
federal-aid programs.  The local public agencies and their proposed consultant or 
contracted services provider must certify that they and their principals are not debarred, 
suspended, voluntarily excluded, or otherwise ineligible.  The federal list of debarred 
bidders can be checked at www.mdt.state.mt.us/cntrct/contract.htm.  The debarment check 
must be completed prior to contract execution. 
 

Record Keeping 
 
You must maintain records regarding any procurement that will be funded, wholly or in 
part, with federal-aid funds.  Documentation should include copies of legal 
advertisements, affidavits of publication, requests for proposals, proposal packages, 
evaluation forms, and other related selection materials.   
 

Procurement of Consultant Services 
 
Montana law, 18-8-201, MCA, requires a competitive solicitation and negotiation 
process (SOQ/RFP) for projects where the estimated consultant services exceed 
$10,000.  Local or tribal governments may use direct negotiation to obtain consultant 
services when the estimated cost is less than $10,000 and it is not feasible to follow 
competitive negotiation procedures.  
 
Local Public Agencies should have a written selection procedure for the competitive 
solicitation negations process.  Solicitations must incorporate a clear and accurate 
description of the technical requirements for the product or service.  The solicitation 
must also identify requirements that the consultant must fulfill and all factors used in 
evaluating the responses.  The solicitation should contain features that do not restrict 
competition.  Exhibits 4-2, 4.3 and 4.4 provide an example request for SOQ/RFP and 
advertisement. 
 
After you have selected a consultant based on the written selection procedures, you will 
enter into negotiations with the consultant.  The negotiations are where the specifics of 
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the project such as scope of work and estimated costs are discussed.  If you cannot 
reach an agreement with the consultant, then the negotiation is broken off and 
negotiations with the next highest rated consultant begin.   
 
The following language pertaining to the cost estimate must be included in the 
consultant contract:  I certify that the cost or pricing data submitted and identified to the 
local public agency during the selection and negotiation process is current, complete 
and accurate as of the date of the agreement on the price. 
 

Contract for Consultant Services 
 
After the estimate and contract are acceptable to both parties, the consultant should 
sign the contract indicating agreement with the language.  The local or tribal 
government then forwards the draft contract to CTEP for review.  You should not sign 
the contract at this point.  CTEP will briefly review the contract to determine if the 
contract meets funding requirements.  CTEP will return comments back to you.  If the 
contract does not meet CTEP funding requirements, this may result in costs being 
ineligible for federal-aid funding. 
 
An example contract is included at the end of this chapter (Exhibit 4-1).  If you decide 
to amend an existing contract, then you will need to define the revised work scope, 
costs, and schedule; indicate that the terms and conditions of the original contract have 
been changed or remain in effect; and obtain new signatures of the parties to the 
contract. 
 

Procurement of Contracted Services Providers 
 
Solicitation of contracted services providers follows similar requirements as construction 
contracting.  You may use the SOQ/RFP method of procurement at any time.  The list 
below allows different requirements (based on 2.5.603 of the Administrative Rules of 
Montana) for different levels of contracts. 

• Under $5,000 you can enter into direct negotiation with the contracted service 
provider of your choice. 

• Between $5,000 and $25,000 you may complete a limited solicitation.  This 
procedure requires a minimum of three written or oral quotations.  Be sure to 
document what you do.  Selection is based on the lowest cost for the proposed 
work. 

• Over $25,000 you must prepare an SOQ/RFP request and solicit from firms 
through public advertisements. 

 
The written selection procedures for contracted services providers will be similar to 
those for consultant services.  The contract review procedures will also be similar to 
those used for consultant services. 
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Reimbursements 
 
No reimbursements will be processed until copies of the fully executed and approved 
contracts are received by CTEP.  Work completed prior to the executed contract is not 
eligible for CTEP reimbursement. 
 

Summary 
 

• Procurement transactions must be conducted in a manner that provides full and 
open competition. 

• Procurement of consultants or contracted services providers must conform to 
federal and state laws. 

• All contracts entered into by local public agencies must contain required clauses 
to assure compliance with federal and state laws. 

• You must retain documentation pertaining to the procurement procedures used 
for each contract. 

• Provide a copy of the draft consultant contract to CTEP for review and approval 
before you fully execute that contract.  Exhibit 4-1 provides an example contract 
that you can use. 

• Upon request, CTEP can provide an example format for Statements of 
Qualifications (SOQ) and Requests for Proposals (RFP); an example consultant 
services SOQ/RFP advertisement; and criteria for evaluating consultant services 
SOQ/RFPs. 
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EXHIBIT "A" 
CERTIFICATE OF CONSULTANT 

 
I am a duly authorized representative of the firm of Name of Consultant Firm, whose 
address is Address of Consultant Firm and I hereby certify as follows: 
 
1. That neither the firm nor any person associated therewith in a management capacity: 
 

(a) has employed or retained for commission, percentage, brokerage, contingent 
fee, or other consideration, any firm or person (other than a bona fide employee 
working solely for me or the above consultant) to solicit or secure this 
Agreement; 

 
(b) has agreed, as an express or implied condition for obtaining this Agreement, to 

employ or retain the services of any firm or person in connection with carrying out 
the Agreement, or 

 
(c) has paid or agreed to pay to any firm, organization or person (other than a bona 

fide employee working solely for me or the above consultant), any fee, 
contribution, donation, or consideration of any kind for, or in connection with, 
procuring or carrying out the Agreement; with no exceptions. 

 
2. That neither the firm, nor any person who has critical influence on or substantial 

control in the firm, nor any person associated therewith in a management or 
supervisory capacity: 

 
(a) is currently under suspension, debarment, voluntary exclusion, or determination 

of ineligibility by any federal agency or any agency of any state government; 
 

(b) has, within a three-year period preceding this Agreement, been convicted of or 
had a civil judgment rendered against them for commission of fraud; a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
transaction or contract under a public transaction; violation of antitrust statutes; 
commission of embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statements, or receiving stolen property. 

 
(c) is currently indicted for or otherwise criminally or civilly charged by a 

governmental entity with commission of any of the offenses listed in paragraph 
2(b) of this certification. 

 
(d) has had one or more public transactions terminated for cause or default within a 

three-year period preceding this Agreement. 
 
3. That to the best of my knowledge and belief: 
 

(a) No Federal appropriated funds have been paid or will be paid, by or on behalf of 
the undersigned, to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection 
with the awarding of any Federal contract, the making of any Federal grant, the 
making of any Federal loan, the entering into of any cooperative agreement, and 
the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
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(b) If any funds other than Federal appropriated funds have been paid or will be paid 

to any person for influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or employee of Congress, 
or an employee of a Member of Congress in connection with this Federal 
contract, grant, loan, or cooperative agreement, the undersigned shall complete 
and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 

 
I acknowledge that this certificate is to be furnished to the City or County of ?, State of 
Montana, Department of Transportation, and the Federal Highway Administration, in 
connection with this Agreement involving participation of Federal-Aid highway funds, and 
is subject to applicable state and federal laws, both criminal and civil. 
 
 
 
Date     Signature   
 

 
 
 

 



 4-1B

 
Exhibit B  

CERTIFICATE OF THE City or County of ? 
 
 
I hereby certify that I am the Title of official of the City or County of ?of the State of 
Montana, and that the above consulting firm, or his representatives, has not been 
required, directly or indirectly, as an express or implied condition in connection with 
obtaining or carrying out this Agreement, to:  
 
(a) employ or retain, or agree to employ or retain, any firm or person, or 
 
(b) pay, or agree to pay to any firm, person or organization, any fee, contribution, 

donation or consideration of any kind; with no exceptions.  
 
I acknowledge that this certificate is to be furnished the Montana Department of 
Transportation and Federal Highway Administration in connection with this Agreement 
involving participation of Federal-Aid highway funds, and is subject to applicable state 
and federal laws, both criminal and civil.  
 
 
 
 
 
 
  
Date    Chief Executive’s Signature  
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EXHIBIT "C" 
NOTICE TO CONSULTANTS 

 
During the performance of this Agreement, the Consultant, for itself, its assignees and 
successors in interest (hereinafter referred to as the "Consultant"), agrees as follows: 
 
 
A) COMPLIANCE WITH TITLE VI OF THE CIVIL RIGHTS ACT OF 1964 FOR 

FEDERAL-AID CONTRACTS 
 
(1) Compliance with Regulations:  The Consultant shall comply with all Regulations 

relative to nondiscrimination in Federally-assisted programs of the Department of 
Transportation, 49 Code of Federal Regulations, Part 21, as they may be 
amended (hereafter referred to as the Regulations), which are incorporated by 
reference and made a part of this Agreement, even though only State funding is 
here involved. 

 
(2) Nondiscrimination:  The Consultant, with regard to the work performed by it 

during the Agreement, shall not discriminate on the grounds of sex, race, color, 
or national origin in the selection and retention of subconsultants, including 
procurement of materials and leases of equipment.  The Consultant shall not 
participate either directly or indirectly in the discrimination prohibited by 49 CFR 
21.5. 

 
(3) Solicitations for Subcontracts, Including Procurements of Materials and 

Equipment:  In all solicitations, whether by competitive bidding or negotiation by 
the Consultant for work to be performed under a subcontract, including 
procurements of materials or leases of equipment, any potential subconsultant or 
supplier shall be notified by the Consultant of the Consultant's obligations under 
this Agreement and the Regulations relative to nondiscrimination. 

 
(4) Information and Reports:  Consultant will provide all reports and information 

required by the Regulations, or directives issued pursuant thereto, and permit 
access to its books, records, accounts, other sources of information and its 
facilities as may be determined by the LPA, MDT or the Federal Highway 
Administration (FHWA) to be pertinent to ascertain compliance with Regulations 
or directives.  Where any information required of a Consultant is in the exclusive 
possession of another who fails or refuses to furnish this information, the 
Consultant shall so certify to the LPA, MDT or the FHWA as requested, setting 
forth what efforts it has made to obtain the information. 

 
(5) Sanctions for Noncompliance:  In the event of the Consultant's noncompliance 

with the nondiscrimination provisions of this Agreement, LPA or MDT may 
impose sanctions as it or the FHWA determines appropriate, including, but not 
limited to, 

 
(a) withholding payments to the Consultant under the Agreement until the 

Consultant complies, and/or 
 

(b) cancellation, termination or suspension of the Agreement, in whole or in part. 
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(6) Incorporation of Provisions:  Consultant will include the provisions of paragraphs 
(1) through (6) in every subcontract, including procurement of materials and 
leases of equipment, unless exempt by the Regulations or directives issued 
pursuant thereto.  Consultant will take such action with respect to any 
subcontract or procurement as the LPA, MDT or the FHWA may direct to enforce 
such provisions including sanctions for noncompliance: Provided, however, that 
in the event Consultant is sued or is threatened with litigation by a subconsultant 
or supplier as a result of such direction, the Consultant may request the LPA to 
enter into the litigation to protect the interests of the LPA or State, and, in 
addition, the Consultant or the LPA may request the United States to enter into 
such litigation to protect the interests of the United States.  

 
 
B) COMPLIANCE WITH MONTANA GOVERNMENTAL CODE OF FAIR 

PRACTICES, 49-3-207, MCA 
 

In accordance with Section 49-3-207, MCA, Consultant agrees that for this 
Agreement all hiring will be made on the basis of merit and qualifications and that 
there will be no discrimination on the basis of race, color, religion, creed, political 
ideas, sex, age, marital status, physical or mental disability, or national origin by 
the persons performing the Agreement. 

 
 
C)   COMPLIANCE WITH AMERICANS WITH DISABILITIES ACT (ADA) 
 
(1) Consultant will comply with all regulations relative to implementation of the 

AMERICANS WITH DISABILITIES ACT. 
 
(2) Consultant will incorporate or communicate the intent of the following statement 

in all publications, announcements, video recordings, course offerings or other 
program outputs: "The Consultant will provide reasonable accommodations 
for any known disability that may interfere with a person in participating in 
any service, program or activity offered by the Consultant.  In the case of 
documents, recordings or verbal presentations, alternative accessible 
formats will be provided.  For further information call the Consultant." 

 
(3) All video recordings produced and created under the Agreement will be closed-

captioned. 
 
D)  COMPLIANCE WITH PARTICIPATION BY DISADVANTAGED BUSINESS 

ENTERPRISES IN DEPARTMENT OF TRANSPORTATION FINANCIAL 
ASSISTANCE PROGRAMS, 49 CFR 26. 

 
Each Agreement the LPA signs with a Consultant (and each subcontract the prime 
contractor signs with a subcontractor) must include the following assurance: “The 
Consultant, sub recipient or subcontractor shall not discriminate on the basis of 
race, color, national origin, or sex in the performance of this contract.  The 
Consultant shall carry out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts.  Failure by the Consultant to carry 
out these requirements is a material breach of this contract, which may result in 
the termination of this contract or such other remedy as the recipient deems 
appropriate.” 
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EXHIBIT “D” 
CTEP CONSULTANT COST ESTIMATE 

 
 Labor Categories 

Work Elements - Tasks       
       
       
       
Total Hours       
 
Labor Categories Total Hours Base Wage 

 Rate 
Labor Cost 

  $ $ 
  $ $ 
  $ $ 
Total Labor Cost  $ $ 
 
                           
Total Labor Cost       $_________________ 
Fringe Benefit Cost  _____% x Total Labor Cost  $_________________ 
G&A Overhead Cost  _____% x Total Labor Cost  $_________________ 
Total Payroll Cost       $_________________ 
 
Direct Expenses        
 Per Diem       $_________________ 

Mileage        $_________________ 
 Copies/Prints       $_________________ 
 Computer       $_________________ 
Subcontractor Expenses      $_________________ 
 
Profit/Fixed Fee        $_________________ 
 
Preliminary Engineering Costs                                                                    $_________________ 
 
Construction Engineering Costs           $_________________ 
 
Total Project Costs        $_________________ 
 
I certify that the cost or pricing data submitted and identified to the LPA during the selection and 
negotiation process is current, complete and accurate as of the date of the agreement on the 
price. 
 
             
 
Signature         Date 
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Exhibit “E” 
Scope of Work and Schedule 

 
Project Description 
 
Enter project description or can refer to appropriate sections of the contract. 
 
Task 1: Heading and approximate number of days to complete  
 

A. Description of work 
B. Description of work 
C. Description of work 

 
Task 2:Heading and approximate number of days to complete 
 

A. Description of work 
B. Description of work 
C. Description of work 
D. Subcontract for ? with name of subcontractor 
E. Description of work 

 
Task 3:Heading and approximate number of days to complete 
 

A. Description of work 
B. Description of work 
C. Description of work 
D. Description of work 
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CONSULTANT SERVICES REQUEST FOR SOQ/RFP  

 
Note:  The following is intended only as an example of a format that may be used to issue 
SOQ/RFPs for consultant services.  LPAs should consider the content of their SOQ/RFPs 
very carefully before they are issued.  In particular, local officials should exercise care in 
drafting the factors to be used in evaluating qualifications to assure that they are both 
complete and appropriate for your project.  See also Exhibit 4-3, which is an example 
format used to advertise the availability of a Consultant Services request for SOQ/RFP. 
  
The (name of LPA) has received notice from the Montana Department of Transportation (MDT) to 
develop a federal-aid Community Transportation Enhancement Program (CTEP) project titled 
(MDT Project Name). 
 
The (name of LPA) is Requesting Statement of Qualifications and Proposals from firms interested 
in performing a (explanation of scope of work to be preformed). The work performed on a CTEP 
project must comply with all applicable requirements under the MDT’s CTEP. The project is 
generally described as (description of project including purpose, location, schedule, and present 
status). 
 
The Scope of Work and Technical Requirements of services to be provided include: 
 
(Insert the Scope of work and/or Technical Services the LPA expects to be preformed by the 
Consultant.  An example is listed below) 
 
�� Design of a Bicycle and Pedestrian Path along US 2 from mile marker 45 to 50. 
�� The Consultant selected will design, conduct a preliminary environmental analysis, assist 

with contract letting, and perform all construction oversight activities. 
 
Legal Compliance: 
Consultant performing work under the proposed contract will be subject to the Governmental 
Code of Fair Practices, Title 49, Chapter 3, MCA [Non-Discrimination in Hiring]; and Title 49, Parts 
21 [Non-Discrimination in Federal Programs] & 23 [Participation Assurances for Disadvantaged 
Businesses] CFR Assurances (Titles VI). 
 
In accordance with Section 207 of the Governmental Code of Fair Practices, Title 49, Chapter 3, 
MCA, the Consultant will assure that hiring of persons who will perform work on the Contract after 
award and prior to completion will be made on the basis of merit and qualifications and that there 
will be no discrimination on the basis of race, color, religion, creed, political ideas, sex, age, 
marital status, physical or mental handicap, or national origin by the persons performing the 
Contract. 
 
With regard to the work performed after award and prior to completion of the contract work, the 
Consultant will not discriminate on the grounds or race, color, sex, or national origin in the 
selection and retention of sub-consultants, including procurement of materials and leases of 
equipment.  The Consultant will not participate either directly or indirectly in the discrimination 
prohibited by Title 49 Code of Federal Regulation, Part 21, including employment practices, when 
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the agreement covers a program set forth in Appendix A of the regulations. 
 
Disadvantaged Business Enterprise (DBE) Goals: 
Consultant DBE goals have been established for this project.  A current list of MDT certified 
consultants is available for your use.  Each firm that is invited to submit a proposal will be required 
to address this issue. 
 
In accordance with our DBE goal setting procedures for the CTEP, the following DBE goals have 
been set for this request: 
            GOAL: ___._ % 
 
The percentage listed relates to a percentage of the overall contract amount.  Your proposal must 
clearly identify: 
 

a) The DBE firm who will perform the work. 
b) The specific work to be performed by the DBE. 

 
Completing the attached forms may do this. 
 

Method of Payment: 
The method of payment that will be considered for these contracted services are (1) cost 
plus a fixed fee for profit or 2) fixed price. The fee for these contracted services will be 
paid, in part, with CTEP funds. 
 
Federal Acquisition Regulations: 
Be advised that an overhead rate for the current fiscal year audited in accordance with the 
Federal Acquisition Regulations may be required for the contract. 
 
SOQ/Proposal Submittal and Content: 
Five copies of your qualifications must be submitted to  (name of LPA official and title),  
(Address), (Town), Montana, (zip) by (time, date, year), and your submittal must include:  
 
SAMPLE FORMAT FOR RFP/SOQ 
 

In response to the initial Request for Proposal and Statement of Qualifications, 
the consultant's proposal will follow the outline below and provide the following 
information: 

 
 I. Describe the specific service the firm would provide.  (Maximum of two 

pages) 
 

 II. Provide qualifications of the project team and technical personnel 
assigned to work on project. 

 
A. Provide an organization chart depicting the personnel to be used 

on this project, their area of expertise, registration, special training, 
chain of command, office location(s).  Identify how much of each 
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person's time will be spent on the project.  (If personnel from more 
than one office are to be utilized indicate which office.)  (Maximum 
of two pages) 

 
B. Provide résumés of above personnel, including specific related 

project experience; identify when applicable experience for each 
person was obtained.  (Put in Appendix A). 

 
C. Provide a specific outline and description of the support services 

proposed to complete the entire project from start to finish, 
including subcontractors, drilling, aerial photography, labs, etc.  
(Maximum two pages) 

 
D. Discuss physical plant and in-house facilities (i.e. computers, lab, 

etc.).  (One page) 
 

 III. Provide a brief (but specific) outline of firm's previous (highway, bridge, 
EIS, interchange, enhancement, etc.) projects and other projects relating 
to the specific project RFP, and any special abilities or experience suiting 
the firm for work on the particular project.  Identify the time frame 
(beginning and completion dates) in which projects were completed and 
experience gained.  (Maximum of four pages) 

 
IV. Describe how the firm proposes to perform the project as defined in the 

scope of work.  Demonstrate the firm's competence to do the work with 
available manpower and resources taking into account present and 
projected workload.  (Maximum of two pages) 

 
 V. List as references all of the firm's clients from the past three years for 

projects that deal with similar work as proposed.  (Put in Appendix B) 
 

A. Include client name, contact person, phone number. 
 

B. Give range of contract value. 
 

 
Evaluation of SOQ Submittals: 
All submittals will be evaluated in accordance with the following factors: 
 
(Note:  The evaluation factors listed below are only examples.  Local officials should 
include those factors that they believe are appropriate to the work tasks to be involved, with 
relative weights for each according to their priority.) 
 a. 5% - Location: 
 

This criterion may be assigned 0 to 5 percent weight depending 
upon necessity of firms’ geographical locations and/or job expertise 
requirements. LPA will determine proper weight to this category for 
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each project. 
 

b. 30% - Quality of Firm and Personnel: 
 (1) Related experience on similar projects. 
 (2) Qualifications, experience and training of staff to be 

assigned to project. 
 

c. 35% - Capability and Capacity of Firm: 
 (1) Ability to meet all technical requirements. 
 (2) Capability of firm to meet project time requirements. 
 (3) Capability to respond to project and LPA and MDT 

requirements. 
 (4) Compatibility of systems, equipment (i.e., CADD and public 

visualization capabilities). 
 
 d. 30% - Record of Past Performance of Firm in Previous Projects.  

Rating on the past performance will be done by the LPA. 
 (1) Measure of previous record with the LPA will be based on 

the in-house documentation of quality of work, on-schedule 
performance, cost performance, and cooperation with the 
LPA Engineer and staff. 

 (2) A limited or no previous record with the LPA will require 
reference checks. LPA will devise an equitable measure for 
this rating criterion. 

 
Evaluation of Proposal Submittals: 
 
All submittals will be evaluated in accordance with the following factors: 
 
(Note:  The evaluation factors listed below are only examples.  Local officials should 
include those factors that they believe are appropriate to the work tasks to be involved, with 
relative weights for each according to their priority.) 
 
 Understanding and quality of response to Request for Proposal for 

consultant (architectural, or engineering, or surveying) contracts: 100%. 
 

a. Ability of consultant to identify project-specific issues. (25%) 
 

b. Ability of consultant to communicate firm's proposed approach to 
specific project issues. (25%) 

 
c. Clarity of consultant's response and understanding of LPA and 

MDT’s project requirements. (25%) 
 

d. Organization of consultant's work plan. (25%) 
 

e. If necessary, other pertinent factors may be considered and 
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weights adjusted accordingly. 
 
General: 
Please state "(MDT Project Name and STPE Number)" on the outside of the response 
package. 
 
Following the review and evaluation of all SOQ submittals, the list of interested firms will be 
narrowed to an appropriate short list. Those selected will then be reviewed for their 
submitted proposals (RFP).  An interview may also be requested to aid us in our selection 
of a consultant. 
 
The award will be made to the qualified proposer whose proposal is deemed most 
advantageous to the (Name of LPA), all factors considered.  Unsuccessful proposers will 
be notified in writing as soon as possible. 
 
Respondents may review the CTEP application which includes a description of the 
proposed project including scope of work, location, schedule, and other pertinent 
information by visiting the (Name of LPA), offices during regular office hours. 
 
This solicitation is being offered in accordance with federal and state requirements 
governing procurement of consultant services.  Accordingly, the (Name of LPA Governing 
Body) reserves the right to negotiate an agreement based on fair and reasonable 
compensation for the scope of work and services proposed, as well as the right to reject 
any and all responses deemed unqualified, unsatisfactory or inappropriate. 
 
If you have any questions please contact (Name and Title of Contact Person) at (phone 
number), (Monday through Friday between the hours of 9:00 a.m. and 3:00 p.m.). 
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 CONSULTANT SERVICES SOQ/RFP ADVERTISEMENT 
 
(Note:  In order to reduce the cost of publicizing a request for SOQ/RFPs, Local 
Public Agency (LPA) officials may use a format such as the following to advertise 
the availability of a request for statements of qualifications and final proposals in 
lieu of publishing the entire text of the SOQ/RFP.  If this approach is used, local 
officials should be sure to allow sufficient time for prospective proposers to 
request and receive a copy of the SOQ/RFP and to prepare a response). 
 
The (Name of City, County, or Tribe(s)) has received approval from the Montana 
Department of Transportation (MDT) to develop a federal-aid Community Transportation 
Enhancement Program (CTEP) project titled (MDT Project Name). 
 
The (LPA Council/Commissioners) is requesting proposals and statements of 
qualifications for architectural/engineering (AE) services to assist the (Name of the Lead 
Local Office) in the design and oversight of construction of this (brief description of 
project) in compliance with all applicable requirements under the MDT CTEP. 
 
Copies of the detailed request for statements of qualifications (SOQ) and Request for 
Proposals (RFP), including a description of the services to be provided by respondents, 
the minimum content of responses, and the factors to be used to evaluate the 
responses, can be obtained by contacting (Name of LPA official, address, and 
telephone number).   All responses to the detailed request for SOQs and RFPs must be 
submitted by (date and time). 
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CRITERIA FOR EVALUATING CONSULTANT SERVICES SOQ/RFPs 
 
FIRM:                                                                                                       
The factors and questions under them are examples that are designed to fulfill 
federal and state requirements regarding procurement of Consultant Services 
(Architect, Engineer, and Land Surveyor).   
 
You may want to adapt your SOQ and RFP, including your evaluation factors and 
system for awarding points, to the key issues involved in your project and the type of 
assistance you are seeking.   
 
Montana law (Section 18-8-204, MCA) sets out minimum criteria that should be considered 
for selection of architects, engineers, or land surveyors. The factors involved in reviewing 
responses to a SOQ/RFP for Contracted Services are to be different from those involved in 
an SOQ/RFP for Consultant Services. 
       
 
PROPOSAL RANKING FACTORS: 
 
Factors analyzed will be those listed as selection factors in the RFQ. The factors listed 
below represent items normally requested in the proposal. 
 
Understanding and quality of response to RFP for consultant contracts. 
 
1. (25%) Ability of consultant to identify project-specific issues.             
 
2. (25%) Ability of consultant to communicate firm’s proposed  
 approach to specific project issues.                 
 
3. (25%) Clarity of consultant’s response and understanding of LPA  

and MDT’s project requirements.                  
 
4. (25%) Organization of consultant’s work plan.               
 
Note: If necessary, other pertinent factors may be considered and  
 weights adjusted accordingly. 
 
 

Sub-total                    
  

 
TOTAL                     

 
 
GRAND TOTAL (total for qualifications and proposals)                                               

                                 
 
 
DBE Schedule of Participation and Bidder’s list must be completed by the 
selected firm. 
 
 
 
Signed:                                                            DATE:                            

(RATING PANEL MEMBER) 
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TABULATION OF PROPOSALS 
 

RATING PANEL MEMBERS 
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Introduction 
 
LPAs who foresee Right of Way or Utilities relocation as part of their project should 
contact the CTEP Bureau immediately for guidance. 
 
CTEP projects may not incur Right of Way or Utility expenses until MDT and the FHWA 
have approved the environmental requirements.  
 
Local Public Agency Responsibilities 
 
You must comply with the Uniform Relocation Assistance and Real Property Acquisition 
Policies Act of 1970, as amended (49 CFR 24), State Statutes and Local Regulations during 
the acquisition process. These requirements also apply to donated right-of-way on which the 
project will be constructed. Additional acquisition guidance may be found in the FHWA 
Publication, “A Real Estate Acquisition Guide for Local Public Agency’s.” 
 
MDT contracted services procurement procedures must be followed when procuring appraisal 
and negotiator services.  Fees cannot be based on a percentage of the appraised or assessed 
value.  Negotiation of fees shall be on a per parcel basis.  
 
The CTEP Engineer must be provided with a copy of the appraisal report, deeds signed and 
sealed by County Clerk and Recorders office, buy-sell agreements, and Local Public Agency 
certification that right-of-way has been acquired according to all applicable federal and state 
regulations.  
 
The MDT will conduct all appraisal reviews and must approve just compensation to be paid. 
CTEP participation is established on the appraised value, any amount offered above the 
appraised value must be paid by the local public agency.  The local public agency concerned 
shall provide the property owner, a written statement of, and summary of the basis for, the 
amount established as just compensation for the real property.  Compensation for damages to 
the remaining property shall be stated separately. The owner shall be paid before being asked 
to surrender possession of the property. 
 
The owner of proposed donated property must be informed of their right to receive 
compensation for the property. 
 
The Local Public Agency’s negotiator shall maintain a log of each contact with the property 
owner that should include the date and place of contact, parties of interest contacted, offers 
made (dollar amounts), counteroffer, reasons settlement could not be reached, and any other 
pertinent data.  The report shall be signed and dated by the assigned negotiator.  Real 
property must be appraised before the initiation of negotiations, and the owner must be given 
an opportunity to accompany the appraiser during the inspection of the property. 
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CTEP funds will not be eligible to participate in the cost of condemnation activities under this 
program. 
 
A Right-of-Way Checklist is provided as Exhibit 5-1. 

 
All Community Transportation Enhancement Program projects must be on public land or there 
must be a permanent easement in place. 
 
Right Of Way  
  
 Voluntary Acquisitions 
 
A public agency that has condemnation authority can participate in the voluntary transaction 
process if they put in writing that they give up that right if negotiations with the property owner 
fail (49 CFR 24.101). See Exhibit 5-3. 
 
Please refer to 49 CFR 24.101(a)(1) for conditions applicable to voluntary transactions.  Also 
refer to 49 CFR 24.101(a)(2) for conditions applicable for agencies that do not have 
condemnation authority. 
 
To document acquisition of property on a voluntary basis, the LPA should complete the 
Voluntary Acquisition File Checklist, Exhibit 5-2. 
 
A copy of the contract for sale, purchase price of the property, settlement costs, donation 
agreement (if applicable), recorded deed of property to the LPA, and proof of payment must be 
retained in the applicable ROW file. Contact the CTEP Bureau if you would like an example 
Agreement for Appraisal Services, Exhibit 5-5. 
 
 
Non-Voluntary Acquisitions 
 
Please refer to 49 CFR part 24 for conditions applicable to involuntary transactions. 
 
 
Other Acquisition Considerations 

 
• Special Note on Donations.  Donation of property can occur. For donations falling 

under the Uniform Act, the ROW file should contain documentation that the owner was 
informed of their rights when agreeing to make the donation, and the file must include a 
copy of the deed for the donated property, Exhibit 5-3. 
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• Uneconomic Remnant.  If LPA acquires only a portion of the 
      Owner’s parcel and the remaining portion(s) would have little or no utility or economic 

value; the agency must offer to acquire the uneconomic remnant as part of the total 
acquisition offer. 

 
• Tenant-Owned Improvements.  The LPA must offer just compensation for any 

improvements on the acquired property.  Just compensation can be determined as the 
amount the improvement adds to the total value of the real property, or the salvage 
value of the improvement, whichever is greater. 

 
• Owner Retention of Improvements.  If the property owner chooses to remove any 

improvements that have been included in the fair market appraisal of the property, the 
LPA may subtract the salvage value of the removed improvements from the purchase 
offer.   

 
• Rental Payments.  If the LPA agrees to allow the owner to remain on the property for a 

period of time following payment for acquisition, it can charge the owner rent. 
 

Acquisition of Encroachment or Enhancement Permits from MDT 
 
Projects on MDT right of way require an encroachment or an enhancement permit. 

 
Encroachment permits are a District maintenance function.  They may be applicable in some 
cases.  The District Maintenance office issues them. 
 
Enhancement permits were created as a compromise between encroachment permits and 
easements.   The Right of Way Bureau in Helena issues them. 
 
Contact CTEP or the District Maintenance Chief, through the District liaison, for more 
information on either permit.   

 
 

UTILITIES 
 
There may be occasions when utilities will have to be relocated in order to construct an 
enhancement project.  A Fast Process Agreement is generally negotiated between the MDT 
Right-of-Way Bureau and the utility company when federal-aid dollars are used to relocate 
utilities within the federal-aid right-of-way.  This process is familiar to the utility companies, 
provides them with a single point of contact, and complies with federal requirements.   
 
A Utilities Checklist can be found as Exhibit 5-4 in this manual. 
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   Record Keeping Requirements 
 

The LPA is responsible for maintaining files and documentation on each property acquired in 
the ROW file.   
 
At a minimum, the Acquisition/Relocation file should include the following items: 

 
• Description of property and reasons for acquisition; 

 
• Voluntary Agreement between LPA and Individual Seller and Waiver of Procedures and 

Rights Under the Uniform Relocation Assistance and Real Property Acquisition Policies 
Act of 1970; 

 
• Appraiser contracts; 
 
• Invitation of owner to accompany appraiser; 

 
• Copy of appraisals; 
 
• Copy of the Written Offer to Purchase;  
 
• Records of any negotiations with owner; 

 
• Copy of any materials supplied by the owner to determine just compensation; 

 
• Copies of any written agreements to waive or modify benefits or compensation;  

 
• Evidence of payment; 

 
• Copy of deed, buy-sell agreement and settlement costs; 
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   Summary 
 

LPAs involved in the acquisition of real property for CTEP projects should keep the following 
in mind 
 

• LPAs must follow the Uniform Act when acquiring property:   
 
• Sites for construction project activities should be chosen so that displacement is 

minimized 
 
• Acquisitions should be documented  

 
• All CTEP projects must be on public land or have a permanent easement in place. 

 
• You must comply with the Uniform Relocation Assistance and Real Property Acquisition 

Policies Act of 1970, as amended (49 CFR 24), State Statutes and Local Regulations 
during the acquisition process. These requirements also apply to donated right-of-way 
on which the project will be constructed. Additional acquisition guidance may be found 
in the FHWA Publication, “A Real Estate Acquisition Guide for Local Public Agency’s.” 

 
 

 
 

 
 
 



PROJECT NAME:   ______________                               
 
PROJECT NUMBER: STPE          (    )   

Exhibit 5-1 

RIGHT-OF-WAY CHECKLIST 
  
1.  Yes___ No___ Does the project require additional right-of-way? 
 
 
2.  Yes___ No___ Will consultant services be used for any part of the right-of-

way/easement acquisition?     If you checked yes, and those costs are to be 
reimbursed with CTEP funds or counted toward the local match, CTEP contracted 
services selection procedures must be used. 

 
3.  Yes___ No___ Have you provided the MDT with an accurate description of any 

right-of-way to be acquired along with an estimate of its value?     If you 
checked no, you must do so before proceeding with the acquisition. 

 
4.  Yes___ No___ Has an appraisal and an appraisal review of the proposed new 

right-of-way been completed?     An appraisal must be completed and submitted 
to MDT. MDT will conduct the appraisal review to assure compliance with Federal 
requirements. 

 
5.  Yes___ No___ Has MDT approved just compensation to be paid for all 

additional right-of-way?  
 
6.  Yes___ No___ Have negotiations been conducted according to Federal, State 

and Local requirements?     MDT may review all negotiation agreements for the 
purchase of right-of-way to ensure compliance with Federal and State requirements. 

 
7.  Yes___ No___ Have you submitted the required certification to the MDT?     

Local public agency must submit certification that right-of-way has been acquired 
according to all applicable Federal and State regulations. Certification must be 
signed by a local elected official and accompanied by the deed signed and sealed 
by the County Clerk and Recorders Office, and the Buy-Sell Agreement or Donation 
Statement (if applicable).  

 
 
 
____________________           __________________________     _______________ 
Preparer’s Name   Title      Date 
 
 
____________________           __________________________    ________________ 
 Local CTEP Administrator  Title     Date 
 
 



Exhibit 5-2  

 VOLUNTARY ACQUISITION FILE CHECKLIST 
 
Name of Property Owner_____________________________________________________ 
Telephone Number_________________________________________________________ 
Location of Acquired Property ________________________________________________ 
 
Property Use:   Single Family Residence        Business        Agriculture 

  Multi-Family Residence          Nonprofit 
 
Occupants?    No   Yes  
Tenants?    No   Yes  
 

DATE  DOCUMENTATION IN FILE  AMOUNT      
___________  MDT authorization to incur costs (federal ROW agreement)        
___________  Appraisal  $_____________     
___________  Contract signed/Proof of payment  $_____________     
___________  Survey Conducted and Filed        
___________  Recording of property deed        
___________  Record of settlement costs  $_____________     
___________  Filing of complaint or appeal (if applicable)        
___________  Resolution of complaint or appeal (if applicable)        
 
As part of its project, the local or tribal government (LPA) has acquired the parcel of land described below. 
The local agency office selected this site after soliciting for a voluntary offer by landowners in the general 
project area.  The property was acquired through a voluntary proposal submitted by the owner in response to 
a public invitation and the LPA has determined that the acquisition is exempt from procedures required under 
the Uniform Act. 
 
The LPA acknowledges that any dislocation of tenants on the property must be conducted according to 
provisions related to relocation in the Uniform Act, and noted in Chapter 5. 
 
Checklist completed by: (name)__________________________________ (date)_____________ 
 

(title):______________________________________________________ 
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 WAIVER OF PROCEDURES AND RIGHTS UNDER THE 
 UNIFORM RELOCATION ASSISTANCE AND 
 REAL PROPERTY ACQUISITION POLICIES ACT OF 1970 
 (used in the case of donation of property) 
 
 
I/We, as property owner(s), waive, or give up, my/our right to have the (LPA of                  ), 
State of Montana, follow completely the procedures required under the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 1970 (the "Uniform Act").  I/We 
further waive, or give up, the right to an appraisal and to any and all claims for compensation 
by the (LPA) with respect to my/our donation of the (property description) described on Exhibit 
"A" attached to this agreement. 
 
The (LPA of                      ) has explained my/our rights and benefits as property owner(s) 
under the Act; has notified me/us that the (LPA of ) waives its right of condemnation by 
eminent domain for acquisition of this property; and I/we have received a copy of the Montana 
Department of Transportation (MDT) pamphlet, Questions and Answers On Buying Property 
for Montana Highways.  I/We have read this pamphlet and understand it. 
 
I/We have offered to donate the (property description) to the (LPA of ) on _______, 20___.  
I/We have discussed with a representative of the (LPA) the compensation and other 
assistance required under the Act.  I/We understand the I/we cannot be required to donate or 
sell the (property description) to the (LPA) for less than the appraised Fair Market Value and 
without other assistance to which I/we may be entitled to under the Act. 
 
Date: _______________, 20___ 

___                     __                                   
 
___________________________ _________________________                    
(Signature of LPA Administrator)   (Signature of Seller(s)) 
 
 
Subscribed and sworn to before me on this ______ day of ________________ 20___. 
 
___________________________ 

*(Notary Public) 
 
My commission expires  ________________. 
 
 
 
 
* This could be any witness as this is not a recorded document. Notary will be 

recordation documents (i.e. deeds) 



FEDERAL-AID PROJECT NAME:________________      
 
FEDERAL-AID PROJECT NUMBER: STPE_______ (__ ) ___   

Exhibit 5-4 

UTILITIES CHECKLIST (Preliminary Engineering Activity -actual construction 
costs are charged to the Incidental Construction program) 
 
1.  Yes___ No___ Have utility companies/railroads been advised of possible 

involvement?  All involvement of utility/railroad facilities must comply with the 
applicable Code of Federal Regulation (23 CFR 645, Subpart A), State statutes 
and local regulations and ordinances.  

 
2.  Yes___ No___ Are all utilities/railroad facilities identified on the plans?  All 

utilities/railroad facilities must be identified on the project plans. 
 

3.  Yes___ No___ Have cost estimates to relocate underground or overhead 
utility/railroad facilities been obtained?  Cost estimates must be based on the 
minimum amount of work necessary and the most economical re-route. 

 
4. Yes___ No___ Has an agreement between local government or MDT and 

utility/railroad facility been reached?  Have necessary easements been 
obtained when work is to be completed on railroad property? If yes, send a copy 
of the agreement to MDT CTEP Engineering Coordinator.  

 
If applicable, has a “Fast Process Agreement” been negotiated between MDT 
and the Utility? The agreement must define the scope of work, cost participation, 
basis of payment (actual or lump sum), definition of work (either written or by 
exhibit), and the method to be used in the handling of unanticipated work. 

 
5.  Yes___ No___ Work may either be completed by the utility/railroad or let to 

contract. Has the relocation been inspected for compliance with 
agreements?  If yes and all comply, have the utility submit a final bill for 
payment. 

 
6.  Yes___ No___ Has a procedure to randomly audit the utility company bills 

for compliance with the terms of the Agreement been established?  If not, 
the local agency must develop one in order to proceed with project development. 

 
_____________________                 _______________________       _________ 
Preparer's Name Title                                            Date 
 
_____________________   _______________________       _________ 
LPA Name     Local CTEP Administrator Date 
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AGREEMENT FOR APPRAISAL SERVICES (ACQUISITION) 
 

THIS AGREEMENT, entered into this ______ day of ______________, 20____, 
by and between the City/County/Tribe of ___________, ___________, State of 
Montana, hereinafter referred to as the "Local Public Agency," 
and                                          , herein after referred to as the "Appraiser." 
 

WITNESSETH THAT: 
 

WHEREAS, the Local Public Agency proposes to acquire certain real property 
and desires that the Appraiser furnish the Local Public Agency certain services with 
respect to such property, including an appraisal of each parcel of the property, and the 
Appraiser represents that he is fully qualified to perform such services and will furnish 
such services personally; and 
 

WHEREAS, the services to be provided under this Agreement are necessary to 
achieve the purposes of                                                                                                     
  and the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970 (Uniform Act). 
 

NOW, THEREFORE, the Local Public Agency and the Appraiser, for the 
consideration and under the conditions hereinafter set forth, do agree as follows: 
 
ARTICLE 1.  Property To Be Appraised.  A description of the real property to be 
appraised, including an identification of any interests in the real property to be 
specifically excluded from appraisal, are set forth in the attached Exhibit A.  A separate 
appraisal is to be furnished for each "parcel."  (The term "parcel" means any tract or 
contiguous tracts of land in the same ownership, whether any such tract consists of one 
or more platted lots or a fractional part of a lot.  An easement or other separately held 
interest in two or more parcels shall be considered to be a separate parcel for appraisal 
purposes and an exception to the title to the parcels so encumbered.  An easement in a 
parcel that is appurtenant to another parcel to be acquired by the Local Public Agency 
shall be considered to be part of such other parcel and an exception to the title of the 
parcel encumbered.)  Each parcel shall be considered to include all right, title, and 
interest of the owner in or to any adjacent or abutting streets, alleys, or other public 
rights of way. 
 
ARTICLE 2.  Purpose and Basis of Valuations. 
 
(a) Purpose and Significance of Appraisals.  The appraisals to be furnished under 
this agreement are required by the Local Public Agency for its guidance in making fair 
and impartial determinations of fair market value and the just compensation to be 
offered to each property owner.  The Appraiser shall be guided by those objectives 
when estimating values.  Appraisal reports will be reviewed carefully by the Local Public 
Agency.  Accordingly, the text of each appraisal report must cover all matters germane 
to the required valuation findings and must provide a full explanation of the Appraiser’s 
reasoning and his analyses of the evidences of value, so that a reviewed will be able to 
follow the Appraiser’s analyses and understand how he reached his valuation 
conclusions. 
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(b) Appraisal Standards.  The appraisals under this agreement shall be based on 
nationally recognized appraisal standards and techniques to the extent that such 
principals are consistent with the concepts of value and the rules on the admissibility of 
evidence of value under the eminent domain law of the State.  Factors relating to race, 
color, religion, sex or national origin, or to racial, religious and ethnic identification of 
neighborhoods are not relevant to the estimation of value and shall not be considered in 
connection with appraisals of residential real property. 
 
(c) Date of Valuation.  The Appraiser’s valuation shall be as of a date concurrent 
with the preparation of his report, unless the Local Public Agency has specified some 
other date of valuation. 
 
(d) Relocation Assistance.  The Appraiser’s analyses and opinions of property value 
shall not reflect any allowance for the relocation payments and other assistance 
provided under Title II of the Uniform Act. 
 
(e) Influence of Project on Property Value.  In forming his or her opinion(s), the 
Appraiser shall disregard any decrease or increase in the fair market value of the real 
property to be acquired, prior to the date of valuation, caused by the project for which 
the property is to be acquired, or by the likelihood that the property would be acquired 
for such project, other than that due to physical deterioration within the reasonable 
control of the owner.  (In the case of a partial acquisition, using the before-and-after 
method of valuation, the Appraiser’s opinion of the value of the remaining not-to-be-
acquired portion of the property shall reflect any increase or decrease in value 
attributable to the project.)  If the determination of changes in value caused by the 
project is a problem, the Appraiser’s report shall cite the ruling followed and its source 
and shall explain the effect of the ruling on his opinion of value. 
 
ARTICLE 3.  Scope of Appraiser’s Services.  The Appraiser agrees to perform the 
following services: 
 
(a) Appraise each parcel and prepare and deliver to the Local Public Agency, within 
______ calendar days after the date of this agreement, ______ copies of the appraisal 
reports conforming to the provisions of this agreement.  The Appraiser shall personally 
inspect each parcel, including all buildings, structures, fixtures, and other improvements 
to the property.  The Appraiser shall give the owner or his designated representative an 
opportunity to accompany the Appraiser during his detailed inspection of the property.  
If the owner of a compensable interest in the property or a representative of such owner 
does not accompany the Appraiser during the inspection, the Appraiser shall include in 
his appraisal report a copy of his notification to the owner of the opportunity to 
accompany the Appraiser and evidence of the owner’s receipt of such notification.  In 
the process of inspecting the property, the Appraiser shall, to the extent practicable, 
ascertain the rights of all parties in possession and note for consideration all factual 
information and comments furnished by the owner or his representative relevant to the 
appraisal. 
 
(b) Testify as an expert witness in behalf of the Local Public Agency in any judicial 
proceeding involving any property appraised under this agreement.  Such services shall 
include such reasonable time as may be required for reinspection of the property, 
updating the Appraiser’s valuation, participation in pretrial conferences with counsel for 
the Local Public Agency, and testifying in the judicial proceeding.  The compensation 
for such services shall be determined in accordance with Article 6. 
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(c) Modify or furnish supplements to any appraisal report furnished under this 
agreement, without additional cost to the Local Public Agency, if (1) applicable 
principles of law with respect to the valuation of the property require the modification or 
supplementing of such appraisal, (2) material omissions, inaccuracies, or defects in the 
appraisal report are discovered after delivery and acceptance of the report by the Local 
Public Agency, or (3) the Appraiser receives or becomes aware of relevant additional 
appraisal information in existence prior to the date the appraiser signed the report.  If 
there is a significant delay between the date of valuation and the date of acquisition of 
any parcel or if the property has been materially altered since the appraisal by a fire, a 
revised determination of the boundaries of the property to be acquired, or other cause, 
the Appraisal shall, if requested by the Local Public Agency, furnish the Local Public 
Agency a supplementary report updating this valuation and the supporting data and 
analyses to a current date.  The compensation for such updating of an appraisal shall 
be determined in accordance with Article 6. 
 
(d) Estimate the value of any right or interest proposed to be reserved by the owner 
in a property appraised by the Appraiser, such as an easement for access to other 
property of the owner, the right to continue occupancy for an extended period after the 
Local Public Agency acquires the property, or the right to remove any building, 
structure, fixture, or other improvement.  The compensation to be paid to the Appraiser 
for furnishing any such valuation shall be determined in accordance with Article 6. 
 
(e) Consult with the Local Public Agency and its legal counsel regarding services to 
be performed by the Appraiser, at such time(s) as may be mutually convenient for the 
parties to this agreement.  The Appraiser shall initiate such consultations whenever he 
is in doubt as to whether an element of property is real or personal property or needs 
legal advice on any aspect of the appraisals to be furnished under this agreement.  
There shall be no charge by any party for such consultations. 
 
ARTICLE 4.  Contents of Appraisal Reports.  Each appraisal report to be furnished by 
the Appraiser under this agreement shall contain certain information and the 
Appraiser’s conclusions and opinions, together with the data and analyses by which 
they were derived, as set forth below.  A separate report shall be submitted for each 
parcel.  However, if more than one parcel is to be appraised, all general data may be 
included in a separate data volume that is referenced in the separate appraisal reports 
on the individual parcels.  The appraisal report on each parcel shall include the 
following: 
 
(a) A summary headed "Appraisal Report for (name of the Local Public Agency)" 

that provides the following: 
 

(1) Project name and number. 
 

(2) Date of the report. 
 

(3) Parcel number, address of the property, brief identification of all interests in 
the property appraised, and the name of the owner(s) including any tenant-
owners. 
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(4) Date(s) of the Appraiser’s inspection of the property with the owner(s) or 
the owner’s designated representative, including the name of each owner 
or representative of an owner who accompanied the Appraiser during his 
inspection and the interest held in the property or the representative 
capacity of each such person. 

 
(5) The Appraiser’s estimate of the fair market value of the entire parcel and 

the fair market value of the same interest in the land, as if vacant. 
 

(6) The limiting conditions of the appraisal, which may include assumptions (i) 
that the title is good and marketable, (ii) that no responsibility is assumed 
by the Appraiser for legal matters, especially those affecting the title to the 
property, (iii) that the legal description of the property and the interest in 
the property to be appraised, furnished to the Appraiser by the Local 
Public Agency, is correct, and (iv) that no survey of the property has been 
made.  Any other appropriate assumption or limiting condition may be 
added if it has been specifically approved in writing by the Local Public 
Agency. 

 
(7) The certifications of the Appraiser (i) that he personally made a thorough 

inspection of the property, (ii) that, to the best of his knowledge and belief, 
everything contained in the report is true and no relevant and important 
fact has been omitted, (iii) that neither his employment nor his 
compensation is contingent on the valuation reported, and (iv) that he has 
no past, present, or prospective interest (including that of real estate 
agent or broker) in the property, the parties involved, or any other interest 
that would conflict in any way with the services performed or the making of 
an impartial report. 

 
(8) A certification that, in the Appraiser’s opinion, the fair market value of the 

property is (an amount to be stated) as of (the date of valuation). 
 

(9) The signature of the Appraiser. 
 
(b) The name and address of the owner of the property and the name and the 
address, if known, of any other party known or believed to hold a separate 
compensable interest in the property. 
 
(c) The street address and an accurate description of each parcel and all interests in 
the parcel appraised.  The property description shall identify all conditions, restrictions, 
easements, servitudes, and reservations affecting the title.  The property description 
shall specifically exclude and describe any separately held interest in the property that 
is to be acquired separately or as part of another parcel.  The description shall also 
specifically exclude all separately held interests which are not to be acquired and will 
not be affected adversely by the Local Public Agency’s project. If there are any 
separately held interests in a parcel, which are to be acquired with other interests in the 
same parcel, such as leaseholds, tenant-owned improvements, life estates, easements, 
and water, gas, oil, or mineral rights, a description of each such separate interest and 
the name of its owner shall be furnished. 
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(d) Off-record title information concerning interests or instruments that affect title, 
but are not of record, such as leases, options to renew a lease, contracts of sale, and 
other interests or rights of parties in possession.  Such information shall be reported, 
and if available facts are sufficient, the Appraiser’s report shall be based on such 
additional title information and so noted in the appraisal report.  Otherwise, the 
Appraiser shall refer the matter to the Local Public Agency and defer completion of the 
appraisal until the question is resolved. 
 
(e) Basic property data including pertinent information with respect to such matters 
as (1) the environment and location of the property, (2) the zoning and any restrictive 
covenants, conditions, or servitudes affecting the available use or occupancy of the 
land, (3) the assessed value of the real property and the current annual real estate tax 
burden, (4) the use and occupancy of the property at time of appraisal, (5) the public 
improvements, services, and utilities serving and providing access to the property, 
(6) the character, topography, dimensions, and area of the land, (7) the freedom of the 
property from special hazards, (8) the current rental and rental history of the property, if 
rented, (9) the estimated annual costs of ownership and for operation and maintenance 
of the property, and (10) a description of the buildings, structures, and other 
improvements, if any, including relevant information as to type of improvement, 
designed use, construction materials and finish, equipment, dimensions, floor area, 
age, condition, space or room arrangement, functional utility, and any other 
characteristics or attributes of the improvements germane to the value of the real 
property.  The appraisal report shall contain a general sketch plat showing the shape 
and dimensions of the land, the location of the principal improvements on the land, the 
location of the principal improvements on the land, the location of any easements in the 
land, and the abutting streets, alleys, or other public rights of way.  The report shall also 
include such photographs, each clearly identified, as may be appropriate. 
 
(f) Report of any condition or occupancy of the property in violation of law that may 
affect the value of the property. 
 
(g) The Appraiser’s opinion as to the highest and best use for the property.  The 
appraisal report shall also include the Appraiser’s opinions as to any other use(s) for 
which the property is reasonably suitable or adaptable.  If the property is unused vacant 
land or the highest and best use is not self-evident or is found to differ significantly from 
the present use, the appraisal report shall contain the analyses by which the Appraiser 
reached his conclusions as to the highest and best use and as to the relative suitability 
or adaptability of the property for any other use(s) for which the property could 
reasonably be considered to be suitable or adaptable.  The analysis of a potential use 
shall include consideration of relevant matters, such as the suitability of the location, the 
environment and the legal and physical attributes of the property for such use, the 
estimated cost, if any, of converting the property to such use, and the supply, sale price 
levels, and relative desirability of other properties that would compete for the same kind 
of use.  The analysis of the property for the future use or uses found to be the highest 
and best use is part of the process of appraising the property and, therefore, may be 
included in the valuation analysis furnished in accordance with Paragraph 4(h) below. 
 
(h) The opinion of the Appraiser as to the fair market value of the property.  The 
appraisal report shall contain a description of the reasoning process used by the 
Appraiser in reaching his conclusion as to value and all data and analyses needed to 
explain and support his valuation.  The supporting data and analyses furnished in the 
appraisal report shall include, the following: 
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(1) An analysis of the property, from the point of view of evaluating the effect 
of its characteristics and attributes on its value for the available use or 
uses for which the property is best suited.  Particular attention shall be 
given to the characteristics of the property most relevant to its value, such 
as, in the case of an investment property, the income potential and the 
expenses of ownership, maintenance, and operation. 

 
(2) An identification of the most recent sale of each property appraised and 

any other sales of such property during the last (5) years preceding the 
appraisal.  Such sale(s) of the property appraised and all recent sales of 
comparable properties considered by the Appraiser in forming his 
opinion(s) of fair market value shall be verified insofar as practical.  The 
information furnished with respect to each such sale shall include, among 
other pertinent facts, the names of the grantor and grantee, the date of 
the sale, the sale price, any special terms or conditions or circumstances 
of the sale that affected the transaction, and a description of the property 
and its condition at time of sale in sufficient detail for use in making the 
appraisal. 

 
(3) The analyses that constitute the principal basis for the Appraiser’s opinion 

of the fair market value.  The appraisal report shall contain the Appraiser’s 
evaluation with respect to previous sales of the property appraised and 
any recent offer of the owner to sell the property.  The appraisal report 
shall also contain the Appraiser’s analysis of each comparable property 
and its sale in relation to the property appraised.  The Appraiser’s analysis 
shall reflect appropriate allowances for the difference in the time of the 
sale of the comparable properties and the date of appraisal and the 
differences in the utility, desirability, and productivity of the properties that 
are pertinent to their relative value.  The appraisal report shall contain a 
valuation data map showing the location of the property appraised and the 
comparable properties referred to in the appraisal report. 

 
(4) All other information, analyses, and estimates considered by the appraiser 

to be relevant to the estimation of the fair market value of the property. 
 

(5) If the property appraised is part of a larger parcel in the same ownership 
or is less than the entire interest of the owner in the property, the 
appraisal report shall contain the Appraiser’s opinion of just compensation 
for a taking of such property or interest, using the before-and-after method 
of valuation as interpreted under State law unless it is obvious that there 
would be no damages or benefits to the remaining property or interest of 
the owner.  However, if the part or interest to be taken is such a small part 
of the whole property that the damages for the taking can be more 
accurately estimated directly, that method may be used if permitted under 
State law, without estimating the fair market value of the entire property of 
the owner.  The foregoing opinions of the Appraiser shall be supported in 
his report by the data and analyses by which he reached his conclusions. 
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For information purposes, the appraisal report shall also contain the 
Appraiser’s estimates of the fair market value of the to-be-acquired part of 
interest as part of the whole property and the net damages or benefits to 
the remaining property of the owner.  If in the opinion of the Appraiser, 
acquisition of the part of, or interest in, the property proposed for 
acquisition would leave the owner with an uneconomic remnant, the 
Appraiser shall furnish a separate estimate of the fair market value of a 
"parcel" comprising both the parcel proposed for acquisition and the 
uneconomic remnant.  (A remainder parcel or interest shall be considered 
to be an uneconomic remnant if by itself it has little or no utility or value to 
the owner.) 

 
(6) Such maps, plans, photographs, or other exhibits, as necessary, to 

explain or illustrate the analyses of the Appraiser. 
 
(7) The Appraiser’s evaluation of the indications of value deduced from his 

separate analyses of the various evidences of value and an explanation of 
how he reached his final conclusion as to the fair market value of the 
property. 

 
(i) The opinion of the Appraiser as to the fair market value of the land, as if vacant.  
The valuation shall be for the same interest in the land as is to be acquired in the real 
property.  The report shall contain information with respect to the available use or uses 
for which the land would be suitable if vacant, the opinion of the Appraiser as to its 
highest and best use, and the Appraiser’s analysis of the evidences of value and of the 
use potential by which he reached his conclusions as to the highest and best use of the 
land and the land value. 
 
(j) A property analysis if the property is a commercial, industrial, institutional, 
governmental, or farm property that involves substantial quantities and kinds of fixtures 
such as machinery and equipment.  Any building, structure, fixture, or other 
improvement, which would be real property if owned by the owner of the land, shall be 
considered to be real property (even if the improvement is the property of a tenant who 
has the right to remove it or the obligation to remove it at the expiration of his term).  
The property analysis must be approved by the Local Public Agency before the 
appraisal is completed and, as approved by the Local Public Agency, shall be included 
as an exhibit in the Appraiser’s report.  The property analysis shall list, identify, and 
classify as to ownership and type of improvement, all items of physical property 
considered to be part of the real property.  The property analysis shall also identify 
tangible personal property located on the premises to the extent reasonably necessary 
to prevent misunderstandings as to what is regarded as being real or personal property. 
 Buildings, structures, fixtures and other improvements, including their accessories and 
spare parts, shall be identified and classified as to ownership and type of property as 
follows: 
 

(1) Ownership. 
 

(i) Owner of the land. 
 

(ii) Each tenant in occupancy. 
 

(iii) Each non-occupant owner of any fixtures or other improvements, or 
personal property on the premises. 
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(2) Type of property. 

 
(i) Building, structure, or fixed improvement. 

 
(ii) Building equipment, removable. 

 
(iii) Fixtures, classified as to whether economically removable for 

reuse, removable for salvage only, or irremovable. 
 

(iv) Personal property, identified as to types and approximate amounts, 
or otherwise as needed to prevent misunderstandings as to the 
classification of any item. 

 
If any building, structure, fixture or other improvement is not to be acquired, will not be 
adversely affected by the Local Public Agency’s project, and will not be required by the 
Local Public Agency to be removed, such as a pipeline in an easement not to be 
acquired, such improvement shall be identified as excluded from the appraisal. 
 
(k) If machinery and equipment or other fixtures used in a trade or business, farm 
operation, or institutional or governmental function constitute part of the real property, 
the appraisal report shall contain a separate schedule that provides separate estimates 
for each such item, as prescribed below.  If there is more than one owner of such items, 
a separate schedule shall be furnished for each owner.  The information and 
conclusions to be furnished on each item are as follows: 
 

(1) Description of the item, including, as appropriate, the manufacturer, model 
and serial number, size or capacity, age and condition, and degree of 
obsolescence.  Accessories and spare parts, special foundations, and 
power wiring and process piping generally shall be listed separately, 
following the listing of the item(s) to which they apply. 

 
(2) Estimate of the replacement cost installed of the item as listed and 

identified (excluding any elements listed separately).  Separately identify 
the basis of estimated replacement cost (new or used). 

 
(3) The contributive (enhancement) value of the item to the fair market value 

of the real property as a whole. 
 

(4) Estimated fair market value of the item for removal from the property at a 
purchaser’s expense.  Such value shall be considered to be the probable 
selling price if the item were offered for sale for removal from the property 
at the purchaser’s expense, allowing a reasonable time to find a 
purchaser buying with knowledge of the uses and purposes for which it is 
adaptable and capable of being used, including salvage for serviceable 
components and scrap when it appears that will provide the highest value. 
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The schedule(s) of estimates shall be consistent, with the property analysis approved 
by the Local Public Agency, as provided in Paragraph 4(j).  The Appraiser is permitted 
to use the services of such technical specialists as may be needed to enable the 
Appraiser to provide valid estimates and sound valuations.  The schedule(s) shall be 
supported by an explanation of the procedures followed in gathering the necessary 
market information and technical data.  The principal purpose of the Appraiser’s 
accompanying narrative, however, must be to explain his analyses and his evaluations  
of the dollar amount of the overall contribution of the machinery, equipment, and 
fixtures to the fair market value of the real property as a whole.  The report shall contain 
any layout plans, sketches, or photographs that are reasonable necessary for locating 
or identifying the facilities or illustrating the Appraiser’s analyses. 
 
(l) If there are separately held interests in the real property to be acquired, such as 
easements, leaseholds, air rights, life estates, and oil, gas, or mineral rights, and the 
division of ownership is not of such character as to destroy the practical unity of the 
property, the Appraiser shall apportion his estimate of the fair market value of the 
property (all interests in the property to be acquired) to each separately held interest.  
(However, tenant-owned improvements shall be valued in accordance with Paragraph 
4 (m) below.)  The report shall contain the data, analyses, and reasoning by which the 
Appraiser made the apportionment.  If the "unit rule" is regard as not applicable 
because the division of ownership is such as to diminish the fair market value of the 
property as a whole, the separate interests involved shall be appraised separately. 
 
(m) Tenant-owned improvements.  If any building, structure, fixture, or other 
improvement to the property is identified as being the property of a tenant who has the 
right or obligation to remove it at the expiration of his term, the Appraiser’s estimate of 
the fair market value of the improvement shall be the greatest of (1) the amount which 
the improvement contributes to the fair market value of the property, (2) the in-place 
value of the improvement as part of the real property (the depreciated replacement cost 
of the improvement installed), or (3) the fair market value of the improvement for 
removal from the property at the purchaser’s expense.  The appraisal report shall state 
the basis for the valuation of the improvement and furnish the data and anlyses on 
which the valuation was made. 
 
(n) If the property is a multi-family or mixed-use (residential and non-residential) 
property and an owner of a compensable interest in the property also occupies a 
dwelling in the property, the Appraiser shall furnish an apportionment of his estimate of 
the fair market value of the whole property to such dwelling and to the remainder of the 
property.  For the purpose of this paragraph, an occupant of a dwelling shall be 
considered to own a compensable interest in the property if he holds fee title, a life 
estate, a 99-year lease, or a lease with not less than 50 years to run from the date of 
valuation, or holds an interest in a cooperative housing project which includes the right 
to occupy the dwelling, or is the contract purchaser of any of the foregoing estates or 
interests, or has a leasehold interest with option to purchase.  The Appraiser’s report 
shall explain how he made the apportionment. 
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ARTICLE 5.  Services To Be Provided by Local Public Agency.  The Local Public 
Agency agrees to furnish the Appraiser the following: 
 
(a) A map or plat, based on official records, of the property described in Article 1, 
showing the boundaries and dimensions of the parcels to be appraised.  A number shall 
designate each parcel, and the parcel numbers shown on the Appraiser’s reports shall 
correspond to the parcel numbers shown on the map or plat.  However, additional 
parcel numbers may be assigned by the Appraiser for easements appraised separately 
or for additional parcels revealed while making the appraisals.  The Appraiser shall 
promptly advise the Local Public Agency of any such additions. 
 
(b) An ownership data report for each parcel.  That report will show all estates and 
interests in the parcel as shown of record and consequently shall not be assumed to 
accurately define the interests to be appraised.  The ownership data report on each 
parcel as shown on the parcel map will include: 
 

(1) The name (and address, if available) of the owner appearing on record; 
 

(2) The legal description of the parcel as shown by the conveyance(s) by 
which the record owner acquired title; 

 
(3) Identification of the conveyance(s) by which the present owner acquired 

title, including: the date of the conveyance(s); the date, book and page 
numbers, and place of recordation; the name (and the address, if 
available) of the grantor of such conveyance; the stated consideration; the 
amount of any mortgages or encumbrances placed of record or to which 
title was subject at time of conveyance (so far as determine from an 
examination of the conveyance); and the amount of any State or local 
transfer taxes that were based on the amount of the consideration; 

 
(4) Outstanding estates and other rights or interest of record, including 

easements, use restrictions, mineral rights, leases, and any known, but 
unrecorded, interests of other parties.  Sufficient information shall be 
furnished to disclose the probable effect of such outstanding interests on 
the title of the record owner; 

 
(5) Outstanding special assessments, if any, for public improvements such as 

streets, sidewalks, public utilities, and similar public facilities; 
 

(6) The amount of real estate taxes for the current year and the assessed 
valuation stated separately for land and for improvements. 

 
(c) Legal advice, upon request of the Appraiser, on legal matters affecting the 

appraisal of any property to be appraised. 
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ARTICLE 6.  Payment.  In consideration of the services provided by the Appraiser 
under this agreement, the Local Public Agency agrees to make payments to the 
Appraiser upon the submission to the Local Public Agency of properly certified invoices, 
as follows: 
 
(a) For appraisal reports accepted by the Local Public Agency, and for all other 
services furnished in accordance with Article 3, except services furnished in connection 
with judicial proceedings under Paragraph 3(b), the updating of appraisals under 
Paragraph 3(c), and the valuation of reservations of rights in owners under Paragraph 
3(d), the lump sum of _______________ dollars, which shall constitute full payment to 
the Appraiser for all of such services and for all supplies, materials, and equipment 
used or furnished by the Appraiser and all expenses incurred by the Appraiser in 
connection with the performance of such services. 
 
(b) For services furnished by the Appraiser in connection with judicial proceedings 
as provided in Paragraph 3(b) (except services as an expert witness in such a 
proceeding), the updating of appraisals as provided in Paragraph 3(c), and the 
valuation of reservations of rights in owners as provided in Paragraph 3(d), 
_____________ dollars per hour or fraction of an hour actually engaged in performing 
the services, including travel time.  All expenses of the Appraiser, including travel 
expense and subsistence, shall be borne by the Appraiser. 
 
(c) For services as an expert witness for the Local Public Agency in judicial 
proceedings as provided in Paragraph 3(b), the Appraiser and the Local Public Agency 
hereby agree that the fair and reasonable compensation for the Appraiser’s services 
shall be ______________ dollars for each day’s attendance in court. 
 
ARTICLE 7.  Agreements of Appraiser.  As an inducement to the execution of this 
agreement by the Local Public Agency and in consideration of the agreements to be 
performed by the Local Public Agency, the Appraiser agrees that: 
 
(a) Qualifications.  The Appraiser is qualified to perform the services to be furnished 
under this agreement and is permitted by law to perform such services, and all 
personnel engaged in the work shall be qualified and so permitted to do the work they 
perform.  Attached as Exhibit B, is a statement by the Appraiser, certified by him to be 
true and correct, setting forth his technical qualifications, general appraisal experience, 
specific experience in appraising properties of the type involved in this agreement, the 
courts in which he has testified as an expert witness, and other information pertinent to 
establishing his technical qualifications. 
 
(b) Solicitation of Agreement.  The Appraiser has not employed any person to solicit 
this agreement and has not made, and will not make, any payment or any agreement 
for the payment of any commission, percentage, brokerage, contingent fee, or other 
compensation in connection with the procurement of this agreement. 
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(c) Interest of Appraiser and Appraiser’s Employees.  The Appraiser does not have 
any interest (including that of real estate agent or broker), direct or indirect, present or 
prospective, in any property described in Article 1 or in its sale, or any other interest, 
whether or not in connection with the property, which would conflict in any manner or 
degree with the performance of the services and the submission of impartial reports, 
and has not employed and will not employ, in connection with the services to be 
furnished under this agreement, any person having any such interest.  Until the property 
is acquired by the Local Public Agency or excluded from its project by resolution of its 
governing body, the Appraiser and any employees of the Appraiser, so long as they are 
employed by the Appraiser, will not acquire any such interests and will not, for their own 
account or for other than the Local Public Agency, negotiate for any of the property, 
perform services in connection with the property, or testify voluntarily as a witness in a 
condemnation or other proceeding with respect to the property. 
 
(d) Services To Be Confidential.  All services, including reports, opinions, and 

information, to be furnished under this agreement are confidential and shall not 
be divulged, in whole or in part, to any person, other than to duly authorized 
representatives of the Local Public Agency, without prior written approval of the 
Local Public Agency, except by testimony under oath in a judicial proceeding or 
as otherwise required by law.  The Appraiser shall take all necessary steps to 
ensure that no member of his staff or organization divulges any such information 
except as may be required by law. 

 
(e) Facilities and Personnel.  The Appraiser has and will continue to have proper 
facilities and personnel to perform the services and work agreed to be performed.  If the 
Appraiser proposes to employ any person or persons to make any appraisals of 
machinery and equipment or other specialized elements or attributes of a property 
appraised under this agreement, the employment of such person or persons for such 
purpose shall not place the Local Public Agency under any obligation of such 
employee, nor relieve the Appraiser of full responsibility for the faithful performance of 
the services to be furnished under this Agreement. 
 
(f) Equal Employment Opportunity.  During the performance of this agreement: 
 

(1) The Appraiser will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, or national origin.  The 
Appraiser will take affirmative action to ensure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, color, religion, sex, or national origin.  Such action 
shall include, but not be limited to, the following: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship.  The Appraiser agrees to post in 
conspicuous places, available to employees and applicants for 
employment, notices to be provided by the Local Public Agency setting 
forth the provisions of this non-discrimination clause. 

 
(2) The Appraiser will, in all solicitations or advertisements for employees placed 

by or on behalf of the Appraiser, state that all qualified applicants will receive 
consideration for employment without regard to race, color, religion, sex, or 
national origin. 
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(g) Assignment.  The Appraiser’s rights, obligations, and duties under this 
agreement shall not be assigned in whole or in part, but this shall not prohibit the 
assignment of the proceeds due under this agreement to a bank or financial institution.  
This agreement may be assigned by the Local Public Agency to any corporation, Local 
Public Agency, or instrumentality having authority to accept the assignment. 
 
(h) Subcontracting.  None of the work or services covered by this agreement shall 
be subcontracted without the prior approval of the Local Public Agency. 
 
(i) Records.  The Appraiser shall maintain records of all details with respect to the 
services to be performed under this agreement, including one complete copy of each 
appraisal report and related notes, for three (3) years after delivering the report or until 
the property is acquired by the Local Public Agency or the acquisition is abandoned, 
whichever is later. 
 
(j) Affidavits of Compliance.  The Appraiser will, if requested by the Local Public 
Agency, furnish the Local Public Agency affidavits certifying compliance with the 
provisions of this Article 7. 
 
ARTICLE 8.  Changes.  The Local Public Agency, by written notice to the Appraiser, 
may modify the scope or quantity of the services to be furnished under this agreement. 
 If such changes cause an increase or decrease in the amount of services to be 
provided by the Appraiser or in the time required for their performance, equitable 
adjustment shall be made in the provisions of this agreement for payments to the 
Appraiser or for the time for performance of the services or for both, and this agreement 
shall be modified by agreement of the parties accordingly. 
 
ARTICLE 9.  Termination of Agreement for Cause.  If, through any cause, the Appraiser 
shall fail to fulfill in a timely and proper manner his obligations under this agreement, or 
if the Appraiser shall violate any of the provisions of this agreement, the Local Public 
Agency may upon written notice to the Appraiser terminate the right of the Appraiser to 
proceed under this agreement or with such part or parts of the agreement as to which 
there has been default, and may hold the Appraiser liable for any damages caused to 
the Local Public Agency by reason of such default and termination.  In the event of 
such termination, any completed reports prepared by the Appraiser under this 
agreement shall, at the option of the Local Public Agency, become its property and the 
Appraiser shall be entitled to receive equitable compensation for any work completed to 
the satisfaction of the Local Public Agency.  The Appraiser, however, shall not thereby 
be relieved of liability to the Local Public Agency for damages sustained by the Local 
Public Agency by reason of any breach of the agreement by the Appraiser, and the 
Local Public Agency may withhold any payments from the Appraiser for the purpose of 
set off until such time as the amount of damages due the Local Public Agency from the 
Appraiser is determined.  The Appraiser shall not be held liable for damages under this 
Article solely for reasons of delay if the delay is due to causes beyond his control and 
without his fault or negligence, but this shall not prevent the Local Public Agency from 
terminating this agreement because of such delay. 
 
ARTICLE 10.  Interest of Members of Local Public Agency.  No member of the Local 
Public Agency shall participate in any decision relative to this agreement affecting, 
directly, or indirectly, his personal interests.  No such member and no other officer, 
agent, or employee of the Local Public Agency having any responsibility or function in 
connection with this agreement shall have any private interest, direct or indirect, in this 
agreement or the proceeds of this agreement. 
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ARTICLE 11.  Officials Not To Benefit.  No Member of or Delegate to the Congress of 
the United States of America, and no Resident Commissioner, shall be admitted to any 
share or part of this agreement or to any benefit to arise from the same. 
 
ARTICLE 12.  Notices.  Any action by the Local Public Agency under this agreement 
may be taken by                                                   ,  , 
or such other person(s) as the Local Public Agency may, by written notice to the 
Appraiser, designate for such purpose.  All notices to the Appraiser shall be considered 
to be properly given if mailed to the address specified below, or delivered personally to 
the Appraiser.  All notices or other papers given to the Local Public Agency shall be 
considered to be sufficiently given if mailed, postage prepaid to                                       
                     , at   
                                                              , or to such other representative or address as 
the Local Public Agency may designate to the Appraiser in writing. 
 
 
 
 
IN WITNESS WHEREOF, the Local Public Agency and the Appraiser have executed 
this agreement on or as of the date first above written. 
 
                                                                    
 (Appraiser)____________________________________________                       
 
 
                                                                    
 (Street Address)________________________________________                     
 
 
                                                                     
 (City)_______________        (State)_____     (Zip Code)________ 
 
 
                                                                     
 (Local Public Agency)___________________________________                        
    
 
 
 By:_________________________________________________                         
                                             
 
 
                                                                     
 (Title)_______________________________________________                         
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Introduction 
 
This chapter provides guidance on the federal and state requirements that 
govern preliminary engineering.  These activities occur prior to award of the 
construction contract on federal-aid projects.  The related expenses are charged 
to the PE account.  If consultant preliminary engineering services are procured 
by the local public agencies, the preliminary engineering activities must be 
detailed in the Consultant Services Agreement (see Chapter 4 of these 
Guidelines). 
 
Project development activities eligible for federal-aid participation include 
surveys; project design (investigations, studies, tests, calculations, and report 
preparation); environmental review; preparation of project plans, specifications, 
quantity cost estimates; and the advertisement and award of the construction 
contract. 
 
References 
 
Frequently used references that you, and the design engineer or architect, will 
need to be familiar with are as follows:  
 

• FHWA Final Guidance January 2000 
•   Title 23 of the Code of Federal Regulations 
•   Montana Road Design Manual 
•   Guide for the Development of Bicycle Facilities 
•   Americans with Disabilities Act Accessibility Guidelines 
•   Secretary of Interior’s Standards for Rehabilitation 
•   Manual of Uniform Traffic Control Devices 

 
 
Several sections of the Montana Code Annotated (MCA) apply on Community 
Transportation Enhancement projects.  Some of them are as follows: 
 

•   Tax on contractors, 15-50-201 MCA.  This law requires contractors to pay 
the Department of Revenue a 1% license fee.  This is accomplished by a 
requirement that local governments withhold 1% of all payments due to 
contractors and transmit these funds to the Department of Revenue.  
Contracts valued at less than $5,000 are exempt from this provision. 

•   Municipal Contracts, 7-5-4302 MCA.  Requires competitive bidding by 
cities and towns for purchase of materials or supplies in excess of $20,000 
and for construction contracts in excess of $25,000.  Also requires 
advertising or posting of such contracts before bids are opened and award 
of contracts to the lowest responsible bidder. 

•    County contracts, 7-5-2301 MCA.  Requires competitive bidding by 
counties for purchases of materials or supplies and construction contracts 
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in excess of $50,000.  Also requires advertising or posting of such 
contracts before bids are opened and award of contracts to the lowest 
responsible bidder. 

•    Contractor registration, 39-9-201 MCA.  Every construction contractor with 
employees must register with the Montana Department of Labor and 
Industry.  FHWA regulations prohibit state provisions that require 
contractor registration to submit a bid or proposal, but FHWA does provide 
that states can require contractors to be registered prior to beginning 
federal-aid project work. 

•    Plans to bear seal, 18-2-122 MCA.  You may not accept plans and 
specifications for public projects which may have a direct bearing on the 
public health and safety for approval unless they bear the seal of a 
professional engineer for engineering projects or licensed architect for 
architectural projects, as provided for by the practice of the respective 
professions. 

•    Preferences and general matters, 18-1-101 MCA et seq.  This part covers 
contract award to the lowest bidder, preferences to Montana residents and 
materials, etc.  Note that the FHWA prohibits the inclusion of preference 
provisions pertaining to state contractors, labor or products. 

 
Project Reports 
 
On most projects, the CTEP application will be sufficient to serve as your 
Preliminary Field Report, Alignment Review Report, and Scope of Work Report.  
The plans, specifications, and estimates (PS&E), submitted to MDT for review, 
will normally serve as evidence of the field review and subsequent reports.  
Whenever there is a subsequent change of project scope or location, a federal-
aid program revision must be requested by you. 
 
When projects are located on the state maintained system, you may be required 
to prepare and submit the following reports as discussed in the MDT Road 
Design Manual: Alignment Review, Scope of Work, Preliminary Plan-in-Hand, 
and Final Plan Review.  MDT must be invited to these meetings and provided 
with copies of the prepared reports. 
 
Design Documentation 
 
MDT may request design reports or the design files containing computations, 
assumptions, tests, investigations, and other relevant information.  Local or tribal 
governments are required by the FHWA and the MDT to retain all relevant design 
documentation for three years after the project has been closed at their offices.  If 
consultant services are used, then you must retain copies of all project related 
documents for their records. 
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Plans, Specifications & Estimating Requirements 
 
Project plans show the design, locations, and dimensions of the work.  Plans 
must:  provide sufficient information for MDT reviewers to be reasonably assured 
that the project will be built in accordance with applicable standards and provide 
for a level playing field for prospective bidders.   
 
Standard conditions, specifications, forms, etc. referenced on a CTEP project will 
be limited to the MDT Standard Specifications for Road and Bridge Construction 
(MDTSS) and the Montana Public Works Standard Specifications (MPWSS).  All 
bid packages that do not reference one of these standards must include all 
contract conditions, specifications and administrative forms.   
 
Technical specifications should include: 1) general description of the work, 2) 
products and materials, 3) execution of the work, and 4) method of measurement 
and payment.  Supplemental specifications or special provisions may be 
necessary on some projects.  CTEP Special Provisions will be required on all 
projects. 
 
The cost estimate shall include the quantity and unit price for each proposed 
work item.  If applicable, the estimate shall separately list the cost of work item 
that will be funded through sources other than CTEP. 
 
Project Manual Preparation 
 
CTEP uses the term ‘Project Manual’ to refer to the combined bid package of 
project plans, specifications and other contract documents.  Three options are 
available to engineers and architects when preparing project manuals.  They 
include the latest edition, plus addendum, of the Montana Public Works Standard 
Specifications (MPWSS); the MDT’s Standard Specifications for Road and 
Bridge Construction (MDTSS); or stand alone methods.  The third option is often 
used on architectural projects is the American Institute of Architects (AIA) 
documents.   
 
Specifications other than MDTSS and MPWSS must be physically incorporated 
into the project manual.  However, nationally recognized standards such as 
ASTM, may be incorporated by reference.  Referenced standards must be 
available for review by FHWA, MDT, bidders and the public. 
 
Project Manuals must be bound and will generally contain the following: 

•   Cover Sheet; 
•   Table of Contents; 
•   Invitation to Bid; 
•   Instructions to Bidders; 
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•   DBE requirements; 
•   Acknowledgement of receipt of addenda; 
•   Schedule of Items; 
•   MDT Proposal form; 
•   Bid Bond form; 
•   Agreement form; 
•   Payment and Performance Bond forms; 
•   Standard General Conditions; 
•   Supplementary Conditions; 
•   Wage Rates; 
•   FHWA 1273 form; 
•   EEO Affirmative Action Requirements; 
•   CTEP Special Provisions; 
•   Technical and Supplemental Specifications; and 
•   Plans 

 
There are mandatory forms, available on our website, for the DBE requirements, 
MDT Proposal, FHWA 1273, EEO Affirmative Action, and CTEP Special 
Provisions.  Our web site address is (www.mdt.state.us/planning/ctep/).   
 
Wage Rates 
 
The wage rates can be found on the Department of Labor and Industry’s web 
site.  There is a link to the Federal Davis Bacon wage rates at that site.  Their 
web site address is (http://rad.dli.state.mt.us/pw/).  Contact us for assistance in 
determining the correct wage rate.   
 
You must verify that the wage determination is the most currently available.  
Therefore, not less than 10 calendar days prior to bid opening, you should verify 
that the wage rate decisions in your project manual are current.  If the wage rates 
have changed, you will be required to issue an addendum.  Changes to the wage 
rates less than 10 days before the bid opening need not be utilized. 
 
Federal Davis-Bacon wage rates apply to construction contracts, greater than 
$2,000, if any part of that project touches state or federally maintained right of 
way.  If a project estimated to cost in excess of $25,000 is located on a roadway 
classified as a local road or rural minor collector, the state prevailing wage rates 
will prevail.  Projects less than $25,000 on local roads or rural minor collectors 
will require the contractor to meet the current minimum wage rate. 
 
Other Project Manual Items 
 
A few other commonly applicable items to note when preparing your project 
manual are included below. 
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•    Traffic control must be in accordance with the Manual on Uniform Traffic 
Control Devices.   A special provision should be prepared outlining traffic 
control requirements and including any pay items. 

 
•    The use of proprietary trade names is forbidden by FHWA.  Specifications 

should be written to assure full opportunity for competition among 
equivalent materials, equipment, and methods. 

 
•    It is mandatory that you not violate competitive bid principles.  FHWA has 

issued a memorandum that illustrates the use of bid schedules.  A copy of 
this memorandum is attached as Exhibit 6-1.   

 
Bid Process 
 
Before inviting bids on any contract, ensure the project manual contains all the 
relevant information bidders will need and you have received written 
authorization from MDT to proceed with the bid letting process.  The 
environmental document must be fully executed and all right of way in place 
before MDT will authorize a bid letting. 
 
Your construction budget should be sufficient to cover a reasonable award 
contingency.   For projects where the award decision will be based on the 
available funds, you must notify the MDT of this amount prior to opening bids.  
MDT will not concur in the award of any contract that exceeds this established 
amount when available funds will be used to decide contract award.   
 
When MDT authorizes you to solicit bids, you will be instructed to contact the 
appropriate District Administrator who will assign a District Representative to 
work with you during the construction phase.   The District Representative must 
be invited to the pre-construction conference. 
 
MDT must approve any addendums to the plans or specifications.  Approved 
addendums must be mailed to each plan holder and every prospective bidder 
must be given an appropriate period of time to review and respond.  You will 
need to maintain a plan holders list to accommodate any addendums. 
 
The advertisement and approved plans and specifications shall be available to 
bidders a minimum of three weeks per 23 CFR 635.112.  Please refer to 7-5-
4302 MCA and 7-5-2301 MCA for additional state requirements for cities and 
counties, respectively. 
 
A limited solicitation process may be utilized when your construction costs are 
estimated to be less than: 

•   $25,000 for cities - with labor involved; 
•   $20,000 for cities - purchases only; and 
•   $50,000 for counties.   
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Contact your CTEP Engineer for details regarding the solicitation requirements 
for your project. 
 
Bid Opening 
 
Upon receipt, each bid should be logged as to the time and date of receipt.  The 
bids should remain sealed and safely stored until the bid opening. 
 
The bid opening should be conducted in a business-like manner with each bid 
being opened and reviewed prior to reading aloud the dollar amounts.  Your 
attorney should participate in the bid opening.  If any irregularities are found, the 
amounts should not be read or considered and the bid should be returned to the 
bidder.  You should indicate why the bid was not read.  Should a bidder identify 
an error in the bids, in any form, your attorney should review the state statutes 
and project manual governing bid irregularities before proceeding further. When 
all matters of bid irregularities are resolved, the low bidder will be determined. 
 
A bid proposal is irregular and will be rejected as non-responsive if: 

•    Bidder fails to properly sign the bid proposal; 
•    There are unauthorized additions, conditional or alternative bids, or 

irregularities that make the bid package incomplete, indefinite, or 
ambiguous; 

•    The proposals for two or more projects advertised separately are 
connected or made contingent one upon the other so that the proposal for 
one project carries a provisional deduction in the bid price on one or more 
of the other projects; 

•     Any unauthorized provisions are added reserving the right to accept or 
reject an award or to enter into a contract pursuant to an award; 

•    More than one proposal for the same work from an individual, firm, 
corporation, partnership or joint venture under the same or different name 
is submitted; 

•    If evidence of collusion among bidders exists, participants in collusion will 
not receive recognition as bidders, either singly or as a joint venture, for 
future work until re-instated as qualified bidders. 

 
A bid proposal is considered irregular and may be rejected as non-responsive if: 

•    The bid proposal is altered; 
•    Bidder fails to include a name and mailing address; 
•    The unit prices contained in the proposal are obviously unbalanced, either 

in excess of or below the reasonable cost analysis value; 
•    Information entered in the proposal by the bidder is not legible; 
•    There are changes in the proposal such as erasures, strikeouts, and 

white-outs that are not initialed in ink; 
•    Non-Compliance with the DisadvantagedBusinessEnterprise 

requirements. 
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Public construction contracts must be awarded fairly and in a manner that 
ensures public funds are used as efficiently as possible.  These objectives may 
be accomplished only if all bidders are required to respond to the same project 
specifications.  Consequently, under no circumstances can you negotiate with 
the low bidder to bring the offer in line with the project budget. 
 
Bid Review 
 
Following the bid opening, the bids should be reviewed to ensure that the bid 
submission was technically and legally responsive to the solicitation for bids.  If in 
the opinion of the consultant and your attorney, the low bid proves to be 
unsatisfactory for any reason, and you choose to use the next lowest bidder, a 
statement of justification must be sent to MDT for concurrence in the decision. 
 
Obtain Award Concurrence 
 
Prior to awarding any construction contract, you must request award concurrence 
from MDT.  The award concurrence request must include the following from all 
bidders: 

• a table of all bids received; 
• the name of the contractor and its’ principal owners; 
• a copy of the proposal form; 
• a schedule of items (bid form); and 
• the DBE forms. 

 
A bid review certification form must be submitted with your request.  A copy of 
this form is available on our website (www.mdt.state.us/planning/ctep/).  A copy is 
also attached as Exhibit 6-2.  
 
CTEP funds may be withheld from any contract entered into without MDT award 
concurrence. 
 
Maintain Records 
 
You are responsible for maintaining design and construction files to include the 
following: 

•   design details; 
•   cost estimates; 
•   minutes of design review meetings;  
•   MDT and consultant correspondence; 
•   project manual and plans; 
•   evidence of bid advertising; 
•   minutes of bid opening; 
•   tabulation of bids; 
•   evidence of low bid review; and 
•   MDT award concurrence letter. 
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Summary 
 
Please remember to do the following: 
 

•   Familiarize yourself with the applicable standards and codes. 
•   Hire a qualified engineer or architect to assemble the plans and 

specifications. 
•   Make sure that all mandatory forms are in each project manual, such as 

the FHWA 1273 and EEO forms, DBE forms, MDT Proposal form, CTEP 
Special Provisions, and wage rates. 

•   Understand solicitation requirements. 
•   Obtain CTEP approval, in writing, to proceed with the bid letting. 
•   Conduct a fair bid opening. 
•   Get CTEP approval, in writing, to proceed with award concurrence. 
•   Maintain records. 
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Route Slip                                   
 
To:                                                      Date                              Org/Rtg Symbol 
_____________________________________________________________________ 
 
Division Administrators                             September 29, 1995              See Below 
_____________________________________________________________________ 
 
__ Per Your Request                         __   For Your Signature 
X For Your Information                     __  Comment              
__ Per Our Conversation                   __  Take Appropriate Action 
__ Note and Return                            __  Prepare Reply for Signature of 
__ Discuss With Me 
__ For Your Approval                    _________________ 
_____________________________________________________________________ 
Remarks: 
A local agency recently proposed to advertise a Transportation Enhancement project 
with contract language that would permit the contracting agency to select the bid items 
that would be used to determine the apparent low bidder after receipt of bids.  The 
agency had a fixed amount of funds available for the project and wanted to get the 
maximum amount of work constructed without readvertising again and again until they 
balanced the low bid with funds available. 
 
The proposed procedure violated competitive bid principles and was not permitted, 
however we can appreciate the need to match the low bid with funds available as 
closely as possible. 
 
Attached are sample sheets from a CFLHD proposal that illustrate the use of a bid 
schedule that requires complete bidding on three scenarios.  Fiscal constraints tie to the 
selection of the lowest responsive bid. 
 
Please share this information with your state highway agency as you deem appropriate 
as they may be faced with similar situations. 
 
If you have any questions, please advise. 
 
HDA-CO, HDA-MT, HDA-ND, HDA-SD, HDA-WY, HDA-UT Original to File: HES 421.60 
 
From:                                Telephone                                        Org/Rtg Symbol 
 
Bill Hakala                      (303) 969-5772 ext. 339                               HES-08 
 
(entered by CTEP Bureau staff, with some editing for clarity) 
Recommended placement: Instructions To Bidders (MDT) 
BIDDERS PLEASE NOTE: Before preparing the bid, read carefully the Solicitation 
Provisions. 
 

 
 

FHWA GUIDANCE
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 This Bid Schedule is comprised of three separate, but related schedules of work 
as follows:  
 
Schedule A:  Road reconstruction, retaining walls, - parking areas and underground 

electrical on 2.750 miles. 
 
Schedule B: Road reconstruction, retaining walls, parking areas and underground 

electrical on 3.270 miles (Include Schedule A). 
 
Schedule C: Road reconstruction, retaining walls, parking areas and underground 

electrical on 4.123 miles (Includes Schedules A & B). 
 
 To be eligible for award of contract, the offeror shall submit prices for each item 
in each of the three schedules. 
 
 The purpose of the three separate schedules is to give the government 
maximum flexibility in obtaining the greatest possible amount of work within the limits of 
the funds available at the time of award.  Award of contract will be made on one 
schedule only. 
 
 The government has determined that the maximum construction possible within 
the limit of funds available will be obtained by selection of one of the following 
schedules, listed below in descending order of importance to the government. 
 

1. Award of Contract for Schedule C 
2. Award of Contract for Schedule B 
3. Award of Contract for Schedule A 

 
 Accordingly, award of contract, if made, will be made on a total bid basis to the 
lowest, responsive, responsible bidder bidding on Schedule C, if funds are available. 

 
 If funds are not available for the foregoing Schedule C, award of contract, if 
made, will be made on a total bid basis to the lowest responsive, responsible bidder 
bidding on Schedule B, if funds are available. 
 
 If funds are not available for the foregoing Schedule B, award of contract, if 
made, will be made on a total bid basis to the lowest responsive, responsible bidder 
bidding on Schedule A, if funds are available. 

 
 The possibility of there being different low bidders on the different schedules is 
recognized, and prospective bidders are hereby notified that there will be no basis for 
protest by any bidder whose bid would have been lowest under a different schedule 
than the one selected for award. 
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SCHEDULE OF ITEMS “A” 

Federal-Aid Project Number: PRA SEQU 10(2)  
 
BIDDERS PLEASE NOTE: BEFORE PREPARING THE BID, READ CAREFULLY THE 

     SOLICATION PROVISIONS.  
 

   THE BIDDER SHALL SPECIFY A UNIT PRICE IN FIGURES FOR EACH PAY 
ITEM FOR WHICH A QUANTITY IS GIVEN AND SHALL ALSO SHOW THE 
PRODUCTS OF THE RESPECTIVE UNIT PRICES AND QUANTITIES WRITTEN IN 
FIGURES IN THE COLUMN PROVIDED FOR THAT PURPOSE AND THE TOTAL 
AMOUNT OF THE BID OBTAINED BY ADDING THE AMOUNTS OF THE SEVERAL 
ITEMS.  IN CASE OF DISCREPANCY BETWEEN UNIT PRICE AND BID ITEM 
TOTAL, THE CORRECTED UNIT PRICE EXTENSION WILL GOVERN.  ALL THE 
FIGURES SHALL BE IN INK OR TYPED.  A UNIT BID PRICE IS NOT TO BE 
ENTERED NOR TENDERED FOR ANY PAY ITEM FOR WHICH NO ESTIMATED 
QUANTITY APPEARS IN THE BID SCHEDULE. 
 
 SCHEDULE OF ITEMS “A”  
 
ITEM  
No. 

     ITEM UNIT OF  
MEASURE

QUANTITY UNIT 
BID 
PRICE 

AMOUNT 
BID 

15101 Mobilization Lump Sum All   
15202 Slope, Reference, and 

Clearing and Grubbing 
Stakes 

Mile 1.462   

15203 Centerline Re-
establishment 

Mile 2.807   

15204 Drainage Structure 
Survey and Staking 

Each 27   

15205 Bridge Survey and 
Staking 

Lump Sum All   

15206A Retaining Wall Survey 
and Staking 

Hour 80   

15207 Grade Finishing Stakes  Mile 2.924   
15209 Miscellaneous Survey 

and Staking 
Hour 80   

15213 Parking Area Survey and 
Staking 

Each 13   

15214 Paved Waterway Survey 
and Staking 

Mile 0.362   

15301 Contractor Quality 
Control 

Lump Sum All   
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ITEM  
No. 

     ITEM UNIT OF  
MEASURE

QUANTITY UNIT 
BID 
PRICE 

AMOUNT 
BID 

15501 Construction Schedule Lump Sum All   
63635 Electrical Work Lump Sum All   
TOTAL BID SCHEDULE “A” $    

 
 
Written Bid for Schedule “A”:  
 
_________________________________________________________________ 
 
_______________________________________ ______________________ 
 SIGNATURE OF BIDDER      Date 
 
 
 
 SCHEDULE OF ITEMS “B”  
 
ITEM  
No. 

     ITEM UNIT OF  
MEASURE

QUANTITY UNIT 
BID 
PRICE 

AMOUNT 
BID 

15101 Mobilization Lump Sum All   
15202 Slope, Reference, and 

Clearing and Grubbing 
Stakes 

Mile 1.983   

15203 Centerline Re-
establishment 

Mile 2.807   

15204 Drainage Structure 
Survey and Staking 

Each 34   

15205 Bridge Survey and 
Staking 

Lump Sum All   

15206A Retaining Wall Survey 
and Staking 

Hour 80   

15207 Grade Finishing Stakes  Mile 3.966   
15209 Miscellaneous Survey 

and Staking 
Hour 80   

15213 Parking Area Survey and 
Staking 

Each 16   

15214 Paved Waterway Survey 
and Staking 

Mile 0.5   
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ITEM  
No. 

     ITEM UNIT OF  
MEASURE

QUANTITY UNIT 
BID 
PRICE 

AMOUNT 
BID 

15301 Contractor Quality 
Control 

Lump Sum All   

15501 Construction Schedule Lump Sum All   
63635 Electrical Work Lump Sum All   
TOTAL BID SCHEDULE “B” $    

 
 
Written Bid for Schedule “B”:  
 
_________________________________________________________________ 
 
_______________________________________ ______________________ 
 SIGNATURE OF BIDDER      Date 
 
 
 SCHEDULE OF ITEMS “C”  
 
ITEM  
No. 

     ITEM UNIT OF  
MEASURE

QUANTITY UNIT BID 
PRICE 

AMOUNT 
BID 

15101 Mobilization Lump Sum All   
15202 Slope, Reference, and 

Clearing and Grubbing 
Stakes 

Mile 2.447   

15203 Centerline Re-
establishment 

Mile 2.816   

15204 Drainage Structure 
Survey and Staking 

Each 43   

15205 Bridge Survey and 
Staking 

Lump Sum All   

15206A Retaining Wall Survey 
and Staking 

Hour 120.0   

15207 Grade Finishing Stakes  Mile 4.894   
15209 Miscellaneous Survey 

and Staking 
Hour 80   

15213 Parking Area Survey and 
Staking 

Each 18   

15214 Paved Waterway Survey 
and Staking 

Mile 0.504   
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ITEM  
No. 

     ITEM UNIT OF  
MEASURE

QUANTITY UNIT BID 
PRICE 

AMOUNT 
BID 

15301 Contractor Quality 
Control 

Lump Sum All   

15501 Construction Schedule Lump Sum All   
63635 Electrical Work Lump Sum All   
TOTAL BID SCHEDULE “C” $    

 
 
Written Bid for Schedule “C”:  
 
_________________________________________________________________ 
 
_______________________________________ ______________________ 
 SIGNATURE OF BIDDER      Date 
 
 

Bid Schedule Summary: 
 

Schedule “A” $     
Schedule “B” $     
Schedule “C” $     

 
 

Submitted By:         
  (Name of Contractor) 
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 LOCAL PUBLIC AGENCY BID REVIEW CERTIFICATION FORM 
 
As a duly authorized representative of the Local Public Agency of_________________ 
whose address is                                        ,                                     , Montana, 59          .  
 
Project Name:              Project Number:  STPE     Control No.______ 
          
Description of Contract Work:                                                                                            
                                                                                                                                           
                         _________________________________________   
                                                                                                   
                                 
Bid Opening Date: ______________________    
 
Recommended Successful Low Bidder:                     
 
I hereby certify as follows: 
 
GENERAL: During the performance of this bid review and preparation of our request 
for concurrence in the award of this contract the local agency has performed the 
appropriate tasks as indicated in the CTEP Proposal and Guidelines. 
 
The bids delivered as specified were opened and publicly read at the established time 
and place. Bids received but not read aloud had the name of the bidder and the reason 
for not reading the bid aloud publicly announced at the letting. 
 
During the bid letting, the bidder's name, address and amount of bid was recorded for 
all bids read on the Bid Recorders Sheet. 
 
EXAMINATION AND CHECKING OF BID PROPOSAL:  After the bids were read and 
recorded, examination and checking of bid proposals activities occurred. 
 
The proposal guaranty was checked for the name of the contractor, the appropriate 
recipient, the specified percentage, project number, and signature. When applicable, 
the power of attorney document signature was compared to the guaranty and the 
allowable percentage was verified, as were dates and signatures. If a check was 
received, a copy was attached to the bid package and the check was properly stored. 
 
Each "Schedule Of Participation By DBE's" form was examined to be sure the name of 
the Prime Bidder is listed. The form from each bidder's proposal was evaluated to 
determine if DBE goals were met. 
 
Unit prices and extensions were checked for legibility. If discrepancies were found, the 
unit price prevailed unless it was ambiguous, illegible, unintelligible, uncertain, omitted, 
or is the same as the Total Price, then the amount set forth in the Total Price column 
prevailed. On unit price contracts this amount was then divided by the estimated 
quantity for the item, and the price thus obtained was used as the unit price. These 
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corrections, if any, were made on a copy of the bid sheet only and initialed by the 
reviewer. 
 
Each Proposal Sheet was examined for the name and address of the bidder, and the 
signature and seal of the notary. 
 
Each submitted proposal was checked for acknowledgment of receipt of Addendum, if 
any were issued. 
 
The original bid proposals were not marked or taken apart. Any changes made by 
addendum to documents in the proposals which required completion by the bidder, 
were included in the bid proposal unless noted otherwise. All errors or discrepancies, if 
any, are noted on the original "as read" Bid Recorders Sheet and on the Tabulation 
Work Sheet. 
 
COMPARISON AND ANALYSIS: An analysis and recommendation was made if the 
cost of the low bid was: 
 
1. $100,000.00 or less and exceeds the Estimate by more than 20%. 
2. More than $100,000.00 to and including $200,000.00 and exceeds the Estimate 

by more than 15%. 
3. More than $200,000.00 and exceeds the Estimate by more than 10%. 
 
The analysis may have included, but may not have been limited to, the following: 
 
1. When the differences between the estimate and low bid were in excess of the 
above, or when there was poor competition, the plan holders (both bidders and non-
bidders) may have been contacted for any information they may have to offer. 
2. A review of the Estimate compared to the low bid, taking into consideration 
previous bids for like work (size and type) in the same general area, price trends in 
material, equipment and labor, and any unusual conditions that were present. 
 
Copies of all irregular bids, if any, have been attached to the letter requesting MDT 
concurrence in award for MDT review. 
 
The selected contractor will not be allowed to begin work prior to receiving MDT 
concurrence in award and the execution of a construction contract; providing the 
necessary Montana Contractors License in the appropriate class; a performance, labor 
and materials bond; and proof of insurance. 
 
I acknowledge that this certificate is to be furnished to the State of Montana, 
Department of Transportation in connection with this project involving participation of 
Federal-Aid highway funds, and is subject to applicable state and federal laws, both 
criminal and civil.  
 
 
_____________________________________________ __________________ 
Signature of Local Public Agency Official                    Date 
 
 
_____________________________________________ 
Office Held 
 
_____________________________________________ 
Local Public Agency Name 
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EXHIBIT LIST* 
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7-6 Special LPA Materials Acceptance Requirements 
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     7-8   LPA Force Account Work 
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7-10     Equipment Rental Rate Form 
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 *Exhibits can be found at the end of this chapter. 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



CHAPTER 7 -  CONSTRUCTION ENGINEERING & CONSTRUCTION 

Revised 1/03  3

 
 
Introduction 

 
This part of the guide discusses considerations relating to construction 
engineering and construction account requirements on federal-aid projects. 

 
Construction Engineering (CE) account activities include construction contract 
administration, construction inspection and all other related documentation 
requirements discussed in this chapter or referenced.   
 
The two construction accounts are as follows: 

 
• Incidental Construction (IC), 9302 account; and 
• Construction (CN), 9502 account (contracted construction and Local 

Public Agency (LPA) Force Account). 
 
References 
 
The following state and federal requirements, while not complete, establish basic 
references for the consideration of LPAs, consultants; service, construction, and 
other contractors.  In addition to the following, transportation enhancement fund 
recipients must comply with applicable construction requirements discussed in 
the other chapters of this guide. 
 
 Federal (selected references) 
 

•  Administration of Engineering and Design Related Service Contracts (23 
CFR Part 172) This regulation sets forth policies and procedures for 
contracting to ensure that a qualified consultant is obtained through an 
equitable selection process and that the work is properly accomplished in 
a timely manner, at a reasonable cost.  This regulation applies to all 
engineering and design related service contracts. 

• Federal-Aid Construction Contracts (23 CFR Part 633, Sub-part A) 
Prescribes the method for inclusion of required contract provisions or 
existing regulations which cover employment, nonsegregated facilities, 
record of materials and supplies, subletting or assigning the contract, 
safety, false statements concerning highway projects, termination of the 
contract, and implementation of the Clean Air Act and the Federal Water 
Pollution Control Act, and other provisions as shall from time to time be 
required by law and regulation as conditions of Federal assistance. 

•  Contract Procedures (23 CFR Part 635 Subpart A) Prescribes policies, 
requirements, and procedures relating to Federal-aid highway projects, 
from the time of authorization to proceed to the construction stage, to the 
time of final acceptance by the FHWA.  
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• Manual of Uniform Traffic Control Devices, Millennium Edition, Part 6, 
Temporary Traffic Control, Provides standards for work zone safety and 
temporary traffic control. 

 
     State (selected references) 
 

• Tax on Contractors (Title 15, Chapter 50, Part 2, MCA) Requires 
contractors to pay to the Department of Revenue a 1% license fee and, in 
addition, requires local governments to withhold this 1% of all payments 
due to contractors and transmit these funds to the Department of 
Revenue.  Contracts valued at less than $5,000 are exempt from this 
provision. 

• Performance, Labor and Material Bonds (Title 18, Chapter 2, Part 2, MCA) 
Requires contractors to provide a bond that ensures that the contractor 
will perform all provisions of the contract.  This provision may be waived if 
the contract is under $5,000. 

• County Weed Control (Title 7, Chapter 22, Part 21, MCA) Seeding plans 
must comply with the district weed management plan and describe the 
time and method of seeding, fertilization practices, recommended plant 
species, use of weed-free seed, and the weed management procedures to 
be used.  The plan is subject to the written approval of the district weed 
management board. 

• Traffic-Control Devices (Title 61, Chapter 8, Part 2, MCA) All traffic control 
devices erected must conform to the state manual and specifications. 

• Contractor Registration (Title 39, Chapter 9, Part 2, MCA) Montana law 
requires all contractors to register with the Montana Department of Labor.  
On Federal-aid projects, contractors must register prior to executing a 
contract.  For information regarding this requirement, contact the 
Department of Labor (406) 444-7734. 

• Engineer or Land Surveyor to Supervise Project (18-2-121, MCA) LPAs 
shall not engage in the practice of engineering or land surveying involving 
either public or private property without the project being under the direct 
charge and supervision of a professional engineer (for engineering 
projects) or land surveyor (for land surveying projects). (See also 18-2-
113, 18-2-114, 18-2-121, 37-65-308, 37-66-308, and 37-67-314, MCA.) 

• Relocation of Utilities, 60-4-401 MCA et sequential, states that the “cost of 
relocation” means the amount paid by the utility for materials, labor and 
equipment that properly attributes to the relocation after deducting any 
increase in the value of the new facility and any salvage value derived 
from the old facility.  “Cost of relocation” does not mean engineering costs 
for designing, locating, staking, inspecting or any other incidental costs of 
engineering. 
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   Local Public Agency Responsibilities 
 

The following sections are provided as a guide to construction oversight 
requirements on federal-aid projects.  They should be followed along with 
applicable requirements found elsewhere in this guide. Construction 
Engineering activities begin with the review of the contractor’s submission of 
the signed contract agreement.  Insurance certificates, performance and 
payment bonds and contractor’s registration must be submitted prior to 
executing the contract agreement.  Exhibit 7-1, Construction Checklist, is 
provided as a summary guide for Construction Engineering activities. 

 
If you determine the assistance of consultants is required, the procedures 
found in Chapter 4, Consultant and Contracted Services must be followed.  A 
licensed architect or engineer must be in responsible charge of work when 
required by law.  If you are not sure of the requirements consult your legal 
counsel and then CTEP. 

 
 
   Construction Engineering Account Activities 
 

The term construction engineering (CE) refers to construction contract 
administration, construction oversight, construction control staking, and 
construction inspection (quality and quantity measurement).  This includes 
ensuring compliance with Civil Rights, Equal Employment, Disadvantaged 
Business Enterprise (DBE) Program requirements, Labor Standards, and 
Permit conditions.  All CE activities must be documented and the 
documentation maintained in the LPA project files. 
 
The LPA is ultimately responsible for all CE activities, even though consultants 
are contracted for such duties.  LPA qualified personnel may perform some 
construction contract administration functions. The LPA qualified personnel or 
consultant must perform Civil Rights, Equal Employment, DBE Program and 
Labor Standards compliance duties.  

 
     Pre-Construction Conference and Notice to Proceed 
 

The LPA will schedule a pre-construction conference after the contract         
agreement has been executed.   
 
The pre-construction conference should be held as soon as possible after the 
contract award.  The conference attendees should include all contractors, 
subcontractors, utility companies, railroad companies, MDT District Liaison, 
and other agencies with interests in the intended construction.  The LPA is to 
ensure all primes and subs are present and informed that they must comply 
with the federal labor standards and civil rights provisions. 
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The conference represents a key opportunity for the LPA and contractor to 
review contract requirements prior to beginning construction.  This review 
should include such items as contract time, contractor’s schedule, progress 
payments, and contractor responsibilities relating to civil rights, labor 
standards, and other federal, state, and local requirements.  At this meeting, 
the contractor should be given a summary of the basic contract requirements.  
Minutes of the pre-construction conference should be distributed to all 
attendees and a copy placed in the construction contract file.  See the Pre-
construction Conference Planning Guide, Exhibit 7-2, for more information. 
 
Upon execution of the contract and holding the pre-construction conference 
the LPA may then provide the prime contractor with a Notice to Proceed.  
This notice establishes the construction starting date and the estimated date 
of completion.  Although a notice may be issued, contract work may not begin 
until a pre-construction conference is held. 
 
In the event a contractor is unable to substantially complete a construction 
project within the specified contract time, the LPA may assess liquidated 
damages.  The amount of liquidated damages, as specified in the contract 
agreement, can be deducted from any payments due the contractor. These 
assessments must be consistent with the corresponding provisions of the 
contract documents. 

 
Monitor Contract 
 
Throughout the construction period, the LPA (or the owner’s representative) is 
responsible for monitoring the contractor for performance with the contract 
conditions, provisions, and technical specifications and for compliance with all 
other applicable federal, state and local regulations. Exhibit 7-2 contains a 
summary of requirements pertaining to civil rights activities. 

 
Job Bulletin Board- Each prime contractor must have a job bulletin board. 
Information posted not only applies to the prime, but is applicable to all 
subcontractors.  The job bulletin board must be checked periodically for the 
following: 
 
• Contractor EEO Policy Statement 
• Contractor EEO Officer letter of appointment 
• Contractor Discrimination Complaint Procedure 
• Contractor Employee Discrimination Complaint Form  
• EEO is the Law Poster 
• Dual Employment/Notice Poster 
• FHWA Form 1273 
• Wage Rate Information Poster 
• Current Wage Rates 
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Spot Check Interviews- Interview the contractor and subcontractor 
employees to determine if they are aware of the location of the job bulletin 
board; the wage they are to be receiving and the classification of work they 
are performing (when Federal Davis Bacon Wage Rates apply) and how to 
contact their EEO Officer.  Form LC-1, Spot Check Interview Form, is used to 
conduct the spot check interviews. An example is provided as Exhibit 7-3. 
 
If employees are unaware of any of the above, note it and take immediate 
action to correct the situation. 
 
The LPA has the responsibility to interview contractor and subcontractor 
employees to determine the type of work they are performing and the wage 
they receive.  This information is then compared to the certified payrolls and 
the applicable wage rates.  Should discrepancies arise, contact the 
appropriate regulatory agency.  Refer to the wage rate schedules of the 
contract documents for reporting discrepancies. 
 
Spot Check Interviews are to be conducted during the second and fourth 
week that the prime and each subcontractor are on the project site and once 
a month thereafter. 
 
Select a random number of contractor employees who are representative of 
each craft to interview.  A different group of contractor employees should be 
selected for the second spot check interview.  As a general rule, interview at 
least one third of the contractor’s personnel during each spot check. Be 
advised that the Civil Rights Bureau of the MDT may conduct on site 
unannounced visitations at any time. It is the responsibility of the LPA or 
his Consultant to furnish all information and render assistance to make a 
complete and detailed investigation for this federal-aid project. 
 
If the contractor’s work force is comprised of four or less employees, the initial 
spot check interview should be done with all employees.  If no turnover, the 
follow-up spot-check interviews are not necessary unless the work force 
changes or if problems are suspected. 
 
When Federal Davis-Bacon Wage Rates are required, once each spot check 
has been accomplished, the contractor employee information must be 
compared to the payroll with the same week ending date.  All persons 
interviewed must be on that payroll and must have been paid wages for the 
proper labor classification.  If the employees are not on the payroll for the 
corresponding week, the contractor must be immediately notified and a 
supplemental payroll requested. 
 

 
 



CHAPTER 7 -  CONSTRUCTION ENGINEERING & CONSTRUCTION 

Revised 1/03  8

DBE Monitoring Responsibility – In general, expenditures to a DBE 
contractor will only be counted towards a DBE goal when it has been 
determined that the DBE is performing a commercially useful function (CUF) 
on the contract. You should monitor the performance of DBEs to ensure 
performance of a commercially useful function, by using CUF Review Report, 
Exhibit 7-4.  This report should be turned in to the CTEP Program for 
evaluation. 

 
 

Certified Payroll Requirements on Federal-Aid Projects - Certified payrolls 
are only required when the Federal Davis-Bacon Wage Rates are used; 
however, most LPAs require contractors to submit certified payrolls for all 
projects.  A certified payroll form, and instructions how to fill it out, can be 
obtained from the MDT Civil Rights Bureau or found on the U.S. Department 
of Labor’s Web site. (The payrolls are considered a confidential document 
because of the social security numbers they contain.) 

 
The prime and each subcontractor must submit to the LPA two copies of 
each weekly-certified payroll within seven days following the end of the pay 
period.  Delay in the submittal of the certified payroll can result in the 
withholding of progress payments.  All persons performing work on the job 
site must be shown on the payroll. 
 
Certified payrolls and statements of compliance must be complete and must 
be reviewed by the LPA.  A portion of the review must consist of comparing 
the certified payroll with information gathered from the spot check interviews. 
 
Prime contractors are responsible for the submittals of payrolls by their 
subcontractors. 
 
The contractor must preserve all payroll records, including time cards, for a 
three-year period following the completion date of a federal-aid contract.  The 
contractor must make their payroll records available for inspection by 
authorized representatives of the contracting agency and/or the U.S. 
Department of Labor. 

 
If the classification code on the certified payroll form differs from the 
classification group in the contract, the contractor must submit two copies of 
the company’s classification codes with the first payroll.  These contractor 
codes must be easily comparable to the MDT classification code system. 
 
 Example: Contractor Code  MDT Code 
   112 general laborer   1-1 general laborer 
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 Monitor Construction 
 
Contractor Payments - Progress payments must be based on measurements of 
work performed so the contractor can be fairly compensated and so public funds 
will not be expended on work that has not been completed.  Progress estimates 
should be prepared on a pre-selected date each month.  The LPA or consultant 
shall provide written documentation for the quantities paid each month.  Progress 
estimates may be forwarded to the contractor for review and signature.  The 
contractor is not required to submit a pay request; however, the contractor pay 
request will allow the LPA or consultant to compare independent quantity 
measurement records prior to requesting reimbursement.  Daily inspection 
reports must reflect work completed. 
 
 
Retainage and Gross Receipts Tax  - Partial payments are generally 95 
percent of the total amount of compensation earned.  The remaining five percent 
is held pending the final inspection and acceptance of work.  The actual amount 
retained may vary depending on the amount of the contract, progress of 
construction, and other specific provisions in the contract agreement. 
 
In addition to the retainage, the LPA must retain one percent of the total amount 
of each partial payment due to the contractor and transmit these funds to the 
Montana Department of Revenue for the Contractor’s Gross Receipts Tax.  
Contracts of less than $5,000 are exempt from this provision.  To request a copy 
of the applicable form call the Department of Revenue at 444-6900 and ask for 
the Contractor Gross Receipts Section. 
 
 
Materials Acceptance - Documentation of all materials used on a project is 
required by the FHWA and will insure continued federal-aid participation.  MDT 
may request a written project-testing summary to evaluate LPA compliance with 
program assurance testing and materials acceptance requirements. 
 
Many items will only require a completed Miscellaneous Material Form 46, 
Exhibit 7-5, and a Manufacturer Certification.  The Form would be completed 
after the material has been inspected and the LPA is satisfied that the material 
meets the requirements of the contract documents. 
 
A table of material acceptance requirements for CTEP projects is provided as 
Exhibit 7-6, Table of Special LPA Materials Acceptance Requirements.  For 
materials not covered by the table, the LPA is required to meet the requirements 
identified in the MDT Materials Manual or the applicable methods identified in the 
latest version of the MPWSS.  Materials not covered in either will require 
identification of acceptance requirements in the Preliminary Engineering phase of 
project development. 
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Items requiring testing must be sampled and the samples taken to the testing lab 
or prior arrangements must be made to have the test equipment and a technician 
on the project to perform testing.  If the testing is to be scheduled by the 
contractor, the results of the tests must be sent directly to the LPA or consultant. 
 
Materials that do not meet the specified requirements may be rejected and if 
rejected must be replaced by the contractor.  The contract documents may allow 
the LPA to recover costs from the contractor for retesting of failed materials. 
 
The completed forms, manufacturer certifications, product labels, catalog cuts, 
and test results become part of the project files and must be kept with other 
project documents.  It is not necessary to submit the documentation to CTEP; 
however, District Liaisons will randomly audit projects and this information must 
be in the project file to document material acceptance. 

 
 
Change Orders & Extra Work 
 
Prior to beginning work, the LPA should have a written policy for the approval of 
change orders and extra work orders to ensure approval is given and 
documented. (See 7-5-4308, MCA, Procedures to Modify a Contract)  It is 
important to distinguish between actual changes to the contract work, change 
orders, and normal changes in quantities that may occur. 
 
Whenever a change in the contract documents (plans and/or specifications) is 
required, the LPA shall prepare a change order.  Examples of contract changes 
include changes to the contract requirements, design or scope of an approved 
project.  The change order shall include a detailed explanation for the required 
change.   The explanation shall include the costs associated with the change.  
Change orders must be numbered in order.  To ensure eligibility for FHWA 
participation, all change orders should be discussed in advance with the District 
Liaison. In the case of emergency situations, verbal approval may suffice, but 
must be followed by submission of the written change order within ten calendar 
days. 
 
MDT approval is required prior to the commencement of the physical work 
on the MDT maintained system.  Contact the CTEP District Liaison to 
review the proposed change order work. 
 
Copies of all change orders must be forwarded to CTEP.  No reimbursement will 
be approved for change order work until a copy of the change order is received 
by CTEP.  The LPA and contractor must retain signed copies of all change 
orders. 
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Inspection 
 
The LPA or their consultant must monitor construction activities.  Daily 
inspections may not be required, however, it is expected that the construction 
engineer or architect will visit the site at key times during the construction period.  
The LPA is ultimately responsible for ensuring and documenting that contract 
requirements are achieved.  
 
Before requesting the final payment, the LPA must conduct a final inspection of 
the work.  Additionally, there should be a determination of whether all Federal 
and State requirements (e.g. labor standards) have been satisfied, and all 
contract files are complete.  When the LPA accepts the project after the final 
inspection, it is expected that the LPA will issue the contractor a Certificate of 
Substantial Completion, Exhibit 7-7. This certificate is used between the LPA 
and the Contractor; MDT is not a signatory to this certificate and does not need 
a copy. 
 
When all construction items are complete, accepted and project documentation 
requirements have all been met, the LPA can petition the MDT for final project 
acceptance and payment.  Contact the CTEP District Liaison to review the 
project records and initiate the Certificate of Completion process. 
 
Incidental Construction Account Activities 
 
The Incidental Construction (IC), account is established to pay the costs related 
to the physical relocation of existing utilities to be performed by a utility company 
or railroad company.  This work generally occurs prior to awarding the main 
construction contract.  During the preliminary engineering phase of the project, 
MDT must approve the plans and specifications for the IC work. 
 
The FHWA IC account agreement is established by the estimated agreement 
amount.   Subsequent changes in the actual cost of the project may require 
changes to the CTEP Project Specific Agreement (PSA) and/or the FHWA 
federal-aid program agreement.  While the LPA can approve changes to the 
utility agreement, the MDT and the FHWA will make the final determination of 
eligibility for federal-aid cost participation. 
 
A copy of the utility agreement between the LPA and the affected utility must be 
provided to the CTEP Bureau prior to the commencement of work. 
  
For more information, refer to the Utilities Checklist,  see Exhibit 5-4. 
 
IC work must be monitored to ensure adherence to the agreement provisions. 
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Contact CTEP if Utilities within the federal-aid right of way will be affected by 
your project. A “Fast Process Utility Agreement” between MDT and the utility 
company may be required. 
 
 
Construction Account Activities 
 
The FHWA construction agreement amount is established by the contract award 
amount.  Subsequent changes in the actual cost of construction will require a 
modification to the CTEP PSA and/or the FHWA construction agreement.  While 
the LPA can approve changes to the construction contract, MDT and the FHWA 
will make the final determination of eligibility for federal-aid cost participation. 
  
     LPA Construction (Force Account) Activities 
 

Force Account refers to the approved reimbursable expenditures for LPA 
personnel, equipment and materials.  FHWA limits reimbursable expenditures 
of local agency personnel and equipment to the local share of the project 
costs. 

 
The use of volunteers can be utilized to lower project costs. The LPA must 
provide staff supervision of the work to ensure safe and effective work 
methods are used.  However, volunteer work is not reimbursable as a hard-
dollar expense to the project.  Liability issues regarding volunteer labor should 
be discussed with LPA legal counsel. 

 
LPA construction expenses will usually be accounted for by time, materials 
and equipment used.  CTEP will review, on a project-by-project basis, the 
type and amount of requested force account activities that are eligible for 
federal reimbursement.  FHWA concurrence is required on force account 
determinations.  
 
• Time:  LPAs can be reimbursed for the federal share of the cost of staff 

time attributable to construction work.  Time must be documented for each 
day.  An LPA Force Account Form, Exhibit 7-8, is located at the end of 
this chapter and should be used to track expenses. 

 
• Material:  LPAs can be reimbursed for the federal share of the cost of 

materials attributed to the construction work.  Expenses for local agency 
furnished materials will be determined by actual invoice or fair market 
value.  Procurement of materials must adhere to federal, state and local 
agency regulations.   See Request for Quotation form, Exhibit 7-9. 

 
• Equipment:  When it is determined that a portion of the construction work 

can be completed with LPA equipment an Equipment Rental Rate 
Determination Form, Exhibit 7-10, must be completed.  A separate form 
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must be completed for each piece of equipment to be used.  Submit the 
forms with the equipment data to CTEP and MDT will calculate the 
equipment rates. 

 
BE SURE TO OBTAIN WRITTEN APPROVAL FROM MDT PRIOR TO 
SOLICITING QUOTES OR PURCHASING THE MATERIAL. 
 
MDT requires that LPA follow prudent purchasing practices.  Because of the 
public “visibility” of most federal-aid projects, maintaining a high level of public 
confidence regarding the expenditure of all public funds is vital, even for the 
purchase of seemingly small items or services. 
 
 
 Maintain Records 
 
 The LPA should maintain a set of contract files that contain the following: 

• Project cost estimates 
• Evidence of easements and acquisitions 
• Bid documents, including required civil rights, labor and other provisions 
• Evidence of bid advertising 
• Minutes of bid opening including tabulation of bids 
• Evidence of low bid review 
• MDT concurrence in award letter 
• Notice of award 
• Executed contract documents with attachments 
• Minutes of pre-construction conference 
• Notice to proceed with contracted construction 
• MDT authorization to obtain quotations 
• Evidence of quotation review (tabulate quotes received) 
• MDT authorization to proceed with procurement 
• Monitoring and daily inspection reports 
• Contractor’s weekly payroll and signed statement of compliance 
• Records of construction worker interviews 
• Evidence of any violations and resolution of violations 
• Evidence of materials acceptance and testing as required 
• Evidence of final inspection 
• Notice of acceptance of work 
• Lien releases from all contractors and suppliers 
• Evidence of disposition of outstanding claims 
• LPA Daily Force Account Forms (Exhibit 7-8) 
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Closeout  
 

The Certificate of Completion, Exhibit 7-11, must be completed by the LPA and 
submitted to the MDT District Liaison. The LPA and MDT use this certificate; it 
should not be confused with the Certificate of Substantial Completion.  The 
Certificate of Completion must accompany the request for the final MDT 
acceptance review.  The Certificate of Completion must not be submitted until all 
reimbursement requests are made and approved.   The LPA is responsible for 
processing contractor payments as specified in the contract documents. 
 
The completed Certificate of Completion must be supported by documentation 
located in the various project files (tables and charts should be used to 
summarize information in each file when possible). 
 
Summary 
  
Construction Engineering (CE) is the administration and oversight of the 
construction contract to ensure compliance with the contract documents and 
applicable federal or state requirements.  CE activities are the responsibility of 
the LPA and/or consultant acting as the owner’s representative.  Such activities 
include, but not limited to, the following: 
 

• Selecting qualified consultants in accordance with federal, state and local      
requirements for professional services. 

• Holding a pre-construction conference to inform the prime contractor and 
all subcontractors performing work of their obligations including labor 
standards and civil rights obligations. 

• Providing the required notices when initiating construction activities. 
• Processing change orders and pay requests. 
• Monitoring DBE, EEO and labor requirements. 
• Maintaining accurate records of force account work items. 
• Monitoring and documenting contractor activities and performing quality 

assurance throughout the construction period to ensure contract work 
items are completed in accordance with the contract documents. 

• Conducting the final inspection and filing the required notices and reports 
with the appropriate agencies. 

 
Construction (CN) and Incidental Construction (IC) account activities are also 
discussed in this chapter. 
 

• Time, material and equipment for force account work can be documented 
using Exhibit 7-8 through 7-10. 

• Be sure to get prior CTEP approval before doing force account activities. 
• The IC account is used for relocation of existing utilities. 
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CONSTRUCTION CHECKLIST (Construction Engineering activities) 
 
 Construction Administration - Prior To Start Of Construction 
 
The Local Public Agency (LPA) may hire a consultant or have a qualified in-house person 
perform project construction oversight.  If these costs are to be reimbursed with Federal-aid 
funds or to be counted toward the LPA match, consultants must be selected in compliance 
with this program consultant contracting requirements. The LPA must: 
 
1. Issue Notice of Award and Execute Contract: Once MDT approves the bid award in 

writing,  have contractor sign contract and furnish performance bond and insurance 
certificate as required under Montana Law and detailed in the Notice Of Award letter 
(18-2-201 MCA). 

 
2. Notify MDT of the responsible Architect or Engineer in charge of work. 
 
3. Identify employee or elected official in responsible charge of work. This must be 

someone with sufficient knowledge to make decisions and to ensure all federal 
requirements are met. 

 
4. Issue Notice to Proceed - Issue a written notice to the contractor to proceed and state 

the date on which contract time begins. 
 
5. Hold Preconstruction Conference (Labor Compliance, EEO Contract Compliance, DBE 

Contract Requirements, etc.) and requested MDT District Liaison attendance. 
 
Construction Administration - After Construction Starts:   
 
1.    Document quantities to support progress payments, which are: 

 
• Auditable. 
• Signed and dated by inspector. 
• Demonstrate that work was done in reasonable conformity to plans and specifications. 
• Maintain a diary of inspection. 

 
2. Evaluate and maintain record of contract time. 
 
3. Decide questions on quality and quantity of work and compliance with State and 

Federal requirements. 
 
4. Receive weekly-certified payrolls and statements of compliance from prime and each 

subcontractor, when applicable. 
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5. Assure all personnel working on project site are carried on contractor certified payroll at 
appropriate wage rate and classification, if applicable. 

 
6. Assure DBE is actually supervising and performing designated work. 

 
7.        Assure employment goals contained in EEO Special Provisions are accomplished by 

the prime contractor and each subcontractor. Goals are based on number of hours 
worked (not number of workers) in each craft employed on project. 

 
8.        Assure EEO provisions in Part II of FHWA 1273 are implemented. 

 
 
9. Receive, investigate, and resolve labor complaints or other labor violations, when 

applicable. 
 
10. Maintain all contractor certified payrolls for three years after completion when 

applicable; and 
 

11.  Extra work, if needed, must be supported by: 
 

• Detailed cost estimate and independent analysis by LPA. 
• Approval from MDT for change in scope of contract. 
• Secure Approval From MDT before overrunning contract award amount 

 
Contract Administration - When Project is Determined to be Substantially Complete 
 
1. Perform final inspection with MDT District Liaison.  Certify that work is complete and 

conforms to plans and specifications. The LPA must prepare and sign the LPA 
Certificate of Completion, see Chapter 9. 

 
2. Prepare final  payment estimate and be sure to: 

 
• Calculate quantities. 
• Check quantity calculations and documentation. 
• Certify that materials conform to specifications. 
• Certify labor compliance. 
• Submit final payment to contractor after securing the release of all claims. 

 
3. Submit billing to MDT as follows: 

• Submit estimate of work completed to MDT not more than once each 30 days.  
• The estimate should show quantity and amount of each item completed during the 

period, totals complete to date and total payment for the period. 
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• MDT will reimburse the participating percentage of the invoice estimate, minus 
retainage, up to the limit of federal-aid funds authorized, by account. The LPA must 
withhold gross receipts fee and other statutory fees from contractor payments. 

 
MAINTAIN DOCUMENTATION OF ALL COMPLIANCE ACTIVITIES FOR THREE YEARS 
AFTER OFFICAL CLOSURE DATE NOTED ON THE CLOSURE LETTER.  LETTER IS 
RECEIVED FROM THE MDT.   
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PRE-CONSTRUCTION CONFERENCE PLANNING GUIDE 
 
PRECON CONFERENCE PLANNING 
1. Identify and notify conference participants, including MDT District Liaison, of the 

time and place of the pre-construction conference   
2. Prepare the materials that will be needed for the conference (e.g. agenda, notes, 

forms and posters, roster of expected participants, and current, approved wage 
determination) 

3. Organize the materials into individual packets for each conference participant 
 
PRE-CONSTRUCTION CONFERENCE MODEL AGENDA 
1. Identify the official representatives of participating organizations and how they can 

be contacted for official roster (include with minutes). 
2. Identify the responsibilities of the architect or engineer, if applicable (responsibilities 

may include construction monitoring, review of contractor payrolls, and certification 
of progress payment request, etc.). 

3. Identify the responsibilities of the Local Public Agency (LPA) (responsibilities may 
include on-site employee interviews, Bulletin Board postings inspection, and 
resolution of labor complaints, etc.). 

4. Identify the responsibilities of the contractor (responsibilities include, bulletin board 
postings, conformance to prevailing wage determination, and other labor standards, 
civil rights regulations, DBE requirements, materials guaranty, and timely 
submission of required reports, etc.). 

5. General discussion of contract terms (e.g. timing of requests for partial payments, 
etc.). 

6. Schedule for construction completion (contractor should provide timeframes for 
sequences of major construction activities from beginning of construction to final 
project completion). 

7. Subcontractors (primarily the same responsibilities as contractor e.g. prevailing 
wage rates and labor standards, written contracts are required for all subcontracted 
work, etc.).  

8. Project inspection (responsibilities of LPA and A/E should be discussed). 
9. Compliance with federal labor standards (refer to checklist supplement). 
10. Compliance with civil rights regulations (refer to checklist supplement). 
11. Notices that are required to be posted (refer to checklist supplement). 
12. Forms the contractor must submit (refer to checklist supplement). 
 
 
Attached is a description of requirements from our Civil Rights Bureau regarding 
EEO and labor compliance issues.  It can be included with your Preconstruction 
meeting notes. A copy of this form can be found on the Civil Rights website 
(http://www.mdt.state.mt.us/civilrights). 
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(Attach to Engineer’s pre-construction minutes)

Available from Montana Department of Transportation (MDT) Civil
Rights

Wage Rates
CRB Manual
Postings

Equal Employment Opportunity (EEO) folder
CTEP Investigations

Request for Authorization of Additional Classification and Rate
DBE Newsletter

Title VI Rights Pamphlet
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If you have questions during the preconstruction conference, please call Bill Anderson 
at (406) 444-6334, (406) 431-6334, or email him at “bianderson@state.mt.us.” 

FEDERAL - AID CTEP PROJECTS 
  
 Civil Rights Agenda  
 Part 1: Labor Compliance  

Part 2: EEO 
 
Attendees:    Date:       
____________________________________________________________________________
____________________________________________________________________________
________________________________________________________________ 
 
On-System:       or Off-System:        
 
Project:           Location:        
 
Prime Contractor:                 Sub-contractor (written contract?):                                      
 
District:                                                      Information Presented by:           
 
MDT’s Liaison:                              Local Project Manager:                                          
 
Estimated Start Date:                                 Estimated Completion Date:                                     
 Part 1: Labor Compliance 
 

�� Work performed by second tier contractors requires an approved sub-sub-contract 
excepting equipment rental agreements. (Prime���� Sub���� Sub-sub) 

 
      WRITTEN AGREEMENTS 

 
Zone(s): 
[“… determined by measuring the road miles over the shortest practical maintained route from 
the County Courthouse of the following towns (see General Wage Decision) to the center of the 
job.”  Exemptions from zone pay include:  Electricians, Line Construction, Painters, and Welders. 
 Is the zone(s) specified on contract?  If multiple sites for the project, each site can be listed with 
the different appropriate zone.] 
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This federal aid project is located in zone _______ (Is it specified in contract?) 
 
Is there is to be a pit or a batch plant associated with this job?  __________________ 
 
Is it covered by Davis Bacon wages? _____________________________ 
 
Payrolls:  (Does “Site of Work” Apply? If yes, see Site of Work section below.) 
 
1.  Original copy of certified payroll to Project Manager  
 2. Statement of Compliance must be attached to each certified payroll.  Be sure the 

appropriate fringe benefit box has been checked and that the statement is 
signed. 

 3. Payroll records must be retained by the contractor for a period of three years. 
4. Owners and other salaried supervisors must be shown on the payroll when 

performing duties on the project site. 
5. Who is Contractor’s project manager?                      
6. What is the anticipated workday?                      
 
Fringe Benefits: 
 
 1. The contractor has three options: 
 
 a.[  ] Fringe Benefits may be paid directly to employees each week, in cash, or 
 b.[  ] Fringe Benefits may be paid to a trust fund (approved by U.S.DOL),  or 
 c.[  ] Fringe Benefits may be paid in a combination of a. and b. above. 
 
Name of trust fund?                  
 
2. If fringe benefits are paid to a trust fund for which the employee is not a member, 

the contractor is obligated to provide information to the employee concerning 
access to the trust fund.   

 
Work Week: 
 

General Wage Decisions (attached to the contract) set the Base pay + zone pay + 
fringe benefits which equals the total wage package.  A contractor may opt to pay 
more than the wage package.  40 hours is a standard workweek -- on the 41st hour, 
overtime (time and a half) must be paid   

 
Overtime is based on 1.5 X base rate + zone pay, or 1.5 X the higher wage rate the 
contractor has chosen to pay.  Fringe benefits are always paid straight time.  Fringe 
benefits will be indicated on the certified payroll as paid in cash and/or to an 
approved bona fide fund.  In both straight and overtime situations, worker must be 
paid at least what they would have earned under Davis-Bacon wages. 
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Legal Deductions: 
 
 1. The only legal deductions are FICA (Social Security & Medicare), State (SIT), 

and Federal (FIT) Taxes. 
 
 2. Deductions other than those mentioned above must be accompanied by a 

deduction authorization signed by the employee.  The signed and dated 
authorization must include the specific weekly dollar amount and the specific 
reason for the deduction. 

 
 3. If a deduction for child support or a garnishment occurs, a letter on the 

company's letterhead explaining the judicial decree must accompany the first 
payroll on which the deduction occurs. 

 
Shifting: 
 

Shifting from the wage rate to the fringe benefits to cover higher fringe benefits 
than those in the contract is permitted if it is a requirement of a bargaining 
agreement or other trust fund agreement.  The wage/fringe package must 
remain the same or higher than that in the contract wage rates.  Overtime must 
be calculated on the published Davis-Bacon wage rate or the wage actually 
being paid if higher than the published rate.  Once the overtime rate is 
calculated, shifting can then occur.  

 
Work Classifications: 
 
What work classifications will be working on this project?  
_____________________  
 
Are those worker classifications to work on this project covered by the applicable 
wage decision?   [  ] Yes [  ] No  
 
If no is answered above, does a request for authorization of additional 
classification and rate need to be submitted?   [  ] Yes [  ] No   
  
1. Flaggers are covered by Davis-Bacon Wage Rates. (All flaggers must be 

certified) 
 
 2. Foremen and supervisors working with the tools of the trade more than 20% of 

the time must be paid a minimum of the appropriate wage rate for the work they 
are performing.  All foremen and superintendents must appear on the certified 
payroll, even if salaried. 

 
 
 3. Employees working at other than their assigned classifications for 20% or more 

of their time must be paid for the work they are performing or at the higher of the 
two rates. 
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 4. Employees must be classified and paid for the work they are performing.   The 
classification codes shown on the payroll must clearly identify the work being 
performed.  We request that all contractors use the MDT groups from the 
contract wage rates.  If your computer software will not print them, please write 
them in. 

 
If the contractor uses a classification system other than what is provided in the 
contract, it must be easily comparable to the MDT group system and must 
identify the wage decision number.  Two copies of the contractor's code 
conversion sheet must be provided with the FIRST payroll submitted for each 
project. 

 
Example: 
 
Contractor Code   MDT Code 
Common laborer =  Laborer, group 2 
 
 
Site of Work: 
 
 1. The site of work is limited to the physical place or places where the construction 

called for in the contract will remain when work on it has been completed, other 
adjacent or nearby property used by the contractor or subcontractor which can 
be reasonably said to be included in the site. 

 
 2. The site of work definition includes material or supply sources, tool yards, job 

headquarters, etc. in the site of the work only where they are dedicated to the 
covered construction project AND are adjacent or virtually adjacent to the 
location where the building or work is being constructed. 

 
 3. Not included in the site of work are permanent home offices, branch plant 

establishments, fabrication plants and tool yards whose locations and 
continuance in operation are determined wholly without regard to a particular 
federal-aid contract or project.  In addition, fabrication plants, batch plants, 
borrow pits, job headquarters, tool yards of a commercial supplier or material 
man that are established by a supplier of materials for the project before the 
opening of bids and are not adjacent or virtually adjacent to the project site are 
not included in the site of work.  Such permanent, previously established facilities 
are not a part of the site of work even where the operations for a period of time 
may be dedicated exclusively, or nearly so, to the performance of a contract. 
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 4. Delivery of items such as sand, gravel, ready-mixed concrete, etc., when 
performed by a bona fide material supplier serving the public are activities not 
covered by the Davis-Bacon and Related Acts (DBRA).  Therefore, in this 
instance, material supplier employees are not subject to DBRA labor standards 
unless such transportation occurs between the construction work site and a 
dedicated facility located adjacent or virtually adjacent to the construction site. 

 
 5. Fabrication plants, batch plants, and/or borrow pits of a commercial supplier or 

material man which are not established prior to bid opening and are dedicated 
to the project and adjacent or virtually adjacent to the project site are covered by 
Davis-Bacon (such as portable batch plants).  Personnel employed by the 
material supplier in this case must be paid the appropriate rate of pay.  

 
 6. If there is a question as to whether a material supply location is covered by 

DBRA, please call Bill Anderson at the Civil Rights Bureau at 444-6334. 
 
  
Additional Comments:        

 
PART 2: EEO CONTRACT COMPLIANCE 

PRE-BID ISSUES 
 
• Do the prime contractor and any subcontractors with contracts of $10,000 or more 

have a current annual EEO submission?  Annual EEO Submissions must be 
received in Helena and approved prior to the contractor beginning work on the 
project site. 

a. The EEO Submission consists of a Company Policy Statement, EEO Officer 
Designation, Company Discrimination Complaint Procedures, and Complaint 
Form. (This is available on the MDT Internet site at Civil Rights/ EEO 
Contract Compliance/ EEO Submissions.) 

 
• Have wage rates been included with all pre-bid advertising documents?  This is 

required for all federal aid contracts of $2,000 or more. 
 
• Has the PR 1273 (Required Contract Provisions – Federal – Aid Contracts) been 

included with all pre-bid advertising documents? 
 
• Have Americans with Disabilities Act (ADA) and Disadvantaged Business 

Enterprises (DBE) regulations been considered and resolved? 
 
 
POST-BID ISSUES 

 
• Wage rates and the PR 1273 must be physically affixed to the prime and any 

sub-contracts: they cannot just be referenced in the contract.  This is the 
City/County’s responsibility to assure it is accomplished. 
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• Schedule the Preconstruction conference.  Invite the prime contractor, the CTEP 
Liaison, and the MDT Compliance Specialist (Bill Anderson @ 444-6334). 

 
• The Prime Contractor’s EEO Officer is                     .  This person is expected 

to:  
• attend compliance reviews;  
• demonstrate what affirmative action the prime and each subcontractor 

have taken; 
• provide documentation of all recruitment efforts (including 

subcontractors). 
o Minority and/or female referral sources can be obtained from Civil 

Rights.  The U. S. Department of Labor has held that it shall be no 
excuse if the union with which the contractor has a bargaining 
agreement fails to refer a minority or female. 

o Obtain the current annual EEO submissions from the prime 
contractor and any subcontractors that will be working on the job 
prior to any work starting.  This is required for all federal aid 
contracts of $10,000 or more. 

 
AFTER WORK HAS BEGUN 
 
• Is the project site bulletin board in place with all the correct postings from the 

prime contractor and each subcontractor?  Bulletin Boards must be located in an 
area accessible to all employees.  Three ring notebooks can only be used if the 
work is mobile such as fencing, striping, or traffic control.  Subcontractors may use 
the Prime's bulletin board as long as their own information is posted on it. 

• Contents of Bulletin Board:  Posters: EEO Is The Law, Wage Rate Information, 
and Dual Employment; Current Annual EEO Submission: Company Policy 
Statement, Identification and responsibility of the EEO Officer, Complaint 
Procedures and Complaint Form; Contract Info: FHWA 1273 (Required Contract 
Provisions) and Davis-Bacon Wage Rates for this project and, DBE Hotline poster. 

 
• Field Inspections will be conducted with LC-1’s during working hours by the Civil 

Rights Bureau staff or the CTEP project manager.  
  
• On-site EEO Meetings will be conducted weekly ; every other week ; or  

         monthly .  Minutes and attendance roster must be provided to the MDT  
         Inspector.  The MDT Inspector shall be notified when the EEO on-site meeting will  
         be held. 
 
• Are the prime and each subcontractor submitting certified payrolls on a weekly 

basis? 
• Have the payrolls been checked weekly to ensure the right wages have been paid 

to each person employed on the project site? 
 
• Is the contractor employing a core crew or did new employees get hired for this 

project?  If yes, what good faith efforts were made to recruit qualified minority and 
female employees? 
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QUESTIONS? 
 
Contact Bill Anderson, Compliance Specialist, at 
  

(406) 444-6334 or bianderson@state.mt.us. 
 
 
 
 
Additional Comments:        
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FORM LC-1 (REV. 1/03) EEO & LABOR COMPLIANCE SPOT CHECK 
255-3450 
 
PROJECT NO. __________________                     DISTRICT______________________ 
DESIGNATION__________________                        DATE__________________________ 
CONTRACTOR__________________                       INTERVIEWER__________________ 
 
PRIME_________________________                    SUBCONTRACTOR_________________ 
 
LC-1 MUST BE ATTACHED TO CORRESPONDING PAYROLL 
INTERVIEWS ARE TO BE CONDUCTED THE 2ND & 4TH WEEK AND THEN ONCE A MONTH 
REFER TO CRB MANUAL, SECTION II.  The yellow copy is the FPM file copy. 
 
EMPLOYEE    CLASSI-       RATE        WORK               1. ATTEND EEO  
                        FICATION      MTGS                       A-MIN 
NAME                                  OF PAY    PERFORMED    2. EEO OFFICER             B-OTHER 
                                                                                         3. COMPLAINT FILING     C-FEMALE                                
                                                                                        4. BULLETIN BOARD     D-DISAD. 
                                                                                                 CHECK IF KNOWN 
1.                                                                                           1     2     3     4    
 
2.                                                                                          1     2    3     4 
 
3.                                                                                         1     2     3     4 
 
4.                                                                                        1     2     3     4 
 
5.                                                                                         1     2     3     4 
 
6.                                                                                       1     2     3     4 
 
7.                                                                                        1     2     3     4 
 
8.                                                                                         1     2     3     4 
 
9.                                                                                        1     2     3     4 
 
10.                                                                                       1     2     3     4 
 
11.                                                                                       1     2     3     4 
 
12.                                                                                       1     2     3     4 
 
13.                                                                                       1     2     3     4 
 
14.                                                                                       1     2     3     4 
 
15.                                                                                       1     2     3     4 
 
16.                                                                                         1     2     3     4 
17.   1     2     3     4 
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
 

              
 
 Federal Aid Project No.     LPA/AE Project No.     
 
 Federal Aid Project Name          
 
              
 
 Contractor            
 
 Contract for         Contract Date     
 
              
 
This Certificate of Substantial Completion applies to all Work under the Contract Documents or to the 
following specified parts thereof: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 To            

OWNER 
 
 
 And To            

CONTRACTOR 
              
 
The Work to which this Certificate applies has been inspected by authorized representatives of the 
OWNER, the CONTRACTOR and ENGINEER, and that Work is hereby declared to be substantially 
complete in accordance with the Contract Documents on  
 

        
DATE OF SUBSTANTIAL COMPLETION 

 
A tentative list of items to be completed or corrected is attached hereto.  This list may not be all-inclusive, 
and the failure to include an item in it does not alter the responsibility of the CONTRACTOR to complete 
all the Work in accordance with the Contract Documents.  The items in the tentative list shall be 
completed or corrected by the CONTRACTOR within    days of the above date of Substantial 
Completion. 
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The responsibilities between the OWNER and the CONTRACTOR for security, operation, maintenance, 
heat, utilities, insurance, and warranties shall be as follows: 
 
RESPONSIBILITIES: 
 
 OWNER:            
 
             
 
             
 
 
 CONTRACTOR:           
 
              
 
              
 
              
The following documents are attached to and made a part of this Certificate: 
 
 
 
 
 
 
              
 
This certificate does not constitute an acceptance of work not in accordance with the Contract Documents 
nor is it a release of the CONTRACTOR’S obligation to complete the Work in accordance with the 
Contract Documents. 
              
 

Executed by ENGINEER on      
 

        
ENGINEER 

 
By         

 
 
 CONTRACTOR accepts the Certificate of Substantial Completion on      
 

        
CONTRACTOR 

 
By         

 
 
 OWNER accepts this Certificate of Substantial Completion on      
 

        
OWNER 

 
By         
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LPA STATEMENT OF DAILY FORCE ACCOUNT WORK 
 

Project No.: STPE __________________________________ Page ______ of ____________ 
Project Name: _______________________________________ Date _____________________ 
Detailed Description of Work: _________________________________________________________
________________________________________________________________________________ 
________________________________________________________________________________. 
 

LABOR 
Employee Name Classification # of Hrs Rate $ Expended $

     
     
     
     
     
     
     
     
     
     
     
Daily Labor Cost  
Total Labor Cost to Date  

EQUIPMENT  
Equipment  # of Hrs Rate $ Expended $

    
    
    
    
    
    
Daily Equipment Cost  
Total Equipment Cost to Date  

MATERIALS 
Materials Unit Quantity Unit Price Expended $

     
     
     
     
Daily Material Cost  
Total Material Cost to Date  

   
 
 
LPA Project Manager (hour approval) Title 

 
 
Page Total 

 

 
 
Local CTEP Administrator (rate approval) Title 

 
Total Force 
Account to date 

 

  



Exhibit 7-9 

REQUEST FOR QUOTATION 
 

VENDOR:_____________                          BILL TO:____________________ 
                 ______________                                      ____________________ 
 
 

REQUEST FOR QUOTATION 
 
CIVIL RIGHTS: The contractor must, in performance of work on this contract, fully 
comply with all applicable federal, state or local laws, rules and regulations.  The 
contractor must comply with the provisions of all appropriate federal laws, including Title 
VI of the Civil Rights Act of 1964.  Any subletting or subcontracting by the contractor 
subjects subcontractors to the same provisions of the appropriate federal laws, 
including Title VI of the Federal Civil Rights Act of 1964.  In accordance with 49-3-207, 
MCA, the contractor agrees that the hiring of persons to perform work on this contract 
will be made on the basis of merit and qualifications and that there will be no 
discrimination on the basis of race, color, religion, creed, political ideas, sex, age, 
marital status, physical or mental disabilities or national origin by the persons 
performing the contract. 
 
 Local Public Agency:                  
 Project Number:  STPE           
 Project Name:             
 
PROJECT SITE:            
             
              
 
Sealed bids will be opened at   a.m./p.m., on      , in  
        ,     ,  
    , Montana, as per the terms, conditions, requirements, and 
specifications detailed herein.   
 
Enclose as evidence of good faith and as a guaranty that the bidder will enter into a 
contract a proposal guaranty in the amount of at least ten percent (10%) of the bid, 
made unconditionally payable to the Local Public Agency of      
   , which at the bidder's option may be cash, cashier's check, 
certified check, bank money order, or bank draft, in any case drawn and issued by a 
National Banking Association located in the State of Montana.  The proposal guarantee 
shall be forfeited to the Local Public Agency, if the bidder shall fail or refuse to comply 
with the provisions or the specifications detailed herein. 
 
Questions may be directed to      , at (406)____-________ 
in             . 
 
Please respond so that your sealed bid will be delivered before ______ a.m./p.m., 
______________________________, to: 
 
Local Public Agency Name:            
Address:              
 
 
Terms, Conditions, Requirements, and Specifications (drawings attached): 
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EQUIPMENT RENTAL RATE DETERMINATION 
 

Federal-Aid Project Number:                                                                   

Contractor:                                                       
 

EQUIPMENT DATA 
 
Manufacturer                       Year         Model/Type                 

Rated Capacity or Size       Serial No.                   

Engine Type (gas/diesel/etc.)                  Horsepower                

Transmission (i.e. 4 spd)                     Attachments/Accessories____________ 

_______________________________________________________________________ 

Remarks  

Date submitted     by  
 
 RATE DETERMINATION 
 
BLUE BOOK VOL#   MACHINE (SECT, PAGE) ATTACHMENT (SECT, PAGE) 
                                                            
 
Current Monthly Rate  (A)                    (A)                       

Regional Adj. Factor  (B)                     (B)                    

Adj. Factor for Year of 

Manufacture 20     (C)                    (C)                      
 
IF DISCONTINUED ONLY 
     (C/D)_______________ (C/D)_________________  
  
Adj. Factor for last Year  

of Manufacture 20      (D)                    (D)                      

Adjusted Bare Rate   $                      $                         

Hourly Operating Rate  $                      $                         

TOTALS    $                      $                         

 

 TOTAL ADJUSTED BARE RATES $                                      

 TOTAL HOURLY OPERATING RATES $                                      

 TOTAL HOURLY RATE   $                                      
a) A/176 X B X C =               or   b) A/176 X B X [C/D] =               
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MONTANA DEPARTMENT OF TRANSPORTATION 
CERTIFICATE OF COMPLETION  

 
________________,Montana 

 
Date  ___________________ 

 
 
Project No ________________________       Bid Opening Date __________________ 
 
Project Name ______________________     Contract Award Date  _______________ 
 
Control Number ____________________  Work Started  _____________________ 

County ___________________________               Work Completed    _________________ 
 

 
I, the Contractor, hereby certify that on __________2___, the project has been fully 
completed and I was in compliance with all Civil Rights and DBE Requirements, have 
paid all labor and all suppliers in full, and all construction and materials used were 
in compliance with the project Plans and Specifications, as authorized by the MDT.  
The LPA, Consultant and MDT Representatives made a final inspection of the project on 
____________2___.    We request MDT’s acceptance of this project.  

 

 

 

_________________________________          ___________________________________ 

Contractor                                       Date           Local CTEP Administrator                  Date   

   

 CONCURRED:   
                                     

 
_________________________________            _________________________________ 
District Liaison    Date         CTEP Engineer                                Date  
 

  

 ACCEPTED: 

  

________________________________ 
Administrator, Engineering Division Date   
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400 copies of this public document were published at an estimated cost of $2.79 per copy, for
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